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GENERAL TENDER INFORMATION 
 
TENDER ISSUED :  13 January 2025  

DATE & TIME OF CLARIFICATION MEETING : 20 January 2025 at 10h00   

VENUE FOR CLARIFICATION MEETING : Microsoft Teams (Virtual Platform) 
MS TEAMS LINK : Join the meeting now  
 
CLOSING DATE : 05 February 2025 

CLOSING TIME : 23h55 Telkom Time 

CLOSING VENUE : Designated Electronic Box provided by DBSA 
SCM 

   
TENDER SUBMISSION : The Tender Document (which includes the Form 

of Offer and Acceptance) completed in all 
respects, plus any additional supporting 
documentation required, must be submitted in an 
electronic folder with the name and address of the 
tenderer, the Tender No. and Title and the 
Electronic Box details provided by DBSA SCM. 
The electronic folder containing the proposals 
(Tender submissions) must be deposited into the 
designated electronic box before the tender 
closing time. The onus remains with the tenderer 
to ensure that the tender submission is placed in 
the correct electronic tender box provided. Please 
ensure that an email confirmation is sent to DBSA 
SCM e-mail address: LihleSCM@dbsa.org  
confirming that the submission has been made 
electronically. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_NDhjYmIyNjktM2FjZC00MWY0LTk1ZTctZWFjY2ViYTBiZTky%40thread.v2/0?context=%7b%22Tid%22%3a%22aff425d2-f098-45ac-ba9e-f62aba0bc7b2%22%2c%22Oid%22%3a%22d23e7a00-ccdb-422f-8882-f9a0d8277a74%22%7d
mailto:LihleSCM@dbsa.org
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TENDER SUMMARY PAGE 

 
NAME OF TENDERER:    
 
 
DETAILS OF CONTACT PERSON 
 
NAME:   
 
TELEPHONE NUMBER:   
 
FAX NUMBER:   
 
E-MAIL ADDRESS:   
 
ADDRESS OF TENDERER:    
 
   
 
   
 
VAT REGISTRATION NO.:   
 
 
PREFERENCE POINTS CLAIMED:         
 
 
CONTRACT PERIOD OFFERED*            (Maximum X months)   
 
DATE OF TENDER:     
 
 
TENDERER 'S SIGNATURE:    
 
(Person authorised to sign the TENDER)  
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T1.1 Tender Notice and Invitation to Tender 
 

The Development Bank of Southern Africa Limited invites tenders from experienced firms to work as a 

PSP for the Roads and Stormwater Master Plan (RSWMP), Integrated Waste Management Plan 

(IWMP), Electricity Master Plan (EMP), and a Management Plan to Reduce Non-Revenue 

Electricity (MPNRE). 

The Tender Document can be uploaded from the DBSA Tender Website as from 13 January 2025. The 

DBSA will post any addendums and responses to any queries related to this tender via the DBSA Tender 

Website. Only written correspondence will be accepted for enquiries. 

 

Queries may be addressed to Mr. Lihle Ndlangamandla and on email(s): scmqueries@dbsa.org and 

LihleSCM@dbsa.org 

 

The cut-off date for tender enquiries is three (3) working days before tender closing date. 

 

Compulsory tender briefing session will take place at the Employers premises (on a virtual 
platform) as detailed below:  
 
▪ Location:  Microsoft Teams  

▪ MS Link:  Join the meeting now  

▪ Date:  20 January 2025 
▪ Starting Time: 10h00 
 
The closing time for receipt of tenders is 23H55 (Telkom time) on 04 February 2025 at the electronic 

Tender Box provided by DBSA SCM Unit.  

 

Tenders may only be submitted on the tender documentation that has been issued. Telegraphic, 

telephonic, telex, facsimile and late tenders will not be accepted. Bidders should ensure that Bids are 

delivered timeously and to the correct address (reflected on the cover of this document).  If the bid is 

late, or not submitted in the tender box it will not be considered for evaluation. 

 

Requirements for sealing, addressing, delivery, opening and assessment of submissions are stated in 
the Tender Data.  Please continue to visit our website for any changes, alterations, and updates for 
this tender. 
 
Tenderers need to submit the following on a Flash drive, with your Hardcopy tender submission: 

• Complete Tender document (pdf) 

• All Returnable and additional documents (pdf)  

• Bill of Quantities/ Rates/ Price Schedule (pdf & electronically) 
 

 

  

mailto:scmqueries@dbsa.org
https://teams.microsoft.com/l/meetup-join/19%3ameeting_NDhjYmIyNjktM2FjZC00MWY0LTk1ZTctZWFjY2ViYTBiZTky%40thread.v2/0?context=%7b%22Tid%22%3a%22aff425d2-f098-45ac-ba9e-f62aba0bc7b2%22%2c%22Oid%22%3a%22d23e7a00-ccdb-422f-8882-f9a0d8277a74%22%7d


 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 

 

3 
 

NOTES: 

i. The DBSA reserves the right to award the scope in full or part thereof, subject to budget   

 Availability.  

ii. The subsequent Appointment and Contracting of the successful Tenderer, will be the full & final 

offer with no option whatsoever to increase the contract amount after award.  

iii. In the event of a partial award, the DBSA reserves the right for items excluded from the award, 

to be retendered in a new tender process. 

iv. Bidders are not guaranteed to be invited again, subject to the DBSA Rotation Principles. 

v. It is the intention of the DBSA to award the full scope of work to one (01) Professional Service 

Provider (PSP) with multi-disciplinary expertise as required in the RFP.  

vi. The decision to award will be based on best commercial offer and value-for-money principle for 

 the DBSA. 

viii. Where the next highest ranked bidder is being considered for an offer of award (based on the 

value-for-money principle), the DBSA reserves the right to negotiate with the next highest 

ranked bidder in hierarchical order, to ensure the value for money principle is not compromised. 

ix. In cases where negotiations are unsuccessful, the DBSA may revert to a higher ranked 

 bidder. 
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T1.2 Tender Data` 
 

The conditions of tender are the Standard Conditions of Tender as contained in Annex F of Board Notice 
136 Government Gazette No 38960 of 10 July 2015, Construction Industry Development Board (CIDB) 
Standard for Uniformity in Construction Procurement. (See www.cidb.org.za), to which tenderers are 
referred to for their information purposes in relation to this Tender Data. 
 
The Standard Conditions of Tender make several references to the Tender Data for details that apply 
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity 
or inconsistency between it and the standard conditions of tender. Each item of data given below is 
cross-referenced to the clause in the Standard Conditions of Tender to which it mainly applies. 
 

The following variations, amendments and additions to the Standard Conditions of Tender as 
set out in the Tender Data below shall apply to this tender: 
 

Clause 
number 

Tender Data 

F.1.1 The Employer is the Development Bank of Southern Africa Limited. 

F 1.1.4 The Employer aims to award full scope of works as follows: 
Only one Professional Services Provider (PSP) will be appointed to undertake the project per municipality.  

F.1.2 The Tender Documents issued by the Employer consists of the following documents: 
THE TENDER  
Part T1:  Tendering procedures  
 T1.1  -  Tender notice and invitation to tender  
 T1.2  -  Tender data  
Part T2:  Returnable documents  
 T2.1  -  List of returnable documents  
 T2.2  -  Returnable schedules  
THE CONTRACT  
Part C1:  Agreements and Contract data   
  C1.1  -  Form of offer and acceptance  
  C1.2  -  Contract data  
  C1.3  -  Occupational Health and Safety Agreement  
Part C2:  Pricing data  
  C2.1  -  Pricing Assumptions  
  C2.2  -  Pricing Data  
Part C3:  Scope of work  
  C3   -   Scope of work 
Part C4 : Site information 
  C4.1 Site information 
 
CIDB Professional Services Contract, Edition 3, (July 2009) 

F.1.4 The Employer’s Agent, for the purposes of any communication between the employer and tenderer, is: 
Development Bank of Southern Africa  
Name: Mr. Lihle Ndlangamandla 
Address: 1258 Lever Road, Headway Hill, Midrand, Gauteng 
Tel: (011) 313 3409 
Fax: (011) 206 3409 
E-mail:       scmqueries@dbsa.org and LihleSCM@dbsa.org 
 

http://www.cidb.org.za/
mailto:ChuchekaM@dbsa.org
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Clause 
number 

Tender Data 

Attention is drawn to the fact that verbal information given by the employer’s agent prior to the close of tenders 
will not be regarded as binding on the Employer. Only information issued formally by the employer in writing 
to tenderers will be regarded as amending the tender documents 

F 1.5 The employer reserves the right to reject award to the highest scoring tenderer (as calculated according to 
Clause F13.11.5 should the offer pose a commercial {and/or} delivery risk to the successful completion of the 
project and the Employer. 

F.1.6.2 A competitive negotiation procedure will not be followed. 

F.1.6.3 A two-stage system will not be followed.  

F.2.1 Only those tenderers who satisfy the following eligibility criteria are eligible to submit tenders, and 
to have their tender submissions evaluated: 
 

1. (1). The tenderer has in its employ registered professionals and experts as listed below. That follow the 
requirements stated below, or has obtained a firm undertaking from professional service providers who have 
in their employ such professionally registered persons as listed below, that follow the requirements stated 
below, and that can provide such services listed in the table below: 

ID Key Resource / 
Expert 

No. Minimum Qualifications, Category of Professional 
Registration and Experience 

Key 
Service(s) 
Discipline 

1 Project Manager and 
Team Leader: Civil/ 
Electrical Engineering  
  

x1 Registration as a Professional Engineer or as a Professional 
Engineering Technologist in terms of the Engineering 
Professions Act, 2000. Must have at least 10 years’ post-
registration experience in development of Water Services 
Master Plans and/ or Water Services Development Plans/ or 
Electricity Master Plans in the municipal sphere in South Africa.  

Project 
Leadership, 
Management 
and 
Coordination  

2 Civil Engineer: Roads 
and Stormwater 
Services Planning, 
Management and 
Operations  

x1 Registration as a Professional Engineer or as a Professional 
Engineering Technologist in terms of the Engineering 
Professions Act, 2000. Must have at least 5 years’ post-
registration experience in the development or updating of 
Water Services Development Plans (WSDP) and Water 
Services Master Plans (WSMP), in South Africa. 

Civil 
Engineering 
Services  
 

3 Civil Engineer: Water 
Services Planning, 
Management and 
Operations  

x1 Registration as a Professional Engineer or as a Professional 
Engineering Technologist in terms of the Engineering 
Professions Act, 2000. Must have at least 5 years’ post-
registration experience in the development or updating of 
Water Services Development Plans (WSDP) and Water 
Services Master Plans (WSMP), in South Africa. 

Civil 
Engineering 
Services  
 

4 Electrical Engineer: 
Electricity Services 
Planning, 
Management and 
Operations 

X1 Registration as a Professional Engineer or as a Professional 
Engineering Technologist in terms of the Engineering 
Professions Act, 2000. Must have at least 5 years’ post-
registration experience in Electrical Services Planning, 
Management and Operations in South Africa. 

Electrical 
Engineering 
Services  
 

5 Development Planner 
(Municipal Spatial 
Planning) 

x1 Registration as a Professional Planner in terms of the Planning 
Professions Act, 2003, with at least 5 years’ post-registration 
experience in development of municipal spatial development 
frameworks (MSDF) and in development planning in the 
municipal and/or public sector in South Africa. 

Development 
Planning 
Services  

6 Financial Analyst / 
Infrastructure 
Investment Analyst 

x1 Professional registration as a Chartered Accountant CA (SA), 
or as a Chartered Financial Analyst (CFA). Must be a member 
of the Chartered Institute of Public Finance and Accountancy 
(CIPFA) or similar public-sector professional body. Must have 
at least 5 years post-registration experience within any of 
the following areas: 

Infrastructure 
Investment 
Analysis  
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Clause 
number 

Tender Data 

Project Finance, Investment Analysis, Investment Planning, 
Financial Planning, Financial Analysis, Municipal Financial 
Management. 

7 Geo-Information 
Science (GISc) 
Expert 

x1 Bachelor’s degree in information science or in Land Surveying. 
Must be registered as a Professional Geo-Information Science 
Practitioner PrGISc by the South African Council of 
Professional and Technical Surveyors  
established in terms of the Professional Land and Technical 
Surveyors (PLATO) Act No. 40 of 1984, (or registered by the 
South African Geomatics Council in terms of the Geomatics 
Profession Act - Act 19 of 2013), and preferably be a member 
of the Geo-Information Society of South Africa (GISSA). Must 
have at least 5 years post-registration experience in the 
planning and establishment of GIS systems for public or private 
sector entities in South Africa. 

Geo-
Information 
Services 

8 Environmental 
Management 
Practitioner 

x1 Registration as an Environmental Assessment Practitioner 
(EAP) by the Environmental Assessment Practitioners 
Association of South Africa (EAPSA) in terms of Section 24H 
(Registration Authority Regulations, 2016) of the National 
Environmental Management Act (Act No. 107 of 1998) Must 
have at least 5 years post-registration experience in the 
provision of environmental management services (e.g. 
environmental assessments, climate change mitigation, 
compliance and management aspects of integrated waste and 
materials management field) in South Africa.  

Environmental 
Management 
Services 

 

 2. (2). The tenderer confirms that it has put in place specifically for the purpose of this tender, professional 
indemnity insurance cover (which cover is effective from not later than the closing date of this tender) issued 
by a reputable insurer of an amount of not less than offer price in respect of a claim without limit to the 
number of claims. In the case of a Joint Venture, Consortium or Association, the lead party must have met 
this minimum requirement. 

 
3. (3). The tenderer (including all parties in a Joint Venture, Consortium, or Association) submits with his 

tender an original tax clearance certificate issued by the South African Revenue Services (SARS) which 
must be valid for the duration of the tender validity period. 

 
4. (4) The Tenderer, or a member of the tenderer’s team, is not on the lists of tender defaulters published by 

National Treasury in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person 
prohibited from doing business with the public sector. In addition, the tenderer, or any of his principals, is 
not/are not under any restriction(s) to do business with the employer. 
 

F.2.7 The arrangements for a compulsory clarification meeting are as stated in the Tender Notice and Invitation to 
Tender.  Tenderers must sign the attendance register in the name of the tendering entity. Addenda will be 
issued to, and tenders will be received only from those tendering entities appearing on the attendance 
register. 

F.2.10.3 Rates and prices are fixed for the duration of the contract and not subject to adjustment except as provided 
for in the conditions of contract identified in the contract data. 

F.2.12 
No alternative tender offers will be considered. 

F.2.13.1 Where the tendering entity is a joint venture, it is recommended that the standard CIDB Joint Venture 
Agreement document be used. 
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Clause 
number 

Tender Data 

F.2.13.3 Electronic submission shall be submitted as TWO SEPARATE (ELECTRONIC) FOLDERS:  
FOLDER 1 - Pre-Qualifying and functionality proposal documents, and  
FOLDER 2 – Financial proposal only  

 

F.2.13.4 The tender shall be signed by a person duly authorized to do so. Tenders submitted by joint ventures of two 
or more firms shall be accompanied by the document of formation of the joint venture, authenticated by a 
notary public or other official deputed to witness sworn statements, in which is defined precisely the conditions 
under which the joint venture will function, its period of duration, the persons authorized to represent and 
obligate it, the participation of the several firms forming the joint venture, and any other information necessary 
to permit a full appraisal of its functioning. 

F.2.13.5 Tender submissions are to be done electronically only: 
 
1. Tenderers are advised to kindly issue Tender Submission Link requests and all other enquiries to 

LihleSCM@dbsa.org  – ONLY. 
2. No – Tender Submission Link requests will be accepted after 16h00 on the 31 January 2025. Any 

requests after the stipulated date and time will be disregarded. 
3. Tenderers will thereafter receive a OneDrive Link to upload their tender submission documents 

electronically. 
Tenderers who have received submission Links that have errors, will be provided with new Links for use. 
  

F.2.13.10 (Add after clause F.2.13.9) 
By signing the offer part of C1.1 Form of Offer and Acceptance the tenderer declares that all information 
provided in the tender submission is true and correct. 

F.2.15 The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to Tender.  

F.2.16 The tender offer validity period is 120 Days. 

F.2.16.2 1 (One) Professional Service provider to be appointed  

 The tenderer is required to submit with his tender:  
1)  An active Tax Complaint Pin issued by the South African Revenue Services.  
2)  A copy of the entity’s professional indemnity insurance.  
3)      A declaration signed by all parties that the team used during the functionality assessment is still and 

will remain in place until the end of the contract period (if applicable).  
4)      An original or certified Copy of the B-BBEE Certificate/ Affidavit. 

F.3.4 The time and location for opening of the tender offers is as follows: 
 
Not Applicable 
 
Location: DBSA Welcome Centre 1258 Lever Road, Headway Hill, Midrand, Gauteng  

F.3.5 The two-envelope system will be followed for this Tender. Non-adherence to this will disqualify the 
submission. 

F.3.11.1 The procedure for the evaluation of responsive tenders is Method 4: Financial offer, Quality and Preference}. 

F.3.11.5 The procedure for the evaluation of responsive tenders is Method 4 modified to comply with the Preferential 
Procurement Policy Framework Act, 2000: Preferential Procurement Regulations, 2017.  
 

mailto:LihleSCM@dbsa.org
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Evaluation Criteria 

The tenders will be evaluated in accordance with Method 2 of the CIDB Standard Tender Evaluation Methods 

in three stages, namely: 

Stage 1:  Responsiveness 

Stage 2:  Quality (Functionality) 

Only those bidders who achieve the minimum qualifying scores for Functionality (in Evaluation Criteria 1, 2, 

3 and 4 respectively), will have their bid submissions further evaluated. Herewith below is the breakdown for 

ease of reference: 

a) Evaluation Criteria 1: Proposed Methodology and Approach - 14 points.  

b) Evaluation Criteria 2: Company Experience/ track record - 21 points.  

c) Evaluation Criteria 3: Experience of the key resources – 21 points (combined points for all resources). 

d) Evaluation Criteria 4: Lead Tenderer’s QMS – 7 points. 

e) Proposed Approach to Transfer Skills/Knowledge to temporary and municipal officials working in the 

same sector – 7 points. 

If the bidder passes the above listed Sections / criteria’s they will be evaluated further.  

 
Stage 1: Responsiveness  

The Tenderer should be able to provide all the relevant information required in the Supplier Information Form 

(SIF) which will include but not limited to; 

• Standard conditions of tender as required. 

• Returnable documents completed and signed. 

• An active Tax Complaint Pin issued by the South African Revenue Services (Disqualifier). 

• Attendance registers for compulsory briefing session (Disqualifier) 

• {Adherence to the two-envelope process (Disqualifier).} 

• Valid original/ certified letter of good standing (COIDA). 

• Proof of Registration with a recognised professional body/institution. 

• Proof of Professional Indemnity Insurance to the value of not less than the submitted offer.  

• Submission of National Treasury Central Supplier Database (CSD) Summary Report. 

Refer to Part 1: Contract Data provided by the Employer 
 
Stage 2: {Functionality} 
 
A summary of Functional Evaluation Criteria that are scored is presented in the Table below. 
The following criteria will be used to evaluate functionality: 

Evaluation criteria 

Minimum/ Threshold 

No. of points (See 

NOTE*** below Table) 

Maximum 

number of 

points 

Evaluation Criteria 1: Proposed Methodology and Approach. 14 20 
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Clause 
number 

Tender Data 

Evaluation Criteria 2: Experience / Track Record of the Tenderer 

(Lead Tenderer and Entities in JV, Consortium, Association, etc.) 
21 30 

Evaluation Criteria 3: Experience and Qualifications of the 

Tenderer’s Proposed Key Resources / Experts. 
21 30 

Evaluation Criteria 4: Lead Tenderer’s Quality Management 

System. 
7 10 

Evaluation Criteria 5: Proposed Approach to Transfer 

Skills/Knowledge to temporary and municipal officials working in 

the same sector. 

7 10 

Maximum possible score (Points) 100 

Minimum threshold score (Total Points) for Tenderer’s 

financial proposal to be considered further 
70  

NOTE***: Minimum / Threshold number of Points is the minimum threshold for the relevant element 

(Evaluation Criteria). A score of anything below the specified minimum / threshold score for the 

specific evaluation criteria leads to disqualification of the proposal. 

 
Stage {2/3}: Financial Offer and Preference Evaluation  
 
With reference to the PPPFA 2017, the evaluation shall be based on the 80/20 Principle and the points for 
evaluation criteria are as follows: 
 

Evaluation Criteria Points 

1. Price 80  

2. Broad Based Black Economic Empowerment  20  

3. Total  100 

 
*The contract may be awarded to a tenderer that did not score the highest points, in accordance with 
section 2(1)(f) of the PPPFA 2017. 
 

Stage {3/4} : Risk Analysis & Other Objective Criteria 

a) Firstly, in addition to the financial offer and preference evaluation, the Tenderers having the highest 

ranking / number of points, will additionally be reviewed against the following points listed as “Other 

Objective Criteria” in terms of the PPPFA Regulations of 2017, to ascertain suitability for award. 

i) If having passed Responsiveness, the tenderer will again be checked I terms of having a Compliant 
Tax Status at time of recommendation to confirm that the status has not changed, based on an active 
and Tax Complaint Pin issued by the South African Revenue Services. 

ii) Fully compliant and registered with the National Treasury Central Supplier Database. 
iii) No misrepresentation in the tender information submitted. 
iv) Any non-performance on DBSA, or DBSA client projects.  
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Clause 
number 

Tender Data 

v) the tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters in 
terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from 
doing business with the public sector; and 

vi) The tenderer has completed the Compulsory Enterprise Questionnaire and there are no conflicts of 
interest which may impact on the tenderer’s ability to perform the contract in the best interests of the 
employer or potentially compromise the tender process and persons in the employ of the state are 
permitted to submit tenders or participate in the contract. 

vii) Prohibited from doing business with the public sector 
viii) Listed on the Register of Tender Defaulters by the National Treasury 
ix) Convicted by a court of law for fraud and corruption 
x) Removed from a contract between them and any organ of state on account of failure to perform on 

or comply with the contract. 
xi) Financial health of the bidder may be assessed if deemed necessary, to ensure that the PSP will be 

able to operate as per required deliverables.  
i) The contents of project specific tender returnable will be assessed i.e. project specific resources, 

professional indemnity insurance, professional registration, approach, and methodology which are to 
be included in the contract. 

ii) The placement of tendered resources will be assessed to ensure that resources indicated by CV’s 
and tendered to work on the program will indeed work on the program and will not be replaced by 
more junior or less competent resources  

F.13.13 Tender offers will only be accepted for evaluation if: 
 
a) the tenderer submits an active Tax Compliant PIN issued by the South African Revenue Services or 

submits an original written confirmation from SARS that the Tenderer has made arrangements to meet 
outstanding tax obligations. 

b) the tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters in terms 
of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing 
business with the public sector; and 

c) the tenderer has completed the Compulsory Enterprise Questionnaire and there are no conflicts of interest 
which may impact on the tenderer’s ability to perform the contract in the best interests of the employer 
or potentially compromise the tender process and persons in the employ of the state are permitted to 
submit tenders or participate in the contract 

d)  the tenderer includes in his submission all the returnable documents mentioned in T2, T.2.1 of this 
procurement document 

F.3.17 The number of paper copies of the signed contract to be provided by the Employer is one. 

F.4 Additional Conditions of Tender 
None 

F.4.1 Invalid tenders 
Tenders shall be considered invalid and shall be endorsed and recorded as such in the tender opening record, 
by the responsible official who opened the tender, in the following circumstances: 
a) If the two-envelope process was not adhered to if it was stated as a requirement. 
b) if the tender offer is not submitted on the Form of Offer and Acceptance bound into this tender document 

(form C1.1, Part C1: Agreements and Contract Data). 
c) if the tender is not completed in non-erasable ink. 
d) if the Form of Offer and Acceptance has not been signed. 
e) If the Form of Offer and Acceptance is signed, but the name of the tenderer is not stated or is 

indecipherable. 

F.4.2 Negotiations with preferred tenderers 
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Clause 
number 

Tender Data 

The Employer may negotiate the final terms of a contract with tenderers identified through the competitive 
tendering process as preferred tenderers provided that such negotiation: 
a) does not allow any preferred tenderer a second or unfair opportunity. 
b) is not to the detriment of any other tenderer; and 
c) Does not lead to a higher price than the tender as submitted. 
 
Minutes of any such negotiations shall be kept for record purposes. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Part T2: Returnable Documents 

 
 

 
Pages 

T2.1 List of Returnable Documents .......................................................... 17 
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T2.1 List of Returnable Documents 

 The tenderer must complete the following Returnable Documents in black ink: 
 

1. Returnable Schedules required for tender evaluation purposes 
Tenderers need to maintain associations as per Request for Proposal submissions (RFP219/2024) 
and the following documentation should be re-submitted (to confirm validity): 

          T2.2.1:  Briefing Session: Declaration of Attendance     

T2.2.2:  Record of Addenda to Tender Documents 
T2.2.3:  Proposed Amendments and Qualifications by Tenderer  
T2.2.4:  Compulsory Enterprise Questionnaire 
T2.2.5:  Certificate of Authority for Joint Ventures 
T2.2.6:  Tenderer’s active Tax Complaint PIN issued by the South African Revenue Services 
T2.2.7  Bid Commitment and Declaration of Interest 
T2.2.8:  Declaration of Tenderer’s Past Supply Chain Management Practices 
T2.2.9:  Tenderer’s Audited Financial Statements 
T2.2.10:  Certificate of Independent Bid Determination 
T2.2.11:  Professional Indemnity Insurance 
T2.2.12:  Preferencing Schedule: 
T2.2.13: Copy of Joint Venture Agreement 
T2.2.14: Evaluation Schedule: proposed Methodology and Approach 
T2.2.15:  Evaluation Schedule: Experience of the Tenderer’s Proposed Key Experts 
T2.2.16: Evaluation Schedule: Experience / Track Record of the Tendering Entity in Executing 

Work of Similar Nature 
T2.2.17: Quality Management as Stipulated in the Tender Document. 
T2.2.18: Skills Transfer as Stipulated in the Tender Document. 
 
 

2. Other documents required for tender evaluation purposes   
a) A copy of the Joint Venture Agreement (if applicable), Consortium or Association Agreements 

which is to be appended to Schedule T2.2.17 (to illustrate validity of previous commitment) 
 

3. C1.1      The offer portion of the C1.1 Offer and Acceptance 
 
4. C1.2      Contract Data (Part 2) 
 
5. C2.2      Price Schedule 
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T2.2.1  BRIEFING SESSION – DECLARATION OF ATTENDANCE 
 
Where applicable, the DBSA may choose to utilise an Attendance Register at the Brief that will be used as 
the proof of attendance. 
 

TENDER NUMBER RFP 219/2024 

TENDER DESCRIPTION Development of Roads and Stormwater Master Plans (RSWMP), Integrated 

Waste Management Plan (IWMP), Electricity Master Plans (EMP) and a 

Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support 

of Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local 

Municipalities. 

TENDER CLOSING DATE 04 February 2025 CLOSING TIME 23:55hrs 

 
DBSA is acting as the programme Implementing Agent (PIA) on behalf of the Amahlathi, Walter Sisulu, 
Blouberg, and Govan Mbeki Local Municipalities. The goods / services are therefore required by the 
Customer Department / Institution, as indicated in this tender documentation.  

 

CUSTOMER DEPARTMENT Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities 

BRIEFING SESSION Yes X No  DATE  TIME  

VENUE  

 
I/We hereby declare that I/we attended the compulsory briefing session to understand the requirements 
of the DBSA to supply all or any of the supplies and/or to render all or any of the services described in 
the attached tender documents, on the terms and conditions and in accordance with the specifications 
stipulated in the tender documents.  

  

I, THE UNDERSIGNED (NAME) ____________________________________CERTIFY THAT 
THE INFORMATION FURNISHED AT THE BRIEFING SESSION WAS UNDERSTOOD.   

 

TENDERER (OR 

ASSIGNEE(S) 

NAME 

 POSITION  SIGNATUR

E 

 DATE  

FULL COMPANY 

NAME 

 

DBSA OFFICIAL 

NAME 

 POSITION  SIGNATUR

E 

 DATE  

 
 
 
 
 

SIGNATURE OF DBSA 
REPRESENTATIVE 
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T2.2.2  RECORD OF ADDENDA TO TENDER DOCUMENTS 

 

I/We confirm that the following communication received from the Employer before the submission of 

this tender, amending the tender documents, have been considered in this tender submission and 

are attached herewith  

ID DATE TITLE OR DETAILS 

1.    

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

 
All Addenda to be attached to this page. Attach additional pages of this table if more space is 
required. 
 
 
SIGNED ON BEHALF OF TENDERER: ……………………............................. Date:
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T2.2.3  PROPOSED AMENDMENTS AND QUALIFICATIONS BY TENDERER 
 

The Tenderer should record any proposed deviations or qualifications he may wish to make to the tender 
documents in this Returnable Schedule. Alternatively, a tenderer may state such proposed deviations 
and qualifications in a covering letter attached to his tender and reference such letter in this schedule. 
 
The Tenderer’s attention is drawn to clause F.3.8 of the Standard Conditions of Tender referenced in the 
Tender Data regarding the Employer’s handling of material deviations and qualifications. 
 
If no deviations or modifications are desired, the schedule hereunder is to be marked NIL and signed by 
the Tenderer. 
 

PAGE CLAUSE OR ITEM PROPOSAL 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 

Number of sheets, appended by the tenderer to this Schedule....................... (If nil, enter NIL). 
 
 
 
 

SIGNED ON BEHALF OF TENDERER: ……………………............................. Date: 
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T2.2.4  COMPULSORY ENTERPRISE QUESTIONNAIRE 
 

The following particulars must be furnished. In the case of a joint venture, consortium or association, 
separate enterprise questionnaires in respect of each partner must be completed and submitted.  

Section 1:    Name of enterprise:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

 Physical address of enterprise:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

                  (LOCAL OFFICE)        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

                                                        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . .  

 
Section 2:    VAT registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
Section 3:    CIDB registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Section 4:    Particulars of sole proprietors and partners in partnerships 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 5:    Particulars of companies and close corporations 

Company registration number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Close corporation number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Tax reference number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Date tenderer commenced provision of services in built-environment………………………………………….. 

Section 6:   Record of service of the state 

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or director, 
manager, principal shareholder or stakeholder in a company or close corporation is currently or has been within the 
last 12 months in the service of any of the following:  
 
 a member of any municipal council 
 a member of any provincial legislature 
 a member of the National Assembly or the 

National Council of Provinces 
 a member of the board of directors of any 

municipal entity 
 an official of any municipality or municipal 

entity 

 an employee of any provincial department, national 
or provincial public entity or constitutional institution 
within the meaning of the Public Finance 
Management Act, 1999 (Act 1 of 1999) 

 a member of an accounting authority of any national 
or provincial public entity 

 an employee of Parliament or a provincial legislature 
 

If any of the above boxes are marked, disclose the following: 
 

Name of sole proprietor, 
partner, director, manager, 
principal shareholder, or 
stakeholder  

Name of institution, public office, board 
or organ of state and position held 

Status of service 
(tick appropriate column) 

current Within last 
12 months 
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*insert separate page if necessary 

Section 7:  Record of spouses, children and parents in the service of the state 

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, partner in a 
partnership or director, manager, principal shareholder or stakeholder in a company or close corporation is currently 
or has been within the last 12 months been in the service of any of the following: 
 
 a member of any municipal council 
 a member of any provincial legislature 
 a member of the National Assembly or 

the National Council of Province 
 a member of the board of directors of 

any municipal entity 
 an official of any municipality or 

municipal entity 

 an employee of any provincial department, national 
or provincial public entity or constitutional institution 
within the meaning of the Public Finance 
Management Act, 1999 (Act 1 of 1999) 

 a member of an accounting authority of any 
national or provincial public entity 

 an employee of Parliament or a provincial 
legislature 

 

Name of spouse, child or 
parent 

Name of institution, public office, board 
or organ of state and position held 

Status of service 
(tick appropriate 
column) 

Current Within last 
12 months 

    

    

    

*insert separate page if necessary 

 
The undersigned, who warrants that he/she is duly authorized to do so on behalf of the enterprise:   
i)   authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that my 

/ our tax matters are in order.  
ii)  confirms that the neither the name of the enterprise or the name of any partner, manager, director, or other 

person, who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register of 
Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004.  

iii) confirms that no partner, member, director, or other person, who wholly or partly exercises, or may exercise, 
control over the enterprise appears, has within the last five years been convicted of fraud or corruption. 

iv) confirms that I / we are not associated, linked, or involved with any other tendering entities submitting tender 
offers and have no other relationship with any of the tenderers or with the Employer and his Agents that could 
cause or be interpreted as a conflict of interest; and 

v)  confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my 
belief both true and correct. 

Note: Please attach company registration /incorporation documents to this page 

 

 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . .                       Date:. . . . . . . . . . . . . . . . . . .  
 

 

 

 
 

 

 

 

 

 

Non-Collusion Form 

 

I, the undersigned 
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___________________________________________________________________________________________ 

 

In my capacity as 

 

___________________________________________________________________________________________ 

     (insert Sole Owner, Partner, Director, President, Secretary, or other title)      

 

Of _________________________________________________________________________________________ 

    (insert name of the Company). 

 

Acknowledges that on behalf of the above-mentioned Company, I submit to Development Bank of Southern 

Africa, a tender and that all statements in such tender are of fact and are both true and correct. 

 

That such tender was not made in the interest of or on behalf of any undisclosed Person, Partnership, 

Company, Association, Organization or Corporation. 

 

That such tender is genuine and not collusive or a sham. 

 

That I have not directly or indirectly by agreement, communication, or reference with anyone, attempted to 

induce action prejudicial to the interest of Development Bank of Southern Africa, or any other bidder or 

anyone interested in the proposed contract. 

 

That prior to the opening and reading of bids, 

a. I did not, directly, or indirectly, induce or solicit anyone else to submit a false or sham tender 

b. I did not, directly, or indirectly, collude, conspire, connive or agree with anyone else that the said 

bidder or anyone else would submit a false or sham tender, or that anyone should refrain from 

tendering or withdraw his tender. 

c. I did not, in any manner, directly or indirectly, seek by agreement, communication or conference 

with anyone to raise or fix my tender price or anyone else, or to raise or fix any overhead, profit or 

cost element of his tendered price of that of anyone else. 

d. I did not directly or indirectly, submit this tender price or any breakdown, thereof, or the contents 

thereof, or divulge information or data relative thereof, to any Corporation, Partnership, Company, 

Association, Organisation, Tender Depository, or to any member or agent thereof, or to any 

individual group of individuals, except to the Parent Company holding a controlling interest (above 

50%) in my business. 

 

Dated at ____________________________on this ________day of _____________________ 

 

 

_____________________________________ 

Signed on behalf of the tenderer 
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T2.2.5  CERTIFICATE OF AUTHORITY FOR JOINT VENTURES 
 

This returnable schedule is to be completed by joint ventures. 
 

We, the undersigned, are submitting this tender offer (in support of our expression of interest) in joint venture, 
consortium or association under a formal legal arrangement and hereby authorize Mr./Ms 
………………………………………….., authorised signatory of the company, joint venture, consortium, association, 
close corporation or partnership ………………….………………………………………………………..., acting in the 
capacity of lead partner, to sign all documents in connection with the tender offer and any contract resulting from it 
on our behalf. 
 

NAME OF FIRM ADDRESS DULY AUTORISED 
SIGNATORY 

   
Signature………………….. 
 
Name……………………… 
 
Designation……………….. 

   
Signature………………….. 
 
Name……………………… 
 
Designation……………….. 

   
Signature………………….. 
 
Name……………………… 
 
Designation……………….. 

 
 
Note: A copy of the Joint Venture Agreement, Consortium Agreement, or Association Agreement (Refer 
to F2.13.1 in Part T1.2) Clearly showing the percentage contribution of each partner to the Joint 
Venture shall be appended to this schedule. 
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T2.2.6  TENDERER’S VALID TAX COMPLIANCE PIN   
 

 

IT IS A CONDITION OF THIS TENDER THAT THE TAXES OF THE TENDERER MUST BE IN ORDER, 

OR THAT SATISFACTORY ARRANGEMENTS HAVE BEEN MADE WITH THE SOUTH AFRICAN 

REVENUE SERVICES (SARS) TO MEET THE RESPONDENT’S TAX OBLIGATIONS. 

 

BIDDERS TAX STATUS MUST REMAIN COMPLIANT IN RESPECT TO THE EVALUATION 

PROCESS THROUGHOUT THE TENDER PROCESS, IN ORDER FOR A BIDDER TO BE 

EVALUATED. 

 
1. The active Tax Compliance PIN issued by the South African Revenue Services must be submitted 

together with this tender and appended to this page. Failure to submit the active Tax Compliance PIN 

will result in the invalidation/ disqualification of the tender submission. 

2. Valid Tax Compliance is a mandatory requirement for successful bidders post the tender process. 

3. Where Joint Ventures/ Consortia/ Associations, etc. are involved, the Tax Compliance PIN of the main 

Joint Venture Partner as well as that of all the Joint Venture Partners must be appended to this page. 

 

 

 

 

 

 

 

 

 

 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . .               Date: . . . . . . . . . . . . . . . . 
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T2.2.7.1:  TENDERER’S CENTRAL SUPPLIER DATABASE SUMMARY REPORT  

 
Tenderers are to append the summary report of the Government’s Central Supplier Database in respect 

of the Tenderer, or of the main JV Partner to this page. 

 

Tax Compliant Status and CSD Registration Requirements 

 

All PROSPECTIVE BIDDERS MUST HAVE A TAX COMPLIANT STATUS EITHER ON THE CENTRAL 

SUPPLIER DATABASE (CSD) OF THE NATIONAL TREASURY OF SARS E FILING PRIOR TO 

APPOINTMENT/AWARD OF THE BID. 

 

REGISTRATION ON THE CSD SITE OF THE NATIONAL TREASURY IS A COMPULSORY 

REQUIREMENT FOR A BIDDER TO BE APPOINTED, TO CONDUCT BUSINESS WITH THE DBSA. 

THE ONUS IS ON THE SUCCESSFUL BIDDER TO REGISTER ON THE CSD SITE AND PROVIDE 

PROOF OF SUCH REGISTRATION PRIOR TO APPOINTMENT/AWARD OF THE BID. 

 

CSD Registration Number:  
 

 

 

 

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 

 

22 
 

T2.2.7  BID COMMITMENT AND DECLARATION OF INTEREST 
 

PART A: BID COMMITMENT 
 

1. I/We hereby bid to supply all or any of the supplies and/or to render all or any of the services described 

in the attached tender documents to the Development Bank of Southern Africa (DBSA), on the terms 

and conditions and in accordance with the specifications stipulated in the tender documents (and 

which shall be taken as part of, and incorporated into, this tender) at the prices and on the terms 

regarding time for delivery and/or execution inserted therein. 

2. I/We agree that - 

a) the offer herein shall remain binding upon me/us and open for acceptance by the DBSA during 

the validity period indicated and calculated from the closing time of the bid. 

b) this tender and its acceptance shall be subject to the terms and conditions contained in the tender 

documents and Preference Points Claim Form – General Conditions and Definitions of the 

Preferential Procurement Policy Framework Act – PPPFA 2017 with which I am/we are fully 

acquainted. 

c) if I/we withdraw my/our tender within the period for which I/we have agreed that the tender shall 

remain open for acceptance, or fail to fulfil the contract when called upon to do so, the DBSA 

may, without prejudice to its other rights, agree to the withdrawal of my/our tender or cancel the 

contract that may have been entered into between me/us and the DBSA and I/we will then pay 

to the DBSA any additional expense incurred by the DBSA having either to accept any less 

favourable tender or, if fresh tenders have to be invited, the additional expenditure incurred by 

the invitation of fresh tenders and by the subsequent acceptance of any less favourable tender; 

the DBSA shall also have the right to recover such additional expenditure by set-off against 

moneys which may be due or become due to me/us under this or any other tender or contract or 

against any guarantee or deposit that may have been furnished by me/us or on my/our behalf for 

the due fulfilment of this or any other tender or contract and pending the ascertainment of the 

amount of such additional expenditure to retain such moneys, guarantee or deposit as security 

for any loss the DBSA may sustain by reason of my/our default; 

d) if my/our tender is accepted the acceptance may be communicated to me/us by letter or order by 

ordinary post or registered post and that SA Post Office Ltd shall be regarded as my/our agent, 

and delivery of such acceptance to SA Post Office Ltd shall be treated as delivery to me/us; 

e) the law of the Republic of South Africa shall govern the contract to be created by the acceptance 

of my/our tender and that I/we choose domicile citandi et executandi in the Republic at (full 

address of this place); 

FULL ADDRESS 

 

 

 

 
3. I/We furthermore confirm that I/we have satisfied myself/ourselves as to the correctness and validity 

of my/our tender; that the price(s) and rate(s) quoted cover all the work/item(s) specified in the tender 

documents and that the price(s) and rate(s) cover all my/our obligations under a resulting contract 

and that I/we accept that any mistakes regarding price(s) and calculations will be at my/our risk. 
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4. I/We hereby accept full responsibility for the proper execution and fulfilment of all obligations and 

conditions devolving on me/us under this agreement as the principal(s) liable for the due fulfilment 

of any contract, which might be awarded based on this offer. 

5. I/We agree that any action arising from the contract to be entered, may in all respects be instituted 

against me/us and I/we hereby undertake to satisfy fully any sentence or judgment which may be 

pronounced against me/us as a result of such action. 

6. I/We declare that I/we have participation/no participation* in the submission of any other offer for the 

supplies/services described in this tender document. If in the affirmative, state names(s) of 

Tenderer(s) involved 

* Delete whichever is not applicable. 
 

OTHER 
TENDERERS 
INVOLVED 

 

 

 

 

 

7. AUTHORIZATION 

Are you duly authorized to sign the bid? 
INDICATE 

Y  N  

 

 

8. DECLARATION 

 

Has the Declaration of Interest (part B of this form) been duly 
completed? 

INDICATE 

Y  N 
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T2.2.7  BID COMMITMENT AND DECLARATION OF INTEREST [Continued] 
 

PART B: DECLARATION OF INTEREST 
 

9. Any legal person, including persons employed by the state¹, or persons having a kinship with 

persons employed by the state, including a blood relationship, may make an offer or offers in 

terms of this invitation to bid (includes an advertised competitive bid, a limited bid, a proposal or 

written price quotation). In view of possible allegations of favouritism, should the resulting bid, or 

part thereof, be awarded to persons employed by the state, or to persons connected with or 

related to them, it is required that the Tenderer or his/her authorized representative declare 

his/her position in relation to the evaluating/adjudicating authority where- 

- the Tenderer is employed by state; and/or 

- the legal person on whose behalf the bidding document is signed, has a relationship with 

persons/a person who are/is involved with the evaluation and / or adjudication of the bid(s), 

or where it is known that such a relationship exists between the person or persons for or on 

whose behalf the declarant acts and persons who are involved with the evaluation and / or 

adjudication of the bid 

10. In order to give effect to the above, the following questionnaire shall be completed and 

submitted with the bid. 

 

10.1 Full Name of Tenderer or his/ her representative:  

10.2 Identity Number:  

10.3 Position occupied in the company: (director, trustee, 

shareholder², member) 

 

10.4 Registration number of company, enterprise, close 

corporation, partnership agreement or trust  

 

10.5 Tax Reference Number:  

10.6 Vat Registration Number:   

10.6.1 The names of all directors / trustees / shareholders / members, their individual identity numbers, tax 
reference numbers and if applicable, employee / PERSAL numbers must be indicated in paragraph 11 below 

*” State” means-  

a)  any national and provincial department, national or provincial public entity or constitutional institution within the meaning of the      

     Public Finance Management Act, 1999 (Act No. 1 of 1999),  

b)  any municipality or municipal entity  

c)  provincial legislature  

d)  national Assembly or the national Council of provinces, or  

e) Parliament  

²” Shareholder” means a person who owns shares in the company and is actively involved in the management of the enterprise/business and 

exercises control over the enterprise.  

 

10.7 Are you or any person connected with the Tenderer, presently 

employed by the state? 
Y 

 
N 

 

If so, furnish the following 

particulars  

Name of person/Director/shareholder/member:  

 

Name of Institution to which the person is connected:  

 

Position occupied in the institution:  

 

Any other particulars:  
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10.8 If you are presently employed by the state, did you obtain the 
appropriate authority to undertake remunerative work outside employment 
in the public sector? 

Y 
 

N 
 

10.8.1 If yes, did you attach proof of such authority to the bid document? 
(Note: Failure to submit proof of such authority, where applicable, will result 
in the disqualification of the bid). 

Y 
 

N 
 

If no, furnish 
reasons for non-
submission of such proof 

 

 

 

 

 

 

 

10.9 Did you or your spouse, or any of the company’s directors /trustees / 
shareholders / members or their spouses conduct business with the state 
in the previous twelve months? 

Y 
 

N 
 

If YES, furnish particulars 

 
 

 

 

 

 

 

10.10 Do you, or any person connected with the Tenderer, have any 
relationship (family, friend, other) with a person employed by the state and 
who may be involved with the evaluation and or adjudication of this tender? 

Y 
 

N 
 

If so, furnish particulars 

 
 

 

 

 

 

 

10.11 Are you, or any person connected with the Tenderer, aware of any 
relationship (family, friend, other) between any other Tenderer and any 
person employed by the state who may be involved with the evaluation and 
or adjudication of this tender? 

Y 

 

N 

 

If so, furnish particulars 

 
 

 

 

 

 

 

10.12 Do you or any of the directors / trustees / shareholders / members of 
the company have any interest in any other related companies whether 
they are tendering for this contract? 

Y 
 

N 
 

If so, furnish particulars 
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11. Full details of directors / trustees / members / shareholders. 

 

Full Name Identity Number 
Personal Income Tax 
Reference Number 

State Employee Number / 
Persal Number 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 

 
DECLARATION 

  

I, THE UNDERSIGNED (NAME)……………………………………………...............CERTIFY THAT THE 
INFORMATION FURNISHED IN PARAGRAPHS 10.1 to 10.12 ABOVE IS CORRECT.   

  
I ACCEPT THAT THE DBSA MAY ACT AGAINST ME BY DISQUALIFYING MY TENDER AND BY 
 TAKING ANY OTHER NECESSARY ACTION SHOULD THIS DECLARATION PROVE TO BE FALSE.  

 

 

 

NAME AND 
SIGNATURE OF 
TENDERER AND 
ASSIGNEES 

 

Name:___________________ 

 

 

Signature:________________ 

DATE 

 

POSITION 
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T2.2.8  DECLARATION OF TENDERER’S PAST SUPPLY CHAIN   
  MANAGEMENT PRACTICES  
 

The tenderer is obliged to complete the following declaration and where necessary furnish the required 

particulars in relation to persons or firms that are, or have been: 

a) Prohibited from doing business with the public sector 

b) Listed on the Register of Tender Defaulters by the National Treasury 

c) Convicted by a court of law for fraud and corruption 

d) Removed from a contract between them and any organ of state on account of failure to perform on 

or comply with the contract. 

  

Item Question Yes No 

1.1 Is the Tenderer or any of its directors listed on the National Treasury’s database as a 
company or person prohibited from doing business with the public sector? 
(Companies or persons who are listed on this database were informed in writing 
of this restriction by the National Treasury after the audi alteram partem rule was 
applied). 
 

Yes 
 

 
 

No 
 

 

1.1.1 If so, furnish particulars: 
 
 
 

1.2 Is the Tenderer or any of its directors listed on the Register for Tender Defaulters in terms 
of section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 of 2004)? 
(To access this Register, enter the National Treasury’s website, 
www.treasury.gov.za, click on the icon “Register for Tender Defaulters” or submit 
your written request for a hard copy of the Register to facsimile number 012 
3265445).  

Yes 
 

No 
 

1.2.1 If so, furnish particulars: 
 
 
 

1.3 Was the Tenderer or any of its directors convicted by a court of law (including a court of 
law outside the Republic of South Africa) for fraud or corruption during the past five 
years? 

Yes 
 

No 
 

1.3.1 If so, furnish particulars: 
 
 
 

1.4 Was any contract between the Tenderer and any other organ of state terminated during 
the past five years on account of failure to perform on or comply with the contract? 

Yes 
 

No 
 

1.4.1 If so, furnish particulars: 
 
 
 

 
 

 

 

 

 

http://www.treasury.gov.za/
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The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, 

confirms that the contents of this schedule are within my personal knowledge and are to the best of my 

belief and knowledge both true and correct. 

 

Signature:  

Date:  

Name:  

Position:  

Respondent:  
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T2.2.9  TENDERER’S AUDITED FINANCIAL STATEMENTS 
 

The tenderer is referred to clause F.2.1.6. of the Tender Data and shall append to this schedule the 
tenderer’s audited financial statements for each of the preceding three financial years which are in 
accordance with legislative requirements. 

 
a) It is a requirement of this tender that the latest financial statements for the last three financial years 

are required. Tenderers are to affix the financial statements to this schedule.  

b) Financial statements must be signed by the auditor (in the case of companies) or the accounting 

officer (in the case of close corporations) the owner (in case of sole proprietors). Signatures must 

be on the accounting officer’s / auditors report on the auditor’s /accounting officer’s letterhead. 

c) Financial statements must be signed by the member/s (in the case of close corporations) or by the 

director/s (in the case of companies.) 

d) In bids where consortia/joint ventures/sub-contractors and partnerships are involved; all Tenderers 

must submit their financial statements. 

e) If it is a new or dormant entity an opening set of financial statements must be submitted with the 

tender document. A letter from the auditor (in the case of companies) or the accounting officer (in 

the case of close corporations) stating that the entity has not yet traded must be attached. 

f) In cases where an entity has operated for a period less than a year the Management Accounts 

Report for the period in operation must be submitted signed accordingly as stated in paragraph (a) 

and (b) of this document. 

g) In cases where the entity has operated for a period more than a year but less than two years, then 

the financial statement for the first year of operation signed accordingly as per paragraph (a) and 

(b) of this document must be submitted. 

h) Financial Statements should at all times be original and not faxed copies. 

 
NB: Failure to submit the financial statement as stated above may result in disqualification of 
the bid. 
 

 
 
 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . .                       Date:. . . . . . . . . . . . . . . . . . 
.  
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T2.2.10 CERTIFICATE OF INDEPENDENT BID DETERMINATION [SBD 9] 

 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 

1 This Standard Bidding Document (SBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement 
between, or concerted practice by, firms, or a decision by an association of firms, if it is between 
parties in a horizontal relationship and if it involves collusive bidding (or bid rigging).² Collusive 
bidding is a per se prohibition meaning that it cannot be justified under any grounds. 

3 Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities must 
take all reasonable steps to prevent abuse of the supply chain management system and 
authorizes accounting officers and accounting authorities to: 

a. disregards the bid of any Tenderer if that Tenderer, or any of its directors have abused 
the institution’s supply chain management system and or committed fraud or any other 
improper conduct in relation to such system. 

b. cancels a contract awarded to a supplier of goods and services if the supplier committed 
any corrupt or fraudulent act during the bidding process or the execution of that contract. 

4 This SBD serves as a certificate of declaration that would be used by institutions to ensure that, 
when bids are considered, reasonable steps are taken to prevent any form of bid-rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination (SBD 9) must 
be completed and submitted with the bid: 

 

¹  Includes price quotations, advertised competitive bids, limited bids and proposals. 

²  Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly 

conspire to raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and 

/ or services through a bidding process.  Bid rigging is, therefore, an agreement between competitors not to compete. 
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CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 

I, the undersigned, in submitting the accompanying bid:   
 

 {(Bid (Tender) Number and Description)} 

  

in response to the invitation for the bid made by: 

___________________________________________________________________________ 

(Name of Institution) 

 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of:_______________________________________________________that: 

[Name of Tenderer (Tenderer)] 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be 

true and complete in every respect; 

3. I am authorized by the Tenderer to sign this Certificate, and to submit the accompanying bid, on 

behalf of the Tenderer; 

4. Each person whose signature appears on the accompanying bid has been authorized by the 

Tenderer to determine the terms of, and to sign the bid, on behalf of the Tenderer; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the Tenderer, whether or not 

affiliated with the Tenderer, who: 

(a)  Has been requested to submit a bid in response to this bid invitation; 

(b)  Could potentially submit a bid in response to this bid invitation, based on their 

qualifications, abilities, or experience; and 

(c) Provides the same goods and services as the Tenderer and/or is in the same 

line of business as the Tenderer 

6. The Tenderer has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement, or arrangement with any competitor. However, communication 

between partners in a joint venture or consortium³ will not be construed as collusive bidding. 

7.  In particular, without limiting the generality of paragraphs 6 above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 

(a) prices;       

(b) geographical area where product or service will be rendered (market allocation)   

(c)  methods, factors or formulas used to calculate prices; 
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(d) the intention or decision to submit or not to submit, a bid;  

(e) the submission of a bid which does not meet the specifications and conditions of 

the bid; or 

(f) bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or arrangements 

with any competitor regarding the quality, quantity, specifications and conditions or delivery 

particulars of the products or services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the Tenderer, 

directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of 

the awarding of the contract. 

10. I am aware that, in addition and without prejudice to any other remedy provided to combat any 

restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 

Competition Commission for investigation and possible imposition of administrative penalties in 

terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National 

Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting 

business with the public sector for a period not exceeding ten (10) years in terms of the 

Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable 

legislation. 

 

……………………………………………  ………………………………… 

Signature Date 

 

…………………………………………….  ………………………………… 

Position  Name of Tenderer (Tenderer) 

 

³  Joint venture or Consortium means an association of persons for the purpose of combining their expertise, 
property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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T2.2.11  PROFESSIONAL INDEMNITY INSURANCE 
 

 

The tenderer is referred to clause F.2.1. of the Tender Data and shall state below details of the 
professional indemnity insurance held by the tenderer. Where the tenderer is a joint venture, consortium 
or association, each party to the joint venture must submit details of their professional indemnity 
insurance. Proof of insurance or confirmation from a reputable Insurance Broker that the tenderer is 
eligible for the prescribed professional indemnity insurance cover should he/she be awarded the contract, 
must be appended to this schedule. 
 

DETAILS OF PROFESSIONAL INDEMNITY INSURANCE 

NAME OF INSURED NAME OF INSURER LIMIT OF INDEMNITY 
IN RESPECT OF 

EACH CLAIM 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 
 
 
 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . .                 Date: . . . . . . . . . . . . . . . 
.  
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T2.2.12  PREFERENCING SCHEDULES: BBBEE 
 

PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000: PREFERENTIAL 
PROCUREMENT REGULATIONS, 2017 

 

This preference form must form part of all bids invited.  It contains general information and serves as a 
claim form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status Level 
of Contribution  
 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, 
AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017.  

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 
taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable 
taxes included). 

 
1.2 The value of this bid is estimated to {not exceed} R50 000 000 (all applicable taxes included) and 

therefore the {80/20} preference point system shall be applicable. 

1.3 Preference points for this bid shall be awarded for:  

(a) Price; and 

(b) B-BBEE Status Level of Contribution. 

1.4 The maximum points for this bid are allocated as follows: 

ITEM / DESCRIPTION POINTS 

PRICE 80 

B-BBEE STATUS LEVEL OF CONTRIBUTION 20 

TOTAL POINTS FOR PRICE AND B-BBEE MUST NOT EXCEED 100 

 

1.4.1  if it is unclear which preference point system will be applicable, either   

 the 80/20 or 90/10 preference point system will apply and the lowest   

 acceptable tender will be used to determine the applicable preference    point 

system. 

 

1.5 Failure on the part of a bidder to submit a B-BBEE Verification Certificate from a Verification 
Agency accredited by the South African Accreditation System (SANAS), or a Registered Auditor 
approved by the Independent Regulatory Board of Auditors (IRBA) or a sworn affidavit confirming 
annual turnover and level of black ownership in case of an EME and QSE together with the bid, 
will be interpreted to mean that preference points for B-BBEE status level of contribution are not 
claimed. 

1.6 The purchaser/employer reserves the right to require of a bidder, either before a bid is adjudicated 
or at any time subsequently, to substantiate any claim in regard to preferences, in any manner 
required by the purchaser/employer. 

 

2. DEFINITIONS 
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(a) “all applicable taxes” includes value-added tax, pay as you earn, income tax, 
unemployment insurance fund contributions and skills development levies; 

(b) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the 
Broad-Based Black Economic Empowerment Act; 

(c) “B-BBEE status level of contributor” means the B-BBEE status received by a measured 
entity based on its overall performance using the relevant scorecard contained in the Codes 
of Good Practice on Black Economic Empowerment, issued in terms of section 9(1) of the 
Broad-Based Black Economic Empowerment Act; 

(d) “bid” means a written offer in a prescribed or stipulated form in response to an invitation by 
an organ of state for the provision of services, works or goods, through price quotations, 
advertised competitive bidding processes or proposals;  

(e) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black 
Economic Empowerment Act, 2003 (Act No. 53 of 2003); 

(f) “comparative price” means the price after the factors of a non-firm price and all 
unconditional discounts that can be utilized have been taken into consideration; 

(g) “consortium or joint venture” means an association of persons for the purpose of 
combining their expertise, property, capital, efforts, skill and knowledge in an activity for the 
execution of a contract; 

(h) “contract” means the agreement that results from the acceptance of a bid by an organ of 
state; 

(i) “EME” means an Exempted Micro Enterprise as defines by Codes of Good Practice under 
section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 (Act No. 53 of 
2003); 

(j) “Firm price” means the price that is only subject to adjustments in accordance with the 
actual increase or decrease resulting from the change, imposition, or abolition of customs or 
excise duty and any other duty, levy, or tax, which, in terms of the law or regulation, is binding 
on the contractor and demonstrably has an influence on the price of any supplies, or the 
rendering costs of any service, for the execution of the contract; 

(k) “functionality” means the measurement according to predetermined norms, as set out in 
the bid documents, of a service or commodity that is designed to be practical and useful, 
working or operating, taking into account, among other factors, the quality, reliability, viability 
and durability of a service and the technical capacity and ability of a bidder;  

(l) “non-firm prices” means all prices other than “firm” prices;  

(m) “person” includes a juristic person; 

(n) “QSE” means a Qualifying Small EEnterprise as defines by Codes of Good Practice under 
section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 ( Act No. 53 of 
2003); 

(o) “rand value” means the total estimated value of a contract in South African currency, 
calculated at the time of bid invitations, and includes all applicable taxes and excise duties; 

(p) “sub-contract” means the primary contractor’s assigning, leasing, making out work to, or 
employing, another person to support such primary contractor in the execution of part of a 
project in terms of the contract;  

(q) “total revenue” bears the same meaning assigned to this expression in the Codes of Good 
Practice on Black Economic Empowerment, issued in terms of section 9(1) of the Broad-
Based Black Economic Empowerment Act and promulgated in the Government Gazette on 
9 February 2007; 

(r) “trust” means the arrangement through which the property of one person is made over or 
bequeathed to a trustee to administer such property for the benefit of another person; and 

(s) “trustee” means any person, including the founder of a trust, to whom property is 
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bequeathed in order for such property to be administered for the benefit of another person. 

 

3. ADJUDICATION USING A POINT SYSTEM 

3.1 The bidder obtaining the highest number of total points will be awarded the contract, subject to 
“Other Objective Criteria” listed under the Tender Data. 

3.2 Preference points shall be calculated after prices have been brought to a comparative basis 
taking into account all factors of non-firm prices and all unconditional discounts. 

3.3 Points scored must be rounded off to the nearest 2 decimal places. 

3.4 In the event that two or more bids have scored equal total points, the successful bid must be the 
one scoring the highest number of preference points for B-BBEE.   

3.5 However, when functionality is part of the evaluation process and two or more bids have scored 
equal points including equal preference points for B-BBEE, the successful bid must be the one 
scoring the highest score for functionality.  

3.6 Should two or more bids be equal in all respects, the award shall be decided by the drawing of 
lots. 

  

4. POINTS AWARDED FOR PRICE 

4.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
  80/20 or 90/10  
 

 






 −
−=

min

min
180

P

PPt
Ps  or 







 −
−=

min

min
190

P

PPt
Ps  

 Where 

 Ps = Points scored for comparative price of bid under consideration 

 Pt = Comparative price of bid under consideration 

 Pmin = Comparative price of lowest acceptable bid 

 

5. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTION 

5.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference 
points must be awarded to a bidder for attaining the B-BBEE status level of contribution in 
accordance with the table below: 

B-BBEE Status Level of 
Contributor 

Number of points 
(90/10 system) 

Number of points 
(80/20 system) 

1 10 20 

2 9 18 

3 6 14 

4 5 12 

5 4 8 
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B-BBEE Status Level of 
Contributor 

Number of points 
(90/10 system) 

Number of points 
(80/20 system) 

6 3 6 

7 2 4 

8 1 2 

Non-compliant contributor 0 0 

 

5.2 A bidder who qualifies as an EME in terms of the B-BBEE Act must submit a sworn affidavit 
confirming Annual Total Revenue and Level of Black Ownership.  

5.3 A Bidder other than EME or QSE must submit their original and valid B-BBEE status level 
verification certificate or a certified copy thereof, substantiating their B-BBEE rating issued by 
a Registered Auditor approved by IRBA or a Verification Agency accredited by SANAS. 

5.4 A trust, consortium or joint venture, will qualify for points for their B-BBEE status level as a legal 
entity, provided that the entity submits their B-BBEE status level certificate.  

5.5 A trust, consortium or joint venture will qualify for points for their B-BBEE status level as an 
unincorporated entity, provided that the entity submits their consolidated B-BBEE scorecard as 
if they were a group structure and that such a consolidated B-BBEE scorecard is prepared for 
every separate bid. 

5.6 Tertiary Institutions and Public Entities will be required to submit their B-BBEE status level 
certificates in terms of the specialized scorecard contained in the B-BBEE Codes of Good 
Practice. 

5.7 A tenderer may not be awarded points for B-BBEE status level of contributor if  the tender 
documents indicate that the tenderer intends subcontracting more than 25%    of the value of 
the contract to any other person not qualifying for at least the points that the tenderer qualifies 
for, unless the intended subcontractor is an EME that has the capability to execute the 
subcontract 

5.8 A tenderer awarded a contract may not sub-contract more than 25% of the value of the contract 
to any other enterprise that does not have an equal or higher B-BBEE status level than the 
tenderer concerned, unless the contract is sub-contracted to an EME that has the capability 
and ability to execute the sub-contract.  

6. BID DECLARATION 

6.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the 
following: 

7. B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF PARAGRAPHS 1.4 
AND 5.1  

7.1 B-BBEE Status Level of Contribution:      =     ………(maximum of 10 or 20 points) 

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in 
paragraph 5.1 and must be substantiated by means of a B-BBEE certificate issued by a 
Verification Agency accredited by SANAS or a Registered Auditor approved by IRBA or a sworn 
affidavit. 

8. SUB-CONTRACTING 

8.1 Will any portion of the contract be sub-contracted?   

(Tick applicable box) 
 

YES  NO  
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8.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted: ……………………….% 
 

ii) The name of the sub-contractor:  
 
………………………………………………………...................................................... 
 

iii) The B-BBEE status level of the sub-contractor: ……………………………………… 
 

iv) Whether the sub-contractor is an EME/ QSE. 
(Tick applicable box) 

YES  NO  

 

9. DECLARATION WITH REGARD TO COMPANY/FIRM 

9.1 Name of company/firm: 

………………………………………………………………………………………………..... 

9.2 VAT registration number: …………………………………………………………………… 

9.3 Company registration number: …………………………………………………………….. 

9.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 
[TICK APPLICABLE BOX] 

9.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

……………………………………………………………………………………………………………

……………………………………………………………………………………………………………

……………………………………………………………………………………………………………

………………………………………………………………………………….. 

9.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g. transporter, etc. 
[TICK APPLICABLE BOX] 
 

9.7 Total number of years the company/firm has been in business: …………………………. 

9.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the B-BBE status level of contribution indicated in 

paragraph 7 of the foregoing certificate, qualifies the company/ firm for the preference(s) shown 

and I / we acknowledge that: 

i) The information furnished is true and correct; 
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ii) The preference points claimed are in accordance with the General Conditions as indicated 
in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 
paragraph 7, the contractor may be required to furnish documentary proof to the 
satisfaction of the purchaser that the claims are correct;  

iv) If the B-BBEE status level of contribution has been claimed or obtained on a fraudulent 
basis or any of the conditions of contract have not been fulfilled, the purchaser may, in 
addition to any other remedy it may have – 

 
(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of 
that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a 
result of having to make less favourable arrangements due to such 
cancellation; 

(d) restrict the bidder or contractor, its shareholders and directors, or only the 
shareholders and directors who acted on a fraudulent basis, from 
obtaining business from any organ of state for a period not exceeding 10 
years, after the audi alteram partem (hear the other side) rule has been 
applied; and 

(e) forward the matter for criminal prosecution. 

 
 
 
 
 
 
 
 
 
        
 

 

 
………………………………………. 
SIGNATURE(S) OF BIDDERS(S) 

 
DATE:  ………………………………….. 

ADDRESS: ………………………………….. 

  ………………………………….. 

 ………………………………….. 

 

 
WITNESSES 
 
1. …………………………………….. 

2. ……………………………………. 
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T2.2.13 COPY OF JOINT VENTURE AGREEMENT 
 

i) Tenderers are to append a copy of the Joint Venture Agreement (if applicable), Consortium, or 

Association Agreements or Letters to this schedule. 

ii) Declaration of the team that all team members are still as per submission during the functionality 

assessment stage if functionality is applicable. 

iii) Tenderers who invited from an approved Panel, may only submit a bid in the name of the invited 

company. Any subsequent contracting that may arise, will only be concluded with the invited 

company. 

 

 

 

 

 

 

 

 

 

  

 

 

 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . .                   Date:. . . . . . . . . . . . . .  
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T2.2.14  EVALUATION SCHEDULE: PROPOSED METHODOLOGY AND 
APPROACH 

 

The proposed methodology and approach paper must respond to the scope of work and outline the 

proposed approach / methodology including that relating to development facilitation, environment, health 

and safety. The approach paper should articulate what value-add the respondent will provide in achieving 

the stated objectives for the project. 

 

The paper should incorporate the following key aspects 
 

a) Technical approach and methodology should explain the tenderer’s understanding of the project 

objectives. It should highlight the issues of importance and explain the technical approach they 

will adopt to address them. The paper should explain the methodologies, which are to be adopted, 

demonstrate the compatibility of these methodologies with the proposed approach and address 

any modifications required to complete the proposed scope of work.  

b) Management method should be developed and approved during the project planning phase to 

confirm major deliverables/milestone and acceptance criteria. It should also be used to manage 

approved project processes and responsibilities. 

c) Project audits, reviews and approval by client, which will identify the project audits, reviews and 

approval process of project phase by DBSA that will be performed and describe how the results 

of these audits and reviews will be factored into the project planning Discuss the process of 

lessons-learned reviews and how those lessons can benefit the project.  

The approach paper should not be longer than five (5) pages. The scoring of the methodology and 

approach will be as follows 
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Evaluation criteria Scoring (for whole or each sub-element where applicable) 

Maximum 

number of 

points 

Proposed Methodology 

and Approach: 

Details of the proposed 

methodology and 

approach that the 

Tenderer intends to follow 

with regards to the 

effective provision of the 

professional services 

required for the 

development or updating 

of the various 

infrastructure master 

plans of the Municipalities.  

Excellent = 20 points 
The important issues are approached in an innovative and efficient 
way, indicating that the Tenderer has outstanding knowledge of state-
of-the- art approaches. The approach paper details ways to improve 
the project outcomes and the quality of the outputs 

20 

Good = 18 points 
The approach is specifically tailored to address the specific project 

objectives and methodology and is sufficiently flexible to 

accommodate changes that may occur during execution. The quality 

plan and approach to managing risk etc. are specifically tailored to 

the critical characteristics of the project. 

Acceptable = 14 points 
The approach is generic and not necessarily tailored to address the 

specific project objectives. The approach does not meaningfully deal 

with the critical characteristics of the project. The quality plan, and 

approach to managing risk etc. are too generic. 

Poor = 8 points 
The technical approach and / or methodology is poor / is unlikely to 

satisfy project objectives or requirements. The Tenderer has 

misunderstood certain aspects of the scope of work and does not 

deal with the critical aspects of the project. 

Non-responsive = 0 points 
No response. Failed to address the methodology and approach. 

 

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, 

confirms that the contents of this schedule are within my personal knowledge and are to the best of my 

belief both true and correct. 

 

Signature:  

Date:  

Name:  

Position:  

Respondent:  
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T2.2.15  EVALUATION SCHEDULE: EXPERIENCE OF THE TENDERER’S 
PROPOSED KEY EXPERTS 

 

The tenderer shall provide information in respect of the key personnel who will be engaged on the contract 

by completing this schedule. 

 

a) The tenderer must consult the Tender Documentation which indicates the list of minimum key 

personnel required as well as qualifications. 

b) All the key staff shall be proficient in the use (both verbal and written) English language. 

c) In addition to the Personnel Schedule, the Tenderer shall also provide a Contract project 

organisational chart showing the team composition for each activity/phase/stage giving the team 

member names (only key team members need be included by name), position on team, and 

reporting relationship to other team members.  

d)  Key professional staff of the tenderer should be permanently employed forming part of the 

Tenderer or have an extended and stable working relationship with the applicable Bidder. In 

addition, the staff should be readily available to the employer for discussions at, typically, less 

than a week`s notice.     

e) Key expert to be professionally registered with the relevant professional body. 
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Schedule T2.2.15: Summarized Details of Qualifications and Experience of Tenderer’s Proposed Key Resources / Experts 

KEY EXPERT 1: PROJECT MANAGER & TEAM LEADER – CIVIL/ ELECTRICAL ENGINEER   

NAME CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL REGISTRATION 
& REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

DETAILS OF WATER SERVICES MASTER PLANS (WSMP)/ 
ROADS AND STORMWATER MASTER PLANS (RSWMP)/ AND/OR 
ELECTRICITY MASTER PLANS (EMP) DEVELOPED IN THE PAST 
10 YEARS AND ROLE PLAYED BY THE KEY EXPERT IN THE 
MUNICIPAL SPHERE WITHIN SOUTH AFRICA. 

    
 

 

KEY EXPERT 2: CIVIL ENGINEER – ROADS AND STORM WATER PLANNING, MANAGEMENT AND OPERATIONS 

NAME CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL REGISTRATION 
& REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

DETAILS OF ROADS AND STORM WATER MASTER PLANS 
(RSWMP) DEVELOPED IN THE PAST 10 YEARS AND ROLE 
PLAYED BY THE KEY EXPERT IN THE MUNICIPAL SPHERE 
WITHIN SOUTH AFRICA. 

     

KEY EXPERT 3: CIVIL ENGINEER – WATER SERVICES PLANNING, MANAGEMENT AND OPERATIONS 

NAME CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL REGISTRATION 
& REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

DETAILS OF WATER SERVICES MASTER PLANS (WSMP)/ OR 
WATER SERVICES DEVELOPMENT PLANS (WSDP), /AND OR A 
MANAGEMENT PLAN TO REDUCE NON-REVENUE WATER 
(WSDP) DEVELOPED IN THE PAST 10 YEARS AND ROLE PLAYED 
BY THE KEY EXPERT IN THE MUNICIPAL SPHERE WITHIN SOUTH 
AFRICA. 

     
 
 
 

KEY EXPERT 4: ELECTRICAL ENGINEER - ELECTRICITY SERVICES PLANNING, MANAGEMENT AND OPERATIONS 
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NAME CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL REGISTRATION 
& REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

DETAILS OF ELECTRICITY MASTER PLANS (EMP)/AND OR 
MANAGEMENT PLANS TO REDUCE NON-REVENUE 
ELECTRICITY (MPNRE) DEVELOPED IN THE PAST 10 YEARS 
AND ROLE PLAYED BY THE KEY EXPERT IN THE MUNICIPAL 
SPHERE WITHIN SOUTH AFRICA. 

     

KEY EXPERT 5: DEVELOPMENT PLANNER (MUNICIPAL INFRASTRUCTURE)   

NAME CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL REGISTRATION 
& REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

DETAILS OF DEVELOPMENT PLANNING PROJECTS 
COMPLETED IN THE LAST 10 YEARS IN THE MUNICIPAL 
SPHERE AND ROLE PLAYED BY THE KEY EXPERT  

     

KEY EXPERT 6: FINANCIAL ANALYST / INFRASTRUCTURE INVESTMENT ANALYST 

NAME CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL REGISTRATION 
& REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

DETAILS OF FINANCIAL/INFRSTRUCTURE INVESTMENT 
ANALYSIS PROJECTS COMPLETED IN THE LAST 10 YEARS AND 
ROLE PLAYED BY THE KEY EXPERT 

     
 

KEY EXPERT 7: GEO-INFORMATION SCIENCE (GISC) EXPERT 

NAME CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL REGISTRATION 
& REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

DETAILS OF GEO-INFORMATION PROJECTS COMPLETED IN 
THE LAST 10 YEARS AND ROLE PLAYED BY THE KEY EXPERT   
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KEY EXPERT 8: ENVIRONMENTAL MANAGEMENT PRACTITIONER 

NAME 
 
 

CURRENT JOB TITLE QUALIFICATIONS AND 
PROFESSIONAL REGISTRATION 
& REGISTRATION Nr 

YEARS OF POST-
REGISTRATION 
EXPERIENCE   

SUMMARY OF POST-REGISTRATION EXPERIENCE IN THE 
PROVISION OF ENVIRONMENTAL MANAGEMENT SERVICES IN 
SOUTH AFRICA. 
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Key experts not achieving the eligibility requirements of clause F.2.1 (reproduced in the Table 

below) will be non-responsive and therefore will not be considered: 

 

ID Key Resource / 
Expert 

No. Minimum Qualifications, Category of Professional 
Registration and Experience 

Key 
Service(s) 
Discipline 

1 Project Manager and 
Team Leader: Civil/ 
Electrical 
Engineering  
  

x1 Registration as a Professional Engineer or as a 
Professional Engineering Technologist in terms of the 
Engineering Professions Act, 2000. Must have at least 10 
years’ post-registration experience in development of 
Water Services Master Plans and/ or Water Services 
Development Plans/ or Electricity Master Plans in the 
municipal sphere in South Africa.  

Project 
Leadership, 
Management 
and 
Coordination  

2 Civil Engineer: 
Roads and 
Stormwater Services 
Planning, 
Management and 
Operations  

x1 Registration as a Professional Engineer or as a 
Professional Engineering Technologist in terms of the 
Engineering Professions Act, 2000. Must have at least 5 
years’ post-registration experience in the development 
or updating of Water Services Development Plans (WSDP) 
and Water Services Master Plans (WSMP), in South 
Africa. 

Civil 
Engineering 
Services  
 

3 Civil Engineer: Water 
Services Planning, 
Management and 
Operations  

x1 Registration as a Professional Engineer or as a 
Professional Engineering Technologist in terms of the 
Engineering Professions Act, 2000. Must have at least 5 
years’ post-registration experience in the development 
or updating of Water Services Development Plans (WSDP) 
and Water Services Master Plans (WSMP), in South 
Africa. 

Civil 
Engineering 
Services  
 

4 Electrical Engineer: 
Electrical Services 
Planning, 
Management and 
Operations 

X1 Registration as a Professional Engineer or as a 
Professional Engineering Technologist in terms of the 
Engineering Professions Act, 2000. Must have at least 5 
years’ post-registration experience in Electrical Services 
Planning, Management and Operations in South Africa. 

Electrical 
Engineering 
Services  
 

5 Development 
Planner (Municipal 
Spatial Planning) 

x1 Registration as a Professional Planner in terms of the 
Planning Professions Act, 2003, with at least 5 years’ 
post-registration experience in development of municipal 
spatial development frameworks (MSDF) and in 
development planning in the municipal and/or public sector 
in South Africa. 

Development 
Planning 
Services  

6 Financial Analyst / 
Infrastructure 
Investment Analyst 

x1 Professional registration as a Chartered Accountant CA 
(SA), or as a Chartered Financial Analyst (CFA). Must be a 
member of the Chartered Institute of Public Finance and 
Accountancy (CIPFA) or similar public-sector professional 
body. Must have at least 5 years post-registration 
experience within any of the following areas: 
Project Finance, Investment Analysis, Investment 
Planning, Financial Planning, Financial Analysis, Municipal 
Financial Management. 

Infrastructure 
Investment 
Analysis  

7 Geo-Information 
Science (GISc) 
Expert 

x1 Bachelor’s degree in information science or in Land 
Surveying. Must be registered as a Professional Geo-
Information Science Practitioner PrGISc by the South 
African Council of Professional and Technical Surveyors  
established in terms of the Professional Land and 
Technical Surveyors (PLATO) Act No. 40 of 1984, (or 
registered by the South African Geomatics Council in 
terms of the Geomatics Profession Act - Act 19 of 2013), 
and preferably be a member of the Geo-Information 
Society of South Africa (GISSA). Must have at least 5 
years post-registration experience in the planning and 
establishment of GIS systems for public or private sector 
entities in South Africa. 

Geo-
Information 
Services 

8 Environmental 
Management 
Practitioner 

x1 Registration as an Environmental Assessment Practitioner 
(EAP) by the Environmental Assessment Practitioners 
Association of South Africa (EAPSA) in terms of Section 

Environmental 
Management 
Services 
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24H (Registration Authority Regulations, 2016) of the 
National Environmental Management Act (Act No. 107 of 
1998) Must have at least 5 years post-registration 
experience in the provision of environmental management 
services (e.g. environmental assessments, climate change 
mitigation, compliance and management aspects of 
integrated waste and materials management field) in South 
Africa.  

 

A CV of each key staff member of not more than 5 pages should be attached to this schedule. The duly 
signed CV should be structured, as per template provided.  
 
The tenderer must ensure that, if selected for the assignment, the nominated staff will be assigned as 
proposed to meet the minimum requirements. Failure to do so may result in the award being cancelled 
by the Employer. 
 

The scoring of the points for the Experience of the Tenderer’s proposed Key Experts will be as follows: 

Evaluation criteria 
Scoring (for whole or each sub-element where applicable) 

NB! Post-Registration Experience Required 

Maximum 

number of 

points 

Experience and 

Qualifications of the 

Tenderer’s Proposed 

Key Resources / 

Experts: 

Experience, knowledge 

and adequacy of the 

proposed team members 

for key services 

/disciplines relevant to the 

development or updating 

of the various 

infrastructure master 

plans of the Municipalities. 

1. Project Manager and Team Leader: Civil/ Electrical Engineer 

Excellent: More than 10 years = 5 points. 

Good: From 8 years to less than 10 years = 4.5 points. 

Acceptable: From 7 years to less than 8 years = 3.5 points. 

Poor: From 3 years to less than 7 years = 2 points.  

Non-responsive: Less than 3 years = 0 points. 

5 

2. Civil Engineer: Roads and Stormwater Infrastructure Planning, 
Management and Operations: 

Excellent: More than 5 years = 5 points. 

Good: From 4 years to less than 5 years = 4.5 points. 

Acceptable: From 3 years to less than 4 years = 3.5 points. 

Poor: From 2 years to less than 3 years = 2 points.  

Non-responsive: Less than 2 years = 0 points. 

5 

3. Civil Engineer: Waster Services Infrastructure Planning, 
Management and Operations: 

Excellent: More than 5 years = 5 points. 

Good: From 4 years to less than 5 years = 4.5 points. 

Acceptable: From 3 years to less than 4 years = 3.5 points. 

Poor: From 2 years to less than 3 years = 2 points.  

Non-responsive: Less than 2 years = 0 points. 

5 

4. Electrical Engineer: Electrical Infrastructure Planning, 
Management and Operations: 

Excellent: More than 5 years = 5 points. 

Good: From 4 years to less than 5 years = 4.5 points. 

Acceptable: From 3 years to less than 4 years = 3.5 points. 

Poor: From 2 years to less than 3 years = 2 points.  

Non-responsive: Less than 2 years = 0 points. 

5 

5. Development Planner (Municipal Spatial Planning): 

Excellent: More than 5 years = 2.5points. 

Good: From 4 years to less than 5 years = 2.25 points. 

Acceptable: From 3 years to less than 4 years = 1.75 points. 

Poor: From 2 years to less than 3 years = 1 points.  

Non-responsive: Less than 2 years = 0 points. 

2.5 

6. Financial Analyst / Infrastructure Investment Analyst: 

Excellent: More than 5 years = 2.5 points. 
2.5 
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Evaluation criteria 
Scoring (for whole or each sub-element where applicable) 

NB! Post-Registration Experience Required 

Maximum 

number of 

points 

Good: From 4 years to less than 5 years = 2.25 points. 

Acceptable: From 3 years to less than 4 years = 1.75 points. 

Poor: From 2 years to less than 3 years = 1 points.  

Non-responsive: Less than 2 years = 0 points. 

7. Geo-Information Science (GISc) Expert: 

Excellent: More than 5 years = 2.5points. 

Good: From 4 years to less than 5 years = 2.25 points. 

Acceptable: From 3 years to less than 4 years = 1.75 points. 

Poor: From 2 years to less than 3 years = 1 points.  

Non-responsive: Less than 2 years = 0 points. 

2.5 

8. Environmental Management Practitioner: 

Excellent: More than 5 years = 2.5points. 

Good: From 4 years to less than 5 years = 2.25 points. 

Acceptable: From 3 years to less than 4 years = 1.75 points. 

Poor: From 2 years to less than 3 years = 1 points.  

Non-responsive: Less than 2 years = 0 points. 

2.5 

 

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, 

confirms that the contents of this schedule are within my personal knowledge and are to the best of my 

belief both true and correct. 

 

Signature:  

 

Date:  

Name:  

Position:  

Respondent:  
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CURRICULUM VITAE TEMPLATE (Page 1 of 3) 

 

Proposed role in the project  

 

1. Surname  

2. First Name  

3. Date and place of birth  

4. Nationality  

5. Membership of Professional Bodies 

and Professional Registration 

 

 
6. Education 

Institution (date from – Date to) Diploma(s) or Degree (s) obtained 

  

  

  

  

 
7. Post Diploma/ Graduate Experience 

Company/Organisation (Date from – Date to) Years of Employment Position 

    

    

    

 
8. Key Experience Relevant to Project 

 

 

 

 

 
9. Knowledge of issues pertinent to project  
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CURRICULUM VITAE TEMPLATE (Page 2 of 3) 

 
10. IWMP, RSWMP, EMP and MPNRE Projects 

Project Name  

and Locality 

 

 

Project Dates  

Project Position  

Description of duties  

Reference Name and Position  

Reference Contact Details Tel: 

Cell: 

e-mail: 

  

Project Name  

and Locality 

 

 

Project Dates  

Project Position  

Description of duties  

Reference Name and Position  

Reference Contact Details Tel: 

Cell: 

e-mail: 

  

Project Name  

and Locality 

 

 

Project Dates  

Project Position  

Description of duties  

Reference Name and Position  

Reference Contact Details Tel: 

Cell: 

e-mail: 
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CURRICULUM VITAE TEMPLATE (Page 3 of 3) 

 

Project Name  

and Locality 

 

 

Project Dates  

Project Position  

Description of duties  

Reference Name and Position  

Reference Contact Details Tel: 

Cell: 

e-mail: 

  

Project Name  

and Locality 

 

 

Project Dates  

Project Position  

Description of duties  

Reference Name and Position  

Reference Contact Details Tel: 

Cell: 

e-mail: 

  
I, ………………………………………………………………, hereby declare that I am aware of the inclusion 
of my Curriculum Vita in the proposed project team for Bidder  …………………. and make myself available 
for this project. 
 
 
Signature:………………………………………. 
 
Date: …………………………………………… 
 
 
Commissioner of Oath Stamp 
 
NB! (The declaration must be signed by the individual himself/herself only and not any other person)  
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T2.2.16 EVALUATION SCHEDULE: EXPERIENCE / TRACK RECORD OF THE 
TENDERING ENTITY IN EXECUTING WORK OF SIMILAR NATURE 

 

The experience of the Tenderer (or that of the constituent member in a joint venture, consortium, or 

association) in the execution of projects within the provision of Macro Planning, Project Planning, Project 

Management, and Infrastructure Asset Management services, etc. in the municipal sphere over the past 

ten years will be evaluated. Tenderers should very briefly describe their experience in this regard and 

attach this to this schedule. The description should be put in the Tables provided below and attached to 

this schedule. The scoring of the Tenderer’s experience will be as outlined in F.3.11.5 of the Tender Data. 
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Schedule T2.2.16: Summarized Details of Experience / Track Record of the Tendering Entity in Executing Work of Similar Nature 

EXPERIENCE / TRACK RECORD OF THE TENDERER OVER THE PAST 10 YEARS IN: THE DEVELOPMENT OR UPDATING OF INTEGRATED WASTE 
MANAGEMENT PLANS (IWMP)/ ROADS AND STORMWATER MASTER PLANS (RSWMP)/ ELECTRICITY MASTER PLANS (EMP), AND/ OR MANAGEMENT 
PLANS TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) IN THE MUNICIPAL SPHERE WITHIN SOUTH AFRICA. 

 
 

Employer, contact person and 

telephone number and email 

address 

Description of Professional Services 

Provided in the Built-Environment / 

Infrastructure Planning etc.  

Value of Service 

provided 

(inclusive of VAT 

(Rand) 

Date Service Commenced Date Service 

Ended 
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EXPERIENCE / TRACK RECORD OF THE TENDERER OVER THE PAST 10 YEARS IN: THE DEVELOPMENT OR UPDATING OF INTEGRATED WASTE 
MANAGEMENT PLANS (IWMP)/ ROADS AND STORMWATER MASTER PLANS (RSWMP)/ ELECTRICITY MASTER PLANS (EMP), AND/ OR MANAGEMENT 
PLANS TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) IN THE MUNICIPAL SPHERE WITHIN SOUTH AFRICA. 

 
 

Employer, contact person and 

telephone number and email 

address 

Description of Professional Services 

Provided in the Built-Environment / 

Infrastructure Planning etc.  

Value of Service 

provided 

(inclusive of VAT 

(Rand) 

Date Service Commenced Date Service 

Ended 
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EXPERIENCE / TRACK RECORD OF THE TENDERER OVER THE PAST 10 YEARS IN: THE DEVELOPMENT OR UPDATING OF INTEGRATED WASTE 
MANAGEMENT PLANS (IWMP)/ ROADS AND STORMWATER MASTER PLANS (RSWMP)/ ELECTRICITY MASTER PLANS (EMP), AND/ OR MANAGEMENT 
PLANS TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) IN THE MUNICIPAL SPHERE WITHIN SOUTH AFRICA. 

 
 

Employer, contact person and 

telephone number and email 

address 

Description of Professional Services 

Provided in the Built-Environment / 

Infrastructure Planning etc.  

Value of Service 

provided 

(inclusive of VAT 

(Rand) 

Date Service Commenced Date Service 

Ended 
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EXPERIENCE / TRACK RECORD OF THE TENDERER OVER THE PAST 10 YEARS IN: THE DEVELOPMENT OR UPDATING OF INTEGRATED WASTE 
MANAGEMENT PLANS (IWMP)/ ROADS AND STORMWATER MASTER PLANS (RSWMP)/ ELECTRICITY MASTER PLANS (EMP), AND/ OR MANAGEMENT 
PLANS TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) IN THE MUNICIPAL SPHERE WITHIN SOUTH AFRICA. 

 
 

Employer, contact person and 

telephone number and email 

address 

Description of Professional Services 

Provided in the Built-Environment / 

Infrastructure Planning etc.  

Value of Service 

provided 

(inclusive of VAT 

(Rand) 

Date Service Commenced Date Service 

Ended 
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EXPERIENCE / TRACK RECORD OF THE TENDERER OVER THE PAST 10 YEARS IN: THE DEVELOPMENT OR UPDATING OF INTEGRATED WASTE 
MANAGEMENT PLANS (IWMP)/ ROADS AND STORMWATER MASTER PLANS (RSWMP)/ ELECTRICITY MASTER PLANS (EMP), AND/ OR MANAGEMENT 
PLANS TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) IN THE MUNICIPAL SPHERE WITHIN SOUTH AFRICA. 

 
 

Employer, contact person and 

telephone number and email 

address 

Description of Professional Services 

Provided in the Built-Environment / 

Infrastructure Planning etc.  

Value of Service 

provided 

(inclusive of VAT 

(Rand) 

Date Service 

Commenced 

Date Service 

Ended 
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Please, note that failure to submit Reference Letter (on the Client Letterhead) of the completed previous 

work will automatically result to the experience not recognised. The reference should be addressed to 

one of the bidding organisation(s). With respect to subcontracted References, note that subcontracted 

professional services will need to be confirmed by the Client or Implementing Agent of the project.  

 

Reference Letter Template 1 

 

The Reference Letter document must be completed in full by the referee and included in the tender 

submission. A separate form must be completed for each reference required in the evaluation of the 

tender`s experience and therefore failure to adhere to this requirement will result in such tender not 

considered in this section. Note that Tenderers are required to fulfil this requirement separately for each 

category they wish to be considered. 

 

The following evaluation criteria will be used for Experience / Track Record of the Tendering Entity  

 

 

EXPERIENCE / TRACK RECORD OF THE TENDERING ENTITY IN EXECUTING 

WORK OF SIMILAR NATURE 
30 

Tenderer`s completed Roads and 

Stormwater Master Plans/ Electricity 

Master Plans/ Management Plans to 

Reduce Non-Revenue Electricity and/ 

Integrated Waste Management Plans 

within municipalities and South Africa. 

Excellent: 5 macro- plans and above = 20 points 

Good: 4 macro- plans = 18 points 

Acceptable: 3 macro-plans = 14 points 

Poor: 2 macro-plans = 8 points 

Non-responsive: 1 and 0 macro- plans = 0 points 

 

 

20 

Tenderer has successfully implemented 

Water Services, Roads, Electricity, and 

Waste Management projects from project 

planning, design, monitoring and 

supervision and commissioning stage (as 

a consultant or Professional Service 

Provider) within municipalities and South 

Africa. 

Excellent: 5 projects and above = 10 points 

Good: 4 projects = 9 points 

Acceptable: 3 projects = 7 points 

Poor: 2 projects = 4 points 

Non-responsive: 1 or 0 projects = 0 points 

 

 

 

10 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 

 

62 
 

LETTER OF REFERENCE  

[To be provided by each Employer cited in SCHEDULE T2.2.16]  

 

TO WHOM IT MAY CONCERN 

 

This letter serves to confirm that the Tenderer……………………………………………………… 

successfully provided the professional services described below and cited in SCHEDULE 

T2.2.16:  

Description of Professional Services Provided by the Tenderer in Development of 
Roads and Stormwater Master Plans and/or Integrated Waste Management Plans and/or 
Electricity Master Plans and/or Management Plans to Reduce Non-Revenue Electricity 
and/or Design and Implementation of Water Services/ Roads Services/ Electricity 
Services Projects: 
 
……………………………………………………………………………………………………………. 
 
……………………………………………………………………………………………………………. 
 
…………………………………………………………………………………………………………….. 
 
…………………………………………………………………………………………………………….. 
 

I, the undersigned, duly authorised to do so on behalf of the Employer providing this 

reference, confirm that the content of this schedule is to the best of my belief both true and 

correct. 

 

Signed:  Date:  

Name:  Position:  

Contact details:  

 

 

 

 

 

 

 

 

 

STAMP OF EMPLOYER 
PROVIDING THE REFERENCE 
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The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, 

confirms that the contents of this schedule are within my personal knowledge and are to the best of my 

belief both true and correct. 

 

Signature:  

Date:  

Name:  

Position:  

Respondent:  
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T2.2.17  QUALITY ASSURANCE SYSTEM 
 

The Lead Tenderer’s policies relating to quality management shall be evaluated in relation to the 

indicative scope of work and the required services thereof.  

 

The Lead Tenderer providing the required infrastructure planning, project preparation, project 

implementation and associated project support services in a JV, Consortium or Association, should 

submit a copy of their quality management policy to this schedule.  

 

Tenderers should attach to this schedule a copy of the Lead Tenderer’s Quality Management 

Policy and proof of achieving SANS 9000 / ISO 9001 certification, or alternatively, proof of 

currently undergoing the certification process. 

 

 

 

 

 

 

 

 

 

 

 

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, 

confirms that the contents of this schedule are within my personal knowledge and are to the best of my 

belief both true and correct. 

 

Signature:  

Date:  

Name:  

Position:  

Respondent:  
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T2.2.18  SKILLS TRANSFER 
 

The Skills and knowledge Transfer approach must respond to the proposed Scope of Work and outline 

the proposed approach/ methodology and should include the following: 

 

Capacitation for the Concerned Municipal Employees to be able to understand, update and 

implement the plan. This will explain the tenderer’s understanding of the initiative`s objectives. It will 

highlight the processes/ resources in place and provisions that will be made available to achieve this 

objective.  

 

The scoring of the Skills Transfer approach paper will be as follows (maximum 10 points) 

Level of 

Response 

Transfer of Skills/ Knowledge Score in 

Points 

Excellent  

 

In addition to meeting the Employer`s requirements on skills transfer, 

the Tenderer has sufficiently demonstrated that they have prior 

experience and ability on skills and knowledge transfer 

 

10 

Good 

 

The Skills and Knowledge proposal was specifically tailored for the 

project and the Employer`s objectives as described in the scope of 

work 

 

9 

Acceptable The Skills and Knowledge proposal was does not address all the 

project’s objectives, but it somehow aligns with the scope of works. 

7 

Poor 

 

The skills and knowledge proposals are non-specific, and it does not 

relate to project’s objectives.  

 

3 

No Response No Skills and Knowledge Transfer submission made 0 

     

The undersigned, who warrants that he / she is duly authorized to do so on behalf of the enterprise, 

confirms that the contents of this schedule are within my personal knowledge and are to the best of my 

belief both true and correct. 

 

Signature:  

Date:  

Name:  

Position:  

Respondent:  
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COVER PAGE TO FINANCIAL PROPOSAL  

 
FINANCIAL PROPOSAL 

[TO BE PUT IN A SEPARATE ENVELOPE] 
 

NAME OF 
TENDERER 

 

 

 

 

SIGNATURE OF 

TENDERER  

(Duly Authorized) 

 

CLOSING DATE 

AND TIME OF 

SUBMISSION 

23:55hrs on Tuesday 04 February 2025 

 

PLACE OF 

SUBMISSION 

Designated Electronic Box provided by DBSA SCM 
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Part C1: Agreements and Contract Data 

 
 

 
Pages 

C1.1 Form of Offer and Acceptance (Amahlathi LM) ............................ 75 
 
C1.2 Form of Offer and Acceptance (Walter Sisulu LM) ....................... 79 
 
C1.3 Form of Offer and Acceptance (Blouberg LM) .............................. 83 
 
C1.4 Form of Offer and Acceptance (Govan Mbeki LM) ....................... 87 

 
C1.5 Contract Data  .................................................................................. 91 

 
C1.5 Occupational Health and Safety Agreement ................................. 99 
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C1.1  FORM OF OFFER AND ACCEPTANCE – AMAHLATHI LM 

 

C1.1.1 Offer 
 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: TENDER No: RFP219/2024: Roads and Stormwater Master Plan (RSWMP), 
Electricity Master Plan (EMP), Management Plan to Reduce Non-Revenue Electricity (MPNRE) – 
Amahlathi Local Municipality. 
 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted 
the conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider 
under the contract including compliance with all its terms and conditions according to their true intent 
and meaning for an amount to be determined in accordance with the conditions of contract identified in 
the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

{Rand}     

 (in words); 

 {R}        (in figures). 

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the tender data, whereupon the tenderer becomes the party named as the service 
provider in the conditions of contract identified in the contract data. 
 
Signature     
 
Name       
 
Capacity      .  
 
 
For the tenderer 
 
 
 Name of Tenderer      
 
Address of Tenderer)         
 
 
Name of witness     
 
Signature of witness    Date    .  
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C1.1  FORM OF OFFER AND ACCEPTANCE – AMAHLATHI LM (Continued) 

 
C1.1.2    Acceptance 
 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the 
tenderer’s offer. In consideration thereof, the Employer shall pay the service provider the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between the employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and drawings and documents or parts thereof, which may be incorporated by reference into the above 
listed Parts.  
 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer 
and the employer during this process of offer and acceptance, are contained in the schedule of deviations 
attached to and forming part of this form of offer and acceptance. No amendments to or deviations from 
said documents are valid unless contained in this schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s representative (whose details are given in the 
contract data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any 
other documentation to be provided in terms of the conditions of contract identified in the contract data. 
Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of 
this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of deviations 
(if any). Unless the tenderer (now contractor) within five working days of the date of such receipt notifies 
the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 

 
Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

for the 
Employer         Development Bank of Southern Africa Limited, 1258 Lever Road, Headway Hill, 
                          Midrand, Gauteng Province 
                            
Name of witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
 
Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                            Date . . . . . . . . . . . . . . . . . . .     



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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Schedule of Deviations 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to and accept 
the foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the 
tender data and addenda thereto as listed in the returnable schedules, as well as any confirmation, clarification or 
changes to the terms of the offer agreed by the tenderer and the employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between 
the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this agreement shall 
have any meaning or effect in the contract between the parties arising from this agreement. 
 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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For the Tenderer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
 
Name of Tenderer   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Address of Tenderer  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Name of witness   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

 

For the Employer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
 Name of Employer:      Development Bank of Southern Africa Limited 
 `   
Address of Employer     1258 Lever Road, Headway Hill, Midrand, Gauteng Province 
   
 
 
Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . .  
 

 
 

 

  



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C1.2  FORM OF OFFER AND ACCEPTANCE – WALTER SISULU LM 

 

C1.2.1 Offer 
 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: TENDER No: RFP219/2024: Roads and Stormwater Master Plan (RSWMP), 
Electricity Master Plan (EMP), Management Plan to Reduce Non-Revenue Electricity (MPNRE) – 
Walter Sisulu Local Municipality. 
 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted 
the conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider 
under the contract including compliance with all its terms and conditions according to their true intent 
and meaning for an amount to be determined in accordance with the conditions of contract identified in 
the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

{Rand}     

 (in words); 

 {R}        (in figures). 

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the tender data, whereupon the tenderer becomes the party named as the service 
provider in the conditions of contract identified in the contract data. 
 
Signature     
 
Name       
 
Capacity      .  
 
 
For the tenderer 
 
 
 Name of Tenderer      
 
Address of Tenderer)         
 
 
Name of witness     
 
Signature of witness    Date    .  



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C1.2  FORM OF OFFER AND ACCEPTANCE – WALTER SISULU (Continued) 

 
C1.2.2    Acceptance 
 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the 
tenderer’s offer. In consideration thereof, the Employer shall pay the service provider the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between the employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and drawings and documents or parts thereof, which may be incorporated by reference into the above 
listed Parts.  
 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer 
and the employer during this process of offer and acceptance, are contained in the schedule of deviations 
attached to and forming part of this form of offer and acceptance. No amendments to or deviations from 
said documents are valid unless contained in this schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s representative (whose details are given in the 
contract data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any 
other documentation to be provided in terms of the conditions of contract identified in the contract data. 
Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of 
this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of deviations 
(if any). Unless the tenderer (now contractor) within five working days of the date of such receipt notifies 
the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 

 
Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

for the 
Employer         Development Bank of Southern Africa Limited, 1258 Lever Road, Headway Hill, 
                          Midrand, Gauteng Province 
                            
 

Name of witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
 
Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                            Date . . . . . . . . . . . . . . . . . . .     



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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Schedule of Deviations 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to and accept 
the foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the 
tender data and addenda thereto as listed in the returnable schedules, as well as any confirmation, clarification or 
changes to the terms of the offer agreed by the tenderer and the employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between 
the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this agreement shall 
have any meaning or effect in the contract between the parties arising from this agreement. 
 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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For the Tenderer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
 
Name of Tenderer   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Address of Tenderer  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Name of witness   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

 

For the Employer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
 Name of Employer:      Development Bank of Southern Africa Limited 
 `   
Address of Employer     1258 Lever Road, Headway Hill, Midrand, Gauteng Province 
   
 
 
Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . .  
 

 
 

  



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C1.3  FORM OF OFFER AND ACCEPTANCE – BLOUBERG LM 

 

C1.3.1 Offer 
 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: TENDER No: RFP219/2024: Roads and Stormwater Master Plan (RSWMP), 
Electricity Master Plan (EMP), Management Plan to Reduce Non-Revenue Electricity (MPNRE) – 
Blouberg Local Municipality. 
 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted 
the conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider 
under the contract including compliance with all its terms and conditions according to their true intent 
and meaning for an amount to be determined in accordance with the conditions of contract identified in 
the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

{Rand}     

 (in words); 

 {R}        (in figures). 

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the tender data, whereupon the tenderer becomes the party named as the service 
provider in the conditions of contract identified in the contract data. 
 
Signature     
 
Name       
 
Capacity      .  
 
 
For the tenderer 
 
 
 Name of Tenderer      
 
Address of Tenderer)         
 
 
Name of witness     
 
Signature of witness    Date    .  



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C1.3  FORM OF OFFER AND ACCEPTANCE – BLOUBERG LM (Continued) 

 
C1.3.2    Acceptance 
 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the 
tenderer’s offer. In consideration thereof, the Employer shall pay the service provider the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between the employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and drawings and documents or parts thereof, which may be incorporated by reference into the above 
listed Parts.  
 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer 
and the employer during this process of offer and acceptance, are contained in the schedule of deviations 
attached to and forming part of this form of offer and acceptance. No amendments to or deviations from 
said documents are valid unless contained in this schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s representative (whose details are given in the 
contract data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any 
other documentation to be provided in terms of the conditions of contract identified in the contract data. 
Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of 
this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of deviations 
(if any). Unless the tenderer (now contractor) within five working days of the date of such receipt notifies 
the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 

 
Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

for the 
Employer         Development Bank of Southern Africa Limited, 1258 Lever Road, Headway Hill, 
                          Midrand, Gauteng Province 
                            
 

Name of witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
 
Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                            Date . . . . . . . . . . . . . . . . . . .     



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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Schedule of Deviations 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to and accept 
the foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the 
tender data and addenda thereto as listed in the returnable schedules, as well as any confirmation, clarification or 
changes to the terms of the offer agreed by the tenderer and the employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between 
the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this agreement shall 
have any meaning or effect in the contract between the parties arising from this agreement. 
 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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For the Tenderer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
 
Name of Tenderer   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Address of Tenderer  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Name of witness   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

 

For the Employer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
 Name of Employer:      Development Bank of Southern Africa Limited 
 `   
Address of Employer     1258 Lever Road, Headway Hill, Midrand, Gauteng Province 
   
 
 
Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . .  
 

  



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 

 

80 
 

 

C1.4  FORM OF OFFER AND ACCEPTANCE – GOVAN MBEKI LM 

 

C1.4.1 Offer 
 
The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract 
for the procurement of: TENDER No: RFP219/2024: Roads and Stormwater Master Plan (RSWMP), 
Integrated Waster Management Plan (IWMP), Electricity Master Plan (EMP), Management Plan to 
Reduce Non-Revenue Electricity (MPNRE) – Govan Mbeki Local Municipality. 
 
The tenderer, identified in the offer signature block, has examined the documents listed in the tender 
data and addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted 
the conditions of tender. 
 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the service provider 
under the contract including compliance with all its terms and conditions according to their true intent 
and meaning for an amount to be determined in accordance with the conditions of contract identified in 
the contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

{Rand}     

 (in words); 

 {R}        (in figures). 

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the tenderer before the end of the period of 
validity stated in the tender data, whereupon the tenderer becomes the party named as the service 
provider in the conditions of contract identified in the contract data. 
 
Signature     
 
Name       
 
Capacity      .  
 
 
For the tenderer 
 
 
 Name of Tenderer      
 
Address of Tenderer)         
 
 
Name of witness     
 
Signature of witness    Date    .  



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C1.4  FORM OF OFFER AND ACCEPTANCE – GOVAN MBEKI LM (Continued) 

 
C1.4.2    Acceptance 
 
By signing this part of this form of offer and acceptance, the Employer identified below accepts the 
tenderer’s offer. In consideration thereof, the Employer shall pay the service provider the amount due in 
accordance with the conditions of contract identified in the contract data. Acceptance of the tenderer’s 
offer shall form an agreement between the employer and the tenderer upon the terms and conditions 
contained in this agreement and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and drawings and documents or parts thereof, which may be incorporated by reference into the above 
listed Parts.  
 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto as 
listed in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer 
and the employer during this process of offer and acceptance, are contained in the schedule of deviations 
attached to and forming part of this form of offer and acceptance. No amendments to or deviations from 
said documents are valid unless contained in this schedule. 
 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s representative (whose details are given in the 
contract data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any 
other documentation to be provided in terms of the conditions of contract identified in the contract data. 
Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of 
this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the schedule of deviations 
(if any). Unless the tenderer (now contractor) within five working days of the date of such receipt notifies 
the employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 

 
Signature      . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

Name            . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

Capacity        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

for the 
Employer         Development Bank of Southern Africa Limited, 1258 Lever Road, Headway Hill, 
                          Midrand, Gauteng Province 
                            
 

Name of witness          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     
 
Signature of witness  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                            Date . . . . . . . . . . . . . . . . . . .     



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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Schedule of Deviations 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

By the duly authorised representatives signing this agreement, the Employer and the tenderer agree to and accept 
the foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the 
tender data and addenda thereto as listed in the returnable schedules, as well as any confirmation, clarification or 
changes to the terms of the offer agreed by the tenderer and the employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between 
the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this agreement shall 
have any meaning or effect in the contract between the parties arising from this agreement. 
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For the Tenderer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
 
Name of Tenderer   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Address of Tenderer  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                              . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Name of witness   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

 

For the Employer: 
 
Signature(s)    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   
 
Name(s)          . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Capacity         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .                   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
 Name of Employer:      Development Bank of Southern Africa Limited 
 `   
Address of Employer     1258 Lever Road, Headway Hill, Midrand, Gauteng Province 
   
 
 
Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Signature of witness     . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   Date  . . . . . . . . . . . . . . . . . . . . . . . .  
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C1.5  CONTRACT DATA  
 

Part 1: Contract Data provided by the Employer 
 

GENERAL CONDITIONS OF CONTRACT 
 
The General Conditions of Contract are the CIDB’s Standard Professional Services Contract (July 
2009) (Edition 3 of CIDB document 1015), as published by the Construction Industry Development 
Board. 
 
Copies of these General Conditions of Contract may be obtained from the Construction Industry 
Development Board’s website www.cidb.org.za. Copies of the General Conditions of Contract are also 
available for inspection and scrutiny at the offices of the Employer. 
 
The pro-forma attached to the Standard Professional Services Contract (July 2009) on pages 17 to 24 
shall not apply to this Contract and shall be replaced with the documentation bound into this Contract 
Document. 
 
The General Conditions of Contract make several references to the Contract Data for specific data, 
which together with the standard contract collectively describe the risks, liabilities and obligations of the 
contracting parties and the procedures for the administration of the Contract. The Contract Data shall 
have precedence in the interpretation of any ambiguity or inconsistency between it and the General 
Conditions of Contract. 
 
The General Conditions of Contract shall be read in conjunction with the variations, amendments and 
additions set out in the Contract Specific Data below. Each item of data given below is cross-referenced 
to the clause in the General Conditions of Contract to which it mainly applies. 
 
 
CONTRACT SPECIFIC DATA  
 
The following contract specific data is applicable to this Contract: 
 
Clause 1: 
 
Add the following to the definition of Employer: 
 
The Employer is the Development Bank of Southern Africa Limited 
 
The definition of Project: 
 
The project is the development Roads and Stormwater Master Plans (RSWMP), Integrated Waste 

Management Plan (IWMP), Electricity Master Plans (EMP) and a Management Plan to Reduce 

Non-Revenue Electricity (MPNRE) in support of Amahlathi, Walter Sisulu, Blouberg, and Govan 

Mbeki Local Municipalities. 

 
Add the following to the definition of Period of Performance: 
 
The period of performance from the Start Date for the development of various infrastructure master 
plans is Fifteen (15) months.  
 
Add the following to the definition of Service Provider: 

http://www.cidb.org.za/
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The contracting party may also be a consortium/joint venture contracting as a formally constituted Joint 
Venture Partnership, in which all parties are jointly and severally liable.  In terms of this definition, the 
words consortium and joint venture shall be regarded as synonymous. 
 
Add the following to the definition of Start Date: 
 
The Start Date is the date when the tenderer/Service Provider is introduced to the Municipality.  
 
Clause 3.4 and Clause 4.3.2: 
Add the following: 
 
The authorized and designated representative of the Employer is: Mr. Lebogang Seperepere: 
Development Bank of Southern Africa (DBSA) 
 
The address for receipt of communications is:  
Telephone: (011)3133911……………………………………. 
Facsimile: (011)206 3609……………………………………  
E-mail: lebogangs2@dbsa.org……………………………………………. 
Postal Address: P. O. Box 1234, Halfway House 1685 
 …………………………………………….. 
Physical Address: 1258 Lever Road, …………………….. 
 Headway Hill, Midrand……………….. 
 Gauteng Province…………………….. 
 …………………………………………….. 

  
Clause 3.5: 
Add the following: 
The location for the performance of the Project will be the respective municipal offices of Amahlathi 
Local Municipality, Walter Sisulu Local Municipality, Blouberg Local Municipality and Govan Mbeki Local 
Municipality, their respective municipal areas, the Offices of the DBSA, as well as the Offices of the 
Tenderer.  
 
Clause 3.9.1 and Clause 3.9.2: 
Add the following: 
The Service Provider shall not be entitled to apply to the Employer for an upward change (increase) in 
the Contract Price during the Period of Performance. Any changes to the Period of Performance that 
are granted by the Employer shall be without additional costs, as these changes shall be granted without 
any increase in the Contract Price. 
 
Clause 3.9.3 
Add the following: 
The time-based fees (hourly rates) used to determine changes to the Contract Price are as stated in the 
Pricing Data. These are only applicable for additional Services requested and approved by the 
Employer, which are not part of the initial Services stipulated in the Scope of Work.  
 
Clause 3.12.1 
Add the following: 
The weekly penalty is 2.5% of the Contract Price up to a maximum amount of 100% of the Contract 
Price shall apply. 
 
Clause 3.15.1: 
Add the following: 
The programme shall be submitted within 14 days of receipt by the Employer of the Service Provider’s 
signed acceptance of the Employer’s letter of the Service provider’s appointment and the contents 
thereof. 
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Clause 3.16.2: 
Add the following: 
The indices are those contained in Table A of the P0141 Consumer Price Index for the CPI for all 
services published by Statistics South Africa. 
 
Clause 4.7 
Add the following: 
For payment purposes, refer to Part C2.1: Pricing Assumptions for the basis and assumptions on the 
pricing and based on payment.  
 
Insert: 
 
4.7.1 Payment to the Service Provider shall be upon the completion of the following: 

a) The achievement (completion) of specific deliverables associated with the provision of the 

respective required services.  

b) Sign off (approval and acceptance) of the completed deliverables by the Project Steering 

Committee (PSC) established between the Employer and the beneficiary Municipality on the 

project. 

c) Sign off by the beneficiary Municipality’s authorized representative, of the Employer’s 

Disbursement Claim Form. 

d) Submission by the Service Provider to the Employer of the relevant invoice together with the 

above items of supporting and approval documentation.   

 
4.7.2 Any payment made to the Service Provider shall remain due and refundable to the Employer on 
first demand in the event that the Service Provider is unable to pay for services rendered by other service 
providers on behalf of the Employer, the contract has come to an end, and or there was an over claim 
and payment failing which the Employer shall be entitled to withhold any payments due to the service 
provider.  
 
Clause 5.4.1:  
Add the following: 
The Service Provider is required to take out, and maintain, for the full duration of the performance of this 
contract, the following insurance cover: 
1. Professional Indemnity Insurance providing cover in an amount of not less than submitted offer 

in respect of each claim during the period of performance. 
2. Public Liability Insurance with a limit of indemnity of not less than R10 000 000 (R10 million) for 

any single claim, the number of claims to be unlimited during the contract period. 
3. Insurance in terms of the provisions of the Compensation for Occupational Injuries and 

Diseases (COID) Act, Act No 130 of 1993. 
 
And shall provide proof of insurance with its tender and or within seven (7) days of the Letter of 
Appointment.  
 
The Service Provider shall ensure that any contractor and subcontractors engaged in construction 
activities shall, in addition to the Public Liability and COID Act Insurances as described above, also take 
out and maintain contractors all risks insurance to the value of the work being undertaken plus 10%.  
 
Clause 5.5: 
Add the following: 
The Service Provider is required to obtain the Employer’s prior approval in writing before taking any of 
the following actions: 
1. Replacing any of the key personnel listed at the time of tender 
2.  Occupying any public land or facility for any purpose that will cause disruption and or inconvenience 

to the users of such land or facility in respect of any construction contract  
3.   Appointing Subcontractors (i.e. Sub-Consultants) for the performance of any part of the Services  
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Clause 7.2: 
Add the following: 
The Service Provider is required to provide personnel to effectively address the scope of work in 
accordance with the provisions of clause 7.2 and to complete the Personnel Schedule located in contract 
data Part C1.2. 
 
The profiles of the Key Resources required to lead the execution of the project are as outlined in clause 
F.2.1 to which reference should be made. 
 
Clause 8.1:  
Add the following: 
The Service Provider is to commence the performance of the Services on the date that the service 
provider is introduced at the municipality.  
 
Clause 8.4.1: 
Add the following: 
Upon termination the Service Provider shall compile and submit to the Employer within 30 days but 
before final payment is made, a schedule of all documents and records, permits, reports, recordings 
relevant to the scope of service in the whole including a detailed close out report in the format required 
by the Employer incorporating but not limited to records of work done, suppliers’ warranties and 
guarantees, subcontractors details, outstanding and or remaining work Inclusive of the Final Account 
based on work done and work still to be completed as per the approved scope of work.   
 
Clause 8.4.3(c): 
Add the following: 
The period of suspension under Clause 8.5 is not to exceed 2 months. 
 
Clause 8.4.4: 
Add the following:  
The Service Provider’s remuneration and reimbursement  shall be subject the Service Provider 
submitting  to the Employer within 30 days but before a final payment is made, a schedule of all 
documents and records, permits, reports, recording relevant to the scope of service in the whole 
including a detailed close out report in the format required by the Employer incorporating but not limited 
to records of work done, suppliers’ warranties and guarantees, subcontractors details, outstanding and 
or remaining work.   
  
Clause 9.1:  
Add the following: 
Copyright of documents prepared for the project, and which has been paid for by the Employer shall be 
vested with the Employer and the Service Provider shall take all steps necessary to obtain such rights 
for the Employer at no extra cost to the Employer  
 
Clause 9.3:  
This clause is to be deleted.  
 
Clause 11.1: 
Add the following: 
A Service Provider may not subcontract any work which he has the skills and competency to perform, 
unless he/she has the Employer’s prior written approval and may not subcontract more than 30% of the 
value of the professional fees relating to the full scope of service. 
The Service Provider may be requested to procure additional specialist consultants and a 
recommendation of such appointment will be defined by submission of detailed scope of work 
to be done, program and three quotations or procurement method prescribed by the Employer.  
 
Clause 12.1.2:  
Add the following: 
Interim settlement of disputes is to be by mediation. 
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Clause 12.2.1: 
Add the following: 
In the event that the parties fail to agree on a mediator, the mediator is nominated by the South African 
Association of Mediators. 
 
Clause 12.2.4: 
Add the following: 
Final settlement is by arbitration. In the event the Parties fail to appoint an arbitrator by agreement, the 
president or his nominee from the Association of Arbitrators Southern Africa shall appoint an arbitrator. 
 
Clause 14.2 
Replace Clause 14.2 with the following: 
Amounts due to the Service Provider shall, as far as practicable, be paid by the Employer within thirty 
(30) Days of receipt by the Employer of the correct invoice with the relevant substantiation of work 
(deliverables) completed. The Employer shall take all reasonable, effective and efficient steps to pay 
the amounts due to the Service Provider within 30 days. No interest shall accrue on unpaid amounts 
beyond the 30 days on the invoices submitted by the Service Provider to the Employer. 
 
Notwithstanding the above, should the Service Provider’s tax clearance certificate expire during the 
contract period, and or the Service Provider fail to provide the service to the satisfaction of the Employer 
and or fail to carry a legal and proper instruction of the Employer, the Employer shall be entitled to 
withhold payment without incurring any liability for interest, until a valid tax clearance certificate is 
submitted to the Employer or the Employer’s requirement have been met. 
 
Add the following new Clause after Clause 14.4: 
 
Clause 14.5: Tax Invoices 
 
Section 20(1) of the Value Added Tax Act of 1991 (Act 89 of 1991) requires that a supplier (person 
supplying goods or services) who is registered as a VAT vendor issue to the recipient a tax invoice 
within 21 days of the date of a supply whether requested or not. 
 
The Service Provider shall provide a tax invoice (VAT invoice) which shall be included with each account 
delivered to the Employer in terms of Clause 14.  Failure by the Servicer Provider to provide a tax invoice 
(VAT invoice) timeously may delay payment by the Employer and no interest shall accrue. 
 

Clause 15: 
Add the following:  
The interest rate will be the prime interest rate of the Employer’s Bank at the time the amount is due. 
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C1.5  CONTRACT DATA [Continued] 

 
Part 2: Data provided by the Service Provider 
 

C1.5.1 The Service Provider is:   
 
   
 
Postal Address:    
 
Physical Address:    
 
   
 
Telephone:   
 
Facsimile:   
 
C1.5.2 The authorized and designated representative of the Service Provider is: 

 

Name:       

 

The address for receipt of communication is: 

 

Address:       

 

Telephone:   
 
Facsimile:     
 

C1.5.3 The Service Provider’s Key Persons / Experts and their jobs /functions in relation to the 
Services are: 

 

NAME OF KEY PERSON / KEY 
EXPERT 

POSITION IN SERVICE 
PROVIDER’S TEAM 

SPECIFIC DUTIES 

1.    

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

11.    

12.    

13.    

14.    

15.    

16.    
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C1.5.4 The Service Provider’s Personnel Schedule is as outlined in the Table below (Additional copies of this table can be used if necessary): 

 

NAME TITLE / POSITION JOB DESCRIPTION QUALIFICATIONS 

ESTIMATED PERIOD OF 
ENGAGEMENT ON THE 

SERVICES 

(weeks) 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

 
 

__________________________________________________   _________________________________________ 
SIGNED ON BEHALF OF TENDERER      DATE
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C1.6  OCCUPATIONAL HEALTH AND SAFETY AGREEMENT 
 

HEALTH, SAFETY AND ENVIRONMENTAL AGREEMENT 
BETWEEN EMPLOYER AND A PROFESSIONAL SERVICE PROVIDERS 

 
Person responsible for this contract: 
 
 
……………………………………………………………………………………………………… 
 
 
Contract Number:  
 
______________________________________________________________________ 
 

WRITTEN AGREEMENT BETWEEN 
 
 

DEVELOPMENT BANK OF SOUTHERN AFRICA LIMITED (“DBSA”) 
………………………………………………………………. 

EMPLOYER 
 

AND 
 

………………………………………………………………… 
  

 Professional Service Providers (hereinafter referred to as “the Mandatory”) 
 
 

AS ENVISAGED BY SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY 
ACT, NO 85 OF 1993, AS AMENDED. 

 
 
C1.3.1 Agreement 

 
I ……………………………………………………………………… (name) representing 

………………………………………. (Company) (Mandatory) do hereby acknowledge that 

……………………………………………….. (Mandatory name) is an employer in its own right with 

duties as prescribed in the Occupational Health and Safety Act No (85 of 1993, as amended) and I 

agree to ensure that all work will be performed, or machinery and plant used in accordance with the 

provisions of the said Act. I further agree to comply with all other relevant Acts while providing a 

service to the DBSA – DEVELOPMENT BANK OF SOUTHERN AFRICA LIMITED (Employer). 

 

I acknowledge having received the necessary induction/training regarding the rules and regulations of 
DBSA – DEVELOPMENT BANK OF SOUTHERN AFRICA LIMITED (Employer) I will ensure that all 
Contractors and Sub-contractors are properly informed and adhere to all the rules and regulations and 
relevant legislation while on the premises. I will liaise with the person responsible, should I, for 
whatever reason, not be able to complete the task/project or perform in the terms of this agreement. 
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My company is registered and in good standing with the compensation fund or with a licensed 
compensation insurer as contemplated in the Compensation for Occupational and Diseases Act, 1993 
(Act No. 130 of 1993). My registration number is……………………………… 
 

We/I also agree that; the Professional Service Providers, by their signatures hereto, do 

unreservedly and irrevocably indemnify DBSA – DEVELOPMENT BANK OF SOUTHERN AFRICA 

LIMITED (Employer) and hold it harmless against all the clause demands, actions, clauses of actions 

and suits at law, which may be made or instituted against it for: 

• any death, injury or incident to the PSP consortium and/or PSP sub-consultant, Contractor, Sub-

contractor and/or their employees or any agent customer or visitor of the Contractor; 

• any damage caused to property of the PSP, Contractor, Sub-contractor, and/or their employees or 

any agent customer or visitor of the Contractor, including any loss of such property from whatsoever, 

while on the premises; and 

• any claims resulting from non-compliance with legislation. 
 

C1.3.2 Reporting 
 

The Mandatory and/or his designated person, appointed in terms of Section 16(2) of the Occupational 

Health and Safety Act 85 of 1993 ("the OHS Act"), shall report to the Risk Control Manager and/or a 

representative designated by the Employer prior to commencing the work at the premises. 

 
C1.3.3 Warranty of compliance 
 

 In terms of this agreement the Mandatory warrants that he agrees to the arrangements and procedures 

as prescribed by the Employer and as provided for in terms of Section 37(2) of the OHS Act for the 

purposes of compliance with the Act.  

 
The Mandatory acknowledges that this agreement constitutes an agreement in terms of Section 37(2) 

of the OHS Act, whereby all responsibility for health and safety matters relating to the work that the 

Mandatory and his employees are to perform on the premises shall be the obligation of the Mandatory. 

 
The Mandatory further warrants that he and/or his employees undertake to maintain such compliance 

with the OHS Act. Without derogating from the generality of the above, nor from the provisions of the 

said agreement, the Mandatory shall ensure that the clauses as hereunder described, are at all times 

adhered to by himself and his employees. 

 
The Mandatory hereby undertakes to ensure that the health and safety of any other person on the 

premises is not endangered by the conduct and/or activities of any of his employees while they are on 

the Employer’s premises. 

 
C1.3.4 Mandatory an employer 
 
The Mandatory shall be deemed to be an employer in his own right while on the Employer’s premises.  



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 

 

93 
 

In terms of Section 16(1) of the OHS Act, the Mandatory shall accordingly ensure that the requirements 

of the OHS Act are complied with by himself and/or his nominated Chief Executive Officer. 

 
C1.3.5 Appointments and training 
 
The Mandatory shall appoint competent persons as per Section 16(2) of the OHS Act. Any such 

appointed person shall be trained on any occupational health and safety matter and the OHS Act 

provisions that are pertinent to the work that is to be performed under his responsibility. Copies of any 

appointments made by the Mandatory shall immediately be provided to the Employer. 

 
The Mandatory shall further ensure that all his employees are trained on the health and safety aspects 

relating to the work and that they understand the hazards associated with such work being carried out 

on the premises. Without derogating from the foregoing, the Mandatory shall, in particular, ensure that 

all his users of any materials or operators of any machinery or equipment are properly trained in the use 

of such materials, machinery or equipment. 

 

Notwithstanding the provisions of the above, the Mandatory shall ensure that he, his appointed 

responsible persons, and his employees are at all times familiar with the provisions of the OHS Act, and 

that they comply with the provisions of the Act. 

 
C1.3.6 Supervision, discipline and reporting 
 
The Mandatory shall ensure that all work performed on the Employer’s premises is done under strict 

supervision and that no unsafe or unhealthy work-practices are permitted. Discipline regarding health 

and safety matters shall be strictly enforced against any of his employees regarding non-compliance by 

such employee, with any health and safety matters.  

 
The Mandatory shall further ensure that his employees report to him all unsafe or unhealthy work 

situations immediately after they become aware of the same and that he in turn immediately reports 

these to the Employer and/or his representative. 

 
C1.3.7 Access to the OHS Act 
 
The Mandatory shall ensure that he has an updated copy of the OHS Act on site at all times and that 

this is accessible to his appointed responsible persons and employees.  However, the parties may make 

arrangements for the Mandatory and his appointed responsible persons and employees to have access 

to the Employer’s updated copy/copies of the Act. 

 
C1.3.8 Cooperation 
 

 The Mandatory and/or his responsible persons and employees shall provide full co-operation and 

information when the Employer or his representative inquiries into occupational health and safety issues 

concerning the Mandatory. It is hereby recorded that the Employer and his representative shall always 
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be entitled to make such inquiry. 

 
 Without derogating from the generality of the above, the Mandatory and his responsible persons shall 

make available to the Employer and his representative, on request, all and any checklists and inspection 

registers required to be kept by him in respect of any of his materials, machinery, or equipment 

 
C1.3.9 Work procedures 
 
The Mandatory shall be entitled to utilize the procedures, guidelines and other documentation as used 

by the Employer for the purposes of ensuring a healthy and safe working environment. The Mandatory 

shall then ensure that his responsible persons and employees are familiar with and utilize the 

documents. 

 
The Mandatory shall implement safe work practices as prescribed by the Employer and shall ensure 

that his responsible persons and employees are made conversant with, and adhere to, such safe work 

practices. 

 
The Mandatory shall ensure that work for which a permit is required by the Employer is not performed 

by his employees prior to the obtaining of such a permit. 

 
C1.3.10 Health and safety meetings 
 

 If required in terms of the OHS Act, the Mandatory shall establish his own health and safety committee(s) 

and ensure that his employees, being the committee members, hold health and safety meetings as often 

as may be required and at least once every three (3) months.  The Employer may elect to permit the 

Mandatory’s health and safety representatives to attend the Employer’s health and safety committee 

meetings. 

  
C1.3.11 Compensation registration 
 

 The Mandatory shall ensure that he has a valid registration with the Compensation Commissioner, as 

required in terms of the Compensation for Occupational Injuries and Diseases Act 130 of 1993, and that 

all payments owing to the Commissioner are discharged. The Mandatory shall further ensure that the 

cover shall remain in force while any such employee is present on the premises. 

 
 
C1.3.12 Medical examinations 
 
The Mandatory shall ensure that all his employees undergo routine medical examinations and that they 

are medically fit for the purposes of the work they are to perform. 

 
C1.3.13 Incident reporting and investigation 
 
All incidents referred to in Section 24 of the OHS Act shall be reported by the Mandatory to the 
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Department of Labour and to the Employer. The Employer shall further be provided with copies of any 

written documentation relating to any incident. 

 
The Employer retains an interest in the reporting of any incident as described above as well as in any 

formal investigation and/or inquiry conducted in terms of Section 32 of the OHS-Act into such an 

incident. 

 
C1.3.14 Sub-contractors 
 
The Mandatory shall notify the Employer of any sub-contractor he may wish to perform work on the 

Employer’s premises. It is hereby recorded that all the terms and provisions contained in this clause 

shall be equally binding upon the subcontractor prior to the subcontractor commencing with the work.  

Without derogating from the generality of this paragraph: 

 
1. The Mandatory shall ensure that training, as discussed under appointments and training, is 

provided prior to the subcontractor commencing work on the Employer’s premises. 

2. The Mandatory shall ensure that work performed by the subcontractor is done under strict 

supervision and discipline.  

3. The Mandatory shall inform the Employer of any Health and Safety hazard and/or issue that the 

subcontractor may have brought to his attention. 

4. The Mandatory shall inform the Employer of any difficulty encountered regarding compliance by 

the subcontractor with any health and safety instruction, procedure and/or legal provision 

applicable to the work the subcontractor performs on the Employer’s premises. 

 

C1.3.15 Security and access 
 

 The Mandatory and his employees shall enter and leave the premises only through the main gate(s) 

and/or checkpoint(s) designated by the Employer. The Mandatory shall ensure that employees always 

observe the security rules of the Employer and shall not permit any person who is not directly associated 

with the work to enter the premises. 

 
 The Mandatory and his employees shall not enter any area of the premises that is not directly associated 

with the work. 

  
 The Mandatory shall ensure that all materials, machinery, or equipment brought by himself onto the 

premises are recorded at the main gate(s) and/or checkpoint(s).  A failure to do this may result in a 

refusal by the Employer to allow the materials, machinery, or equipment to be removed from the 

premises. 
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C1.3.16 Fire precautions and facilities 
 

The Mandatory shall ensure that an adequate supply of fire-protection and first-aid facilities are provided 

for the work to be performed on the Employer’s premises, save that the parties may mutually make 

arrangements for the provision of such facilities. 

 

 The Mandatory shall further ensure that all his employees are familiar with fire precautions at the 

premises, which include fire-alarm signals and emergency exits, and that such precautions are adhered 

to. 

 

C1.3.17 Hygiene and cleanliness 
 

 The Mandatory shall ensure that the work site and surrounding area is at all times maintained to a 

reasonably practicable level of hygiene and cleanliness. In this regard, no loose materials shall be left 

lying about unnecessarily and the work site shall be cleared of waste material regularly and on 

completion of the work.  

 

C1.3.18 No nuisance 
 

 The Mandatory shall ensure that neither he nor his employees undertake any activity that may cause 

environmental impairment or constitute any form of nuisance to the Employer and/or his surroundings. 

 

 The Mandatory shall ensure that no hindrance, hazard, annoyance, or inconvenience is inflicted on the 

Employer, another Mandatory or any tenants.  Where such situations are unavoidable, the Mandatory 

shall give prior notice to the Employer. 

 

C1.3.19 Intoxication not allowed 
 

No intoxicating substance of any form shall be allowed on site.  Any person suspected of being 

intoxicated shall not be allowed on the site.  Any person required to take medication shall notify the 

relevant responsible person thereof, as well as of the potential side-effects of the medication. 

 

C1.3.20 Personal protective equipment 
 

The Mandatory shall ensure that his responsible persons and employees are provided with adequate 

personal protective equipment (PPE) for the work they may perform in accordance with the requirements 

of General Safety Regulation 2(1) of the OHS Act. The Mandatory shall further ensure that his 

responsible persons and employees wear the PPE issued to them at all material times.  
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C1.3.21 Plant, machinery, and equipment 
 

The Mandatory shall ensure that all the plant, machinery, equipment and/or vehicles he may wish to 

utilize on the Employer’s premises is/are always of sound order and fit for the purpose for which it/they 

is/are intended, and that it/they complies/comply with the requirements of Section 10 of the OHS Act. 

 

In accordance with the provisions of Section 10(4) of the OHS Act, the Mandatory hereby assumes the 

liability for taking the necessary steps to ensure that any article or substance that it erects or installs at 

the premises, or manufactures, sells or supplies to or for the Employer, complies with all the prescribed 

requirements and will be safe and without risks to health and safety when properly used. 

 

C1.3.22 No usage of the Employer’s equipment 
 

The Mandatory hereby acknowledges that his employees shall not be permitted to use any materials, 

machinery, or equipment of the Employer’s unless the prior written consent of the Employer has been 

obtained, in which case the Mandatory shall ensure that only those persons authorized to make use of 

same, have access thereto. 

 

C1.3.23 Transport 
 

The Mandatory shall ensure that all road vehicles used on the premises are in a roadworthy condition 

and are licensed and insured.  All drivers shall have relevant and valid driving licenses and no vehicle 

shall carry passengers unless it is specifically designed to do so.  All drivers shall always adhere to the 

speed limits and road signs on the premises.   

 

In the event that any hazardous substances are to be transported on the premises, the Mandatory shall 

ensure that the requirements of the Hazardous Chemical Substances Act 15 of 1973 are always 

complied with.   

 
 
C1.3.24 Clarification 
 

In the event that the Mandatory requires clarification of any of the terms or provisions of this agreement, 

he should contact the Risk Control Manager of the Employer. 

  

 C1.3.25 Duration of agreement 

  

This agreement shall remain in force for the duration of the work to be performed by the Mandatory 

and/or while any of the Mandatory's workmen are present on the Employer’s premises. 
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C1.3.26 Headings 
 

 The headings as contained in this agreement are for reference purposes only and shall not be construed 

as having any interpretative value in themselves or as giving any indication as to the meaning of the 

contents of the paragraphs contained in this agreement. 

 

Confirmation and Acceptance Initials 

 

I _________________________ confirm that I have read and understood the  

appointment as set out above.  

   

 

 

I ______________________confirm that I have read and understood the appendices 

and confirm my intention to comply with all the legal requirements. 

 

 

I _______________________ confirm my acceptance and understanding of the 

assigned responsibilities and duties involved. 

 

 

I _______________________ confirm that I have received training in the assigned 

responsibilities and duties required of me. 

 

 

THUS, AGREED TO AND SIGNED AT__________________ on this the __________ day  

 

of __________________________________, in the presence of the undersigned witness: 

 

 

Signature       Date      

 

 

Witness Name      Signature     

 

Signed on behalf of …………………………………….. (Professional Service Provider) 

 

 

THUS, AGREED TO AND SIGNED AT__________________ on this the __________ day  

 

 

of _________________________________, in the presence of the undersigned witness: 
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Signature       Date      

 

 

Witness Name      Signature     

 

Signed on behalf of DEVELOPMENT BANK OF SOUTHERN AFRICA LIMITED (DBSA) 
(Employer) 
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C2.1   PRICING ASSUMPTIONS 
 

GENERAL ASSUMPTIONS 
 
Pricing Assumptions mean the criteria as set out below, read together with all Parts of this contract 
document, which it will be assumed in the contract that the tenderer has considered when developing 
his prices. 
 
1. The short descriptions given in the schedules below are brief descriptions used to identify the 

services and related cost items for which prices are required. Detailed descriptions of the services 
to be priced are provided in the Scope of Work (Part C3.1 of this document) and the relevant 
statutory body. 

 
2. The bidder must price for the full scope of services as stipulated in Part C.3 SCOPE OF WORK. 
 
3. For the purpose of the service or cost item, the following words shall have the meanings hereby 

assigned to them: The fee scales shall be calculated as per the Government Gazette Vol. 606 
December 2015, No. 39480 reduced by any applicable discounts. 

 
 

WORD MEANING 
Unit The unit of measurement for each item of work.  
Quantity The number of units of work for each item. 
Rate The agreed payment per unit of measurement 
Amount The product of the quantity and the agreed rate for an item 
Sum An agreed lump sum payment amount for an item, the extent of which is 

described in the Scope of Work, but the quantity of work which is not 
measured in any units. 

Professional Fee The agreed fee for a service, the extent of which is described in the Scope 
of Work and may where required be expressed as a percentage of the 
estimated construction contract value or part thereof. 

 
4. A rate, sum, professional fee and/or price as applicable, is to be entered against each item in the 

schedules. An item against which no price is entered will be considered to be covered by the 
other prices or rates in the relevant Table of Quantities. 
 

5. The rates, sums, professional fee, and prices in the schedules are to be fully inclusive prices for 
the work described under the several items. Such prices and rates are to cover all costs and 
expenses that may be required in and for the execution of the work described in accordance with 
the provisions of the Scope of Work, and shall cover the cost of all general risks, liabilities, and 
obligations set forth or implied in the Contract Data, as well as overhead charges and profit.  

 
6. Where quantities are given in the Table of Quantities, these are provisional and do not necessarily 

represent the actual amount of work to be done. The quantities of work accepted and certified for 
payment will be used for determining payments due and not the quantities given in the Table of 
Quantities.  In respect of time-based services, the allocation of staff must be agreed with the 
employer before such services are rendered. 

 
7. Tendered time-base fees (where the unit of measurement is time based) shall be adjusted in 

terms of clause 3.16 of the Standard Professional Services Contract.  Tenderers are to note that 
apart from the stated adjustment to the time-based fees, there will be no adjustment in the 
tendered professional fees and/or other rates tendered during the initial term of the contract. If 
the successful tenderer is given any extension with respect to their appointment term, the 
tendered time-base fees shall be adjusted for the extension with respect to their appointment 
term, in terms of Clause 3.16 of the Standard Professional Services Contract and shall not revert 
automatically to the recommended prevailing time-based fees contained the various gazettes and 
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notices of the relevant respective professional bodies. 
 
8. Tenderers are to carefully note that only those recoverable expenses listed in the schedules will 

be reimbursed to the Service Provider.  
 
9. Items for printing/copying shall be for specified contract documents, reports, manuals and 

drawings, excluding general correspondence, minor reports, progress reports, etc. which shall be 
deemed to be included in the professional fees. Payment will only be made for copies of reports 
and drawings submitted to the Employer or issued, as specified or requested by the Employer, 
and all drafts shall be for the Service Provider’s account.   

 
10.  The per kilometre rate for the reimbursement of travel expenses shall be limited to the kilometre 

rates published by the Department of Public Works from time to time for vehicles with engine 
capacities of various capacities but not exceeding the maximum of 2500cc for the purpose of this 
contract. If 4x4 vehicles or other vehicles exceeding 2500cc are required due to accessibility or 
poor road conditions, the applicable rate needs to be agreed between the Service Provider and 
the Employer upfront before trips are undertaken. The prices tendered in Schedule C2. should 
be based on a vehicle with 2500cc engine capacity 

 
11. Scope Variation by the Employer: While the Employer has every intent to complete the full 

scope of works, the Employer reserves the right to reduce or increase the scope of works 
according to the dictates of the budget, or to terminate this contract, without adjustment to the 
agreed rates, sums, or professional fees and without payment of any penalty or surcharge in this 
regard. The Service Provider shall however be entitled to a pro-rata payment for all services 
carried out in terms of any adjustment to the Scope of Works or, in the case of termination, 
remuneration and/or reimbursement as described in Clause 8.4.4 of the Standard Professional 
Services contract.  

 
12. Limitation to Hourly Rates and Professional Fees: The hourly rates and professional fees of 

Experts that are used by the Tenderer to provide the services shall not exceed the hourly rates 
and professional fees applicable for professionals in the respective disciplines as stipulated by 
the relevant Government Gazette in the various Guidelines to Scope of Services and Tariffs of 
Fees for the various disciplines. The bidder must price for normal services as contained in 
the various Guidelines to Scope of Services and Tariffs of Fees for the various disciplines. 
The fees shall be calculated on a time and cost basis after factoring in all the resources to 
be applied to the projects tasks and activities, and then reduced by any applicable 
discounts.  

 
13. Professional / Technical Services Fees: These are to be based on a realistic estimate of the 

cost of all the services required to achieve all the specific deliverables listed in the Scope of Work. 
The professional fees are to be completed in the schedules of this section. The completed 
schedules are to be completed and returned with the tender proposals. For the time-based fees 
of key professionals in schedule C2.2.1, Tenderers are to attach a breakdown of the total 
proposed fee per deliverable to that page (schedule). The breakdown is to clearly indicate the 
scope of work or key deliverables, the elements of the scope of work, the resources applied, the 
estimated duration and rates of the applied resources for each element of the scope of work. The 
elements of the scope of work or key deliverable are outlined in section C3.1 of this tender 
document. 

 
14. Operational Expenses (Accommodation): These expenses are not to be priced separately but 

are to be included in the overall operational costs per section 17 below.  
 
15.  Operational Expenses (Subsistence Expenses): These expenses are not to be priced 

separately but are to be included in the overall operational costs per section 17 below. 
 
16.  Operational Expenses (Printing /Copying Expenses): These expenses are not to be priced 
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separately but are to be included in the overall operational costs per section 17 below. 
 
17. Combination and fixing of travelling, accommodation, printing, binding, and copying into 

Operational Costs: For the purpose of this tender, the operational expenses for travelling, 
accommodation, subsistence, printing, binding and copying (where applicable), have been 
combined and must never exceed a maximum of 5% of the relevant professional fees applicable 
to the project deliverable or project phase. 

 
18. Payment is for specific completed deliverables: In line with Clause 4.7 of the Contract Data 

(part C1.5), the Service Providers will be appointed on a specific scope of work and will be 
compensated upon the achievement (completion) of specific deliverables. The pricing schedules 
in Part C2.2 of this document have been aligned to the specific deliverables expected from the 
Service Providers. 

 
19. Fixed Price Contract per Municipality: This assignment will be based on a lump sum (fixed 

price) contract in (ZAR) Rands.  Bidders are required to price total contract price using the tables 
(schedules) in the next page. Once the offer of the Tenderer is accepted by the Employer, the 
overall project budget is fixed and must not be exceeded under any circumstances whatsoever. 
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C2.2   TIME-BASED FEES OF DESIGNATED KEY PROFESSIONALS / EXPERTS 

 
ID  KEY RESOURCE / EXPERT No. HOURLY RATE 

FOR SERVICES  
(Excl. VAT) 
 
(RAND/HR) 

DISCOUNT TO 
HOURLY RATE 
 
 
(%) 

NET HOURLY RATE OF 
KEY PROFESSIONAL 
(Excl. VAT) 
 
(RAND/HR) 

 

1 

 

Project Manager and Team Leader: 

Civil/ Electrical Engineering  
1    

 

2 

 

 

Civil Engineer: Roads and 

Stormwater Services Planning, 

Management and Operations  

1    

3 

Civil Engineer: Water Services 

Planning, Management and 

Operations 

1    

4 

 

Electrical Engineer: Electrical 

Services Planning, Management and 

Operations 

1    

 

5 

 

Development Planner (Municipal 

Spatial Planning)  
1    

 

6 

 

Financial Analyst / Infrastructure 

Investment Analyst 
1    

7 
Geo-Information Science (GISc) 

Expert 
1    

8 
Environmental Management 

Practitioner 
1    

 
TOTAL 
 

8    
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C2.3 [PART A] PRICING DATA – DEVELOPMENT OF A ROADS AND STORMWATER MASTER PLAN (RSWMP) FOR AMAHLATHI LM                   

 
The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date. 
 

ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT MILESTONE PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)   

1 

STAKEHOLDER ENGAGEMENT AND 
ESTABLISHMENT OF A PROJECT 
STEERING COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

Approved PIP and PIR    

2(A) 

EXISTING SITUATION ASSESSMENT 

(UNDERSTANDING THE STATUS 

QUO) 

 

 

Approved Report which 

must include the updated 

Asset Register, raw 

survey data, updated 

Asset Management Plan.  

   

 

 

 

 

2(B) 

PROVISIONAL SUM: FOR THE 

DIGITIZATION OF ALL HARD-COPY 

“AS-BUILT” DATA TO BOTH 

AUTOCAD AND PDF FORMATS 

Digitized As-Built” Data 

to both AutoCAD, Pdf 

and GIS Formats. All 

“As-built” data to be 

linked to GIS.   

 

 

N/A 

 

 

N/A R250, 000.00 

3 
FUTURE ROADS AND STORMWATER 

DEMAND ASSESSMENT 

Approved Report   
 

4 
INSTITUTIONAL ARRANGEMENTS 

AND REQUIRED AUTHORIZATIONS 

Approved Report   
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5 
PROJECT PRIORITIZATION AND 
COST ESTIMATES (EXISTING AND 
FUTURE) 

Approved Report    

6 
FUNDING AND IMPLEMENTATION 

ARRANGEMENTS 

Approved Report   
 

7 
RISK MANAGEMENT 

 

Approved Report   
 

8 

REGISTRATION OF THREE (3X) 

IDENTIFIED AND PRIORITIZED 

ROADS AND STORMWATER 

PROJECTS WITH MUNICIPAL 

INFRASTRUCTURE GRANT (MIG) 

MIG Notice of 
Registration (NOR) 

  

 

9 
PREPARATION OF THREE (3) 

PROJECTS TO DETAILED DESIGNS. 

Approved Reports   
 

10 

WORKSHOP A DRAFT RSWMP TO 

PSC AND RELEVANT 

STAKEHOLDERS AND/OR 

DEPARTMENTS WITHIN THE 

MUNICIPALITY 

Decision Record   

 

11 

ROADS AND STORMWATER MASTER 

PLAN (RSWMP) WITH ANNEXURES, 

CHARTS, GRAPHS, MAPS, GIS 

SHAPE FILES, AND HYDRAULIC 

(FLOOD LINE) ANALYSIS AND 

SIMULATION SOFTWARE INPUT AND 

OUTPUT FILES 

Approved Report: 
 
 

  

 

12 
SUPPORT FOR THE ADOPTION OF 

THE ROADS AND STORMWATER 

Council Resolution on 
adoption of RSWMP 
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Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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MASTER PLAN BY THE MUNICIPAL 

COUNCIL 

Letter of confirmation of 
project completion to 
DBSA 

 

13 
PROJECT CLOSE-OUT REPORT 

 

Approved Report   
 

TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF THE ROADS AND STORMWATER MASTER PLAN 

(RSWMP) OF AMAHLATHI LM TO BE CARRIED FORWARD TO 

OVERALL COST SUMMARY IN SCHEDULE C2.7 

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C2.3 [PART B] PRICING DATA – DEVELOPMENT OF AN ELECTRICITY MASTER PLAN (EMP) FOR AMAHLATHI LM                   

 

The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date. 

 
ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT 

MILESTONE 

PROPOSED 

PROFESSIONAL FEES 

(Excl. VAT) 

 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

TOTAL PROPOSED FEES AND 

OPERATIONAL COSTS FOR 

SCOPE OF WORK (Excl. VAT) 

 

(Rand)   

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF A 
PROJECT STEERING 
COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

Approved PIP and 

PIR 

   

2(A) 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO) 

 

 

 

Approved Report 

which must include 

the updated Asset 

Register, raw 

survey data, 

updated Asset 

Management Plan. 

  

 

 

 

 

 

2(B) 

PROVISIONAL SUM: FOR THE 

DIGITIZATION OF ALL HARD-

COPY “AS-BUILT” DATA TO 

BOTH AUTOCAD AND PDF 

FORMATS 

Digitized As-Built” 

Data to both 

AutoCAD, Pdf and 

GIS Formats. All 

“As-built” data to 

be linked to GIS.   

 

 

N/A 

 

 

N/A 
R250, 000.00 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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3 

FUTURE ELECTRICITY 

DEMAND ASSESSMENT 

 

Approved Report   

 

4 

INSTITUTIONAL 

ARRANGEMENTS AND 

REQUIRED AUTHORIZATIONS 

 

Approved Report   

 

5 

PROJECT PRIORITIZATION 
AND COST ESTIMATES 
(EXISTING AND FUTURE) 
 

Approved Report    

6 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

 

Approved Report   

 

7 
RISK MANAGEMENT 

 

Approved Report   
 

8 

REGISTRATION OF THREE 

(3X) IDENTIFIED AND 

PRIORITIZED PROJECTS 

WITH THE MUNICIPAL 

INFRASTRUCTURE GRANT 

(MIG) AND WITH THE 

INTEGRATED NATIONAL 

ELECTRIFICATION 

PROGRAMME (INEP) 

 

MIG/ INEP Notices 
of Registration 
(NOR) 

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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9 

PREPARATION OF THREE (3) 

PROJECTS TO DETAILED 

DESIGNS 

Approved Reports    

10 

WORKSHOP A DRAFT EMP 

TO PSC AND RELEVANT 

STAKEHOLDERS AND/OR 

DEPARTMENTS WITHIN THE 

MUNICIPALITY 

Decision Record   

 

11 

COMPILE AND SUBMIT AN 

ELECTRICTY MASTER PLAN 

(EMP) WITH ANNEXURES, 

CHARTS, GRAPHS, MAPS, 

GIS SHAPE FILES, AND 

HYDRAULIC ANALYSIS AND 

SIMULATION SOFTWARE 

INPUT AND OUTPUT FILES 

 

Approved Report: 
 
 

  

 

12 

SUPPORT FOR THE 

ADOPTION OF THE 

ELECTRICTY MASTER PLAN 

(EMP) BY THE MUNICIPAL 

COUNCIL 

Council Resolution 
on adoption of 
EMP 
 
Letter of 
confirmation of 
project completion 
to DBSA 

 

  

 

13 

PROJECT CLOSE-OUT 

REPORT 

 

Approved Report   

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR DEVELOPMENT OF AN ELECTRICITY MASTER 

PLAN (EMP) OF AMAHLATHI LM TO BE CARRIED 

FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.7 

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C2.3 [PART C] PRICING DATA – DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) FOR AMAHLATHI LM                   

 

The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date.  
 

ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT 

MILESTONE 

PROPOSED 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL COSTS 

FOR SCOPE OF WORK 

(Excl. VAT) 

(Rand)   

1 

STAKEHOLDER ENGAGEMENT 
AND ESTABLISHMENT OF A 
PROJECT STEERING 
COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

N/A. Already included 

in section C2.3 [Part F] 

above. 

N/A. Already included in 

section C2.3 [Part F] above. 

N/A. Already included in 

section C2.3 [Part F] above. 

N/A. Already included in 

section C2.3 [Part F] above. 

  2 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO) 

 

 

Approved Report 

which must include the 

updated Asset 

Register, raw survey 

data, updated Asset 

Management Plan.  

  
 

 

 

 

 

  3 

DETERMINE THE ELECTRICITY 

BALANCE OF THE 

MUNICIPALITY, PROVIDE 

CHECK METERS (TO 

DETERMINE LOSSES PER 

FEEDER) 

Provision of check 

meters per feeder 

 

 

N/A 

 

 

N/A 
R350, 000.00 

4 

FUTURE DEMAND 

ASSESSMENT 

 

Approved Report   

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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5 

INSTITUTIONAL 

ARRANGEMENTS AND 

REQUIRED AUTHORIZATIONS 

 

Approved Report   

 

6 

PROJECT PRIORITIZATION AND 
COST ESTIMATES (EXISTING 
AND FUTURE) 
 

Approved Report    

7 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

 

Approved Report   

 

8 

RISK MANAGEMENT 

 

 

Approved Report   

 

9 

REGISTRATION OF THREE (3X) 

IDENTIFIED AND PRIORITIZED 

ENERGY EFFICIENCY AND 

DEMAND SIDE MANAGEMENT 

PROJECTS WITH THE 

MUNICIPAL INFRASTRUCTURE 

GRANT (MIG) 

MIG/ INEP Notice of 
Registration (NOR) 

   

10 

PREPARATION OF THREE (3) 

PROJECTS TO DETAILED 

DESIGNS 

 

Approved Reports    

11 

WORKSHOP A DRAFT MPNRE 

TO PSC AND RELEVANT 

STAKEHOLDERS AND/OR 

Decision Record   

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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DEPARTMENTS WITHIN THE 

MUNICIPALITY 

12 

COMPILE AND SUBMIT A 

MANAGEMENT PLAN TO 

REDUCE NON-REVENUE 

ELECTRICTY (MPNRE) WITH 

ANNEXURES, CHARTS, 

GRAPHS, MAPS, GIS SHAPE 

FILES, AND SIMULATION 

SOFTWARE INPUT AND 

OUTPUT FILES 

Approved Report 
 
 

  

 

13 

SUPPORT FOR THE ADOPTION 

OF THE MANAGEMENT PLAN 

TO REDUCE NON-REVENUE 

ELECTRICTY (MPNRE) BY THE 

MUNICIPAL COUNCIL 

Council Resolution on 
adoption of MPNRE 
 
 

 

  

 

14 PROJECT CLOSE-OUT REPORT 

Approved MPNRE 
Report 
and a letter of 
confirmation of project 
completion to DBSA 
 

  

 

TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-

REVENUE ELECTRICITY (MPNRE) OF AMAHLATHI LM TO BE 

CARRIED FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.7  

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C2.4 [PART A] PRICING DATA – DEVELOPMENT OF A ROADS AND STORMWATER MASTER PLAN (RSWMP) FOR WALTER SISULU LM                   

 
The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date. 
 

ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT MILESTONE PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)   

1 

STAKEHOLDER ENGAGEMENT AND 
ESTABLISHMENT OF A PROJECT 
STEERING COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

Approved PIP and PIR    

2(A) 

EXISTING SITUATION ASSESSMENT 

(UNDERSTANDING THE STATUS 

QUO) 

 

 

Approved Report which 

must include the updated 

Asset Register, raw 

survey data, updated 

Asset Management Plan.  

   

 

 

 

 

2(B) 

PROVISIONAL SUM: FOR THE 

DIGITIZATION OF ALL HARD-COPY 

“AS-BUILT” DATA TO BOTH 

AUTOCAD AND PDF FORMATS 

Digitized As-Built” Data 

to both AutoCAD, Pdf 

and GIS Formats. All 

“As-built” data to be 

linked to GIS.   

 

 

N/A 

 

 

N/A R250, 000.00 

3 
FUTURE ROADS AND STORMWATER 

DEMAND ASSESSMENT 

Approved Report   
 

4 
INSTITUTIONAL ARRANGEMENTS 

AND REQUIRED AUTHORIZATIONS 

Approved Report   
 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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5 
PROJECT PRIORITIZATION AND 
COST ESTIMATES (EXISTING AND 
FUTURE) 

Approved Report    

6 
FUNDING AND IMPLEMENTATION 

ARRANGEMENTS 

Approved Report   
 

7 
RISK MANAGEMENT 

 

Approved Report   
 

8 

REGISTRATION OF THREE (3X) 

IDENTIFIED AND PRIORITIZED 

ROADS AND STORMWATER 

PROJECTS WITH MUNICIPAL 

INFRASTRUCTURE GRANT (MIG) 

MIG Notice of 
Registration (NOR) 

  

 

9 
PREPARATION OF THREE (3) 

PROJECTS TO DETAILED DESIGNS. 

Approved Reports   
 

10 

WORKSHOP A DRAFT RSWMP TO 

PSC AND RELEVANT 

STAKEHOLDERS AND/OR 

DEPARTMENTS WITHIN THE 

MUNICIPALITY 

Decision Record   

 

11 

ROADS AND STORMWATER MASTER 

PLAN (RSWMP) WITH ANNEXURES, 

CHARTS, GRAPHS, MAPS, GIS 

SHAPE FILES, AND HYDRAULIC 

(FLOOD LINE) ANALYSIS AND 

SIMULATION SOFTWARE INPUT AND 

OUTPUT FILES 

Approved Report: 
 
 

  

 

12 
SUPPORT FOR THE ADOPTION OF 

THE ROADS AND STORMWATER 

Council Resolution on 
adoption of RSWMP 
 

  
 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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MASTER PLAN BY THE MUNICIPAL 

COUNCIL 

Letter of confirmation of 
project completion to 
DBSA 

 

13 
PROJECT CLOSE-OUT REPORT 

 

Approved Report   
 

TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF THE ROADS AND STORMWATER MASTER PLAN 

(RSWMP) OF WALTER SISULU LM TO BE CARRIED FORWARD TO 

OVERALL COST SUMMARY IN SCHEDULE C2.8 

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C2.4 [PART B] PRICING DATA – DEVELOPMENT OF AN ELECTRICITY MASTER PLAN (EMP) FOR WALTER SISULU LM                   

 

The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date. 

 
ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT 

MILESTONE 

PROPOSED 

PROFESSIONAL FEES 

(Excl. VAT) 

 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

TOTAL PROPOSED FEES AND 

OPERATIONAL COSTS FOR 

SCOPE OF WORK (Excl. VAT) 

 

(Rand)   

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF A 
PROJECT STEERING 
COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

Approved PIP and 

PIR 

   

2(A) 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO) 

 

 

 

Approved Report 

which must include 

the updated Asset 

Register, raw 

survey data, 

updated Asset 

Management Plan. 

  

 

 

 

 

 

2(B) 

PROVISIONAL SUM: FOR THE 

DIGITIZATION OF ALL HARD-

COPY “AS-BUILT” DATA TO 

BOTH AUTOCAD AND PDF 

FORMATS 

Digitized As-Built” 

Data to both 

AutoCAD, Pdf and 

GIS Formats. All 

“As-built” data to 

be linked to GIS.   

 

 

N/A 

 

 

N/A 
R250, 000.00 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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3 

FUTURE ELECTRICITY 

DEMAND ASSESSMENT 

 

Approved Report   

 

4 

INSTITUTIONAL 

ARRANGEMENTS AND 

REQUIRED AUTHORIZATIONS 

 

Approved Report   

 

5 

PROJECT PRIORITIZATION 
AND COST ESTIMATES 
(EXISTING AND FUTURE) 
 

Approved Report    

6 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

 

Approved Report   

 

7 
RISK MANAGEMENT 

 

Approved Report   
 

8 

REGISTRATION OF THREE 

(3X) IDENTIFIED AND 

PRIORITIZED PROJECTS 

WITH THE MUNICIPAL 

INFRASTRUCTURE GRANT 

(MIG) AND WITH THE 

INTEGRATED NATIONAL 

ELECTRIFICATION 

PROGRAMME (INEP) 

 

MIG/ INEP Notices 
of Registration 
(NOR) 

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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9 

PREPARATION OF THREE (3) 

PROJECTS TO DETAILED 

DESIGNS 

Approved Reports    

10 

WORKSHOP A DRAFT EMP 

TO PSC AND RELEVANT 

STAKEHOLDERS AND/OR 

DEPARTMENTS WITHIN THE 

MUNICIPALITY 

Decision Record   

 

11 

COMPILE AND SUBMIT AN 

ELECTRICTY MASTER PLAN 

(EMP) WITH ANNEXURES, 

CHARTS, GRAPHS, MAPS, 

GIS SHAPE FILES, AND 

HYDRAULIC ANALYSIS AND 

SIMULATION SOFTWARE 

INPUT AND OUTPUT FILES 

 

Approved Report: 
 
 

  

 

12 

SUPPORT FOR THE 

ADOPTION OF THE 

ELECTRICTY MASTER PLAN 

(EMP) BY THE MUNICIPAL 

COUNCIL 

Council Resolution 
on adoption of 
EMP 
 
Letter of 
confirmation of 
project completion 
to DBSA 

 

  

 

13 

PROJECT CLOSE-OUT 

REPORT 

 

Approved Report   

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR DEVELOPMENT OF AN ELECTRICITY MASTER 

PLAN (EMP) OF WALTER SISULU LM TO BE CARRIED 

FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.8 

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C2.4 [PART C] PRICING DATA – DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) FOR WALTER SISULU 
LM                   

 

The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date.  
 

ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT 

MILESTONE 

PROPOSED 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL COSTS 

FOR SCOPE OF WORK 

(Excl. VAT) 

(Rand)   

1 

STAKEHOLDER ENGAGEMENT 
AND ESTABLISHMENT OF A 
PROJECT STEERING 
COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

N/A. Already included 

in section C2.3 [Part F] 

above. 

N/A. Already included in 

section C2.3 [Part F] above. 

N/A. Already included in 

section C2.3 [Part F] above. 

N/A. Already included in 

section C2.3 [Part F] above. 

  2 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO) 

 

 

Approved Report 

which must include the 

updated Asset 

Register, raw survey 

data, updated Asset 

Management Plan.  

  
 

 

 

 

 

  3 

DETERMINE THE ELECTRICITY 

BALANCE OF THE 

MUNICIPALITY, PROVIDE 

CHECK METERS (TO 

DETERMINE LOSSES PER 

FEEDER) 

Provision of check 

meters per feeder 

 

 

N/A 

 

 

N/A 
R350, 000.00 

4 
FUTURE DEMAND 

ASSESSMENT 

Approved Report   
 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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5 

INSTITUTIONAL 

ARRANGEMENTS AND 

REQUIRED AUTHORIZATIONS 

 

Approved Report   

 

6 

PROJECT PRIORITIZATION AND 
COST ESTIMATES (EXISTING 
AND FUTURE) 
 

Approved Report    

7 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

 

Approved Report   

 

8 

RISK MANAGEMENT 

 

 

Approved Report   

 

9 

REGISTRATION OF THREE (3X) 

IDENTIFIED AND PRIORITIZED 

ENERGY EFFICIENCY AND 

DEMAND SIDE MANAGEMENT 

PROJECTS WITH THE 

MUNICIPAL INFRASTRUCTURE 

GRANT (MIG) 

MIG/ INEP Notice of 
Registration (NOR) 

   

10 

PREPARATION OF THREE (3) 

PROJECTS TO DETAILED 

DESIGNS 

 

Approved Reports    

11 
WORKSHOP A DRAFT MPNRE 

TO PSC AND RELEVANT 

Decision Record   
 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 

 

124 
 

STAKEHOLDERS AND/OR 

DEPARTMENTS WITHIN THE 

MUNICIPALITY 

12 

COMPILE AND SUBMIT A 

MANAGEMENT PLAN TO 

REDUCE NON-REVENUE 

ELECTRICTY (MPNRE) WITH 

ANNEXURES, CHARTS, 

GRAPHS, MAPS, GIS SHAPE 

FILES, AND SIMULATION 

SOFTWARE INPUT AND 

OUTPUT FILES 

Approved Report 
 
 

  

 

13 

SUPPORT FOR THE ADOPTION 

OF THE MANAGEMENT PLAN 

TO REDUCE NON-REVENUE 

ELECTRICTY (MPNRE) BY THE 

MUNICIPAL COUNCIL 

Council Resolution on 
adoption of MPNRE 
 
 

 

  

 

14 PROJECT CLOSE-OUT REPORT 

Approved MPNRE 
Report 
and a letter of 
confirmation of project 
completion to DBSA 
 

  

 

TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-

REVENUE ELECTRICITY (MPNRE) OF WALTER SISULU LM TO 

BE CARRIED FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.8  

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C2.5 [PART A] PRICING DATA – DEVELOPMENT OF A ROADS AND STORMWATER MASTER PLAN (RSWMP) FOR BLOUBERG LM                   

 
The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date. 
 

ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT MILESTONE PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)   

1 

STAKEHOLDER ENGAGEMENT AND 
ESTABLISHMENT OF A PROJECT 
STEERING COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

Approved PIP and PIR    

2(A) 

EXISTING SITUATION ASSESSMENT 

(UNDERSTANDING THE STATUS 

QUO) 

 

 

Approved Report which 

must include the updated 

Asset Register, raw 

survey data, updated 

Asset Management Plan.  

   

 

 

 

 

2(B) 

PROVISIONAL SUM: FOR THE 

DIGITIZATION OF ALL HARD-COPY 

“AS-BUILT” DATA TO BOTH 

AUTOCAD AND PDF FORMATS 

Digitized As-Built” Data 

to both AutoCAD, Pdf 

and GIS Formats. All 

“As-built” data to be 

linked to GIS.   

 

 

N/A 

 

 

N/A R250, 000.00 

3 
FUTURE ROADS AND STORMWATER 

DEMAND ASSESSMENT 

Approved Report   
 

4 
INSTITUTIONAL ARRANGEMENTS 

AND REQUIRED AUTHORIZATIONS 

Approved Report   
 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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5 
PROJECT PRIORITIZATION AND 
COST ESTIMATES (EXISTING AND 
FUTURE) 

Approved Report    

6 
FUNDING AND IMPLEMENTATION 

ARRANGEMENTS 

Approved Report   
 

7 
RISK MANAGEMENT 

 

Approved Report   
 

8 

REGISTRATION OF THREE (3X) 

IDENTIFIED AND PRIORITIZED 

ROADS AND STORMWATER 

PROJECTS WITH MUNICIPAL 

INFRASTRUCTURE GRANT (MIG) 

MIG Notice of 
Registration (NOR) 

  

 

9 
PREPARATION OF THREE (3) 

PROJECTS TO DETAILED DESIGNS. 

Approved Reports   
 

10 

WORKSHOP A DRAFT RSWMP TO 

PSC AND RELEVANT 

STAKEHOLDERS AND/OR 

DEPARTMENTS WITHIN THE 

MUNICIPALITY 

Decision Record   

 

11 

ROADS AND STORMWATER MASTER 

PLAN (RSWMP) WITH ANNEXURES, 

CHARTS, GRAPHS, MAPS, GIS 

SHAPE FILES, AND HYDRAULIC 

(FLOOD LINE) ANALYSIS AND 

SIMULATION SOFTWARE INPUT AND 

OUTPUT FILES 

Approved Report: 
 
 

  

 

12 
SUPPORT FOR THE ADOPTION OF 

THE ROADS AND STORMWATER 

Council Resolution on 
adoption of RSWMP 
 

  
 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 

 

128 
 

 

  

MASTER PLAN BY THE MUNICIPAL 

COUNCIL 

Letter of confirmation of 
project completion to 
DBSA 

 

13 
PROJECT CLOSE-OUT REPORT 

 

Approved Report   
 

TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF THE ROADS AND STORMWATER MASTER PLAN 

(RSWMP) OF BLOUBERG LM TO BE CARRIED FORWARD TO 

OVERALL COST SUMMARY IN SCHEDULE C2.9 

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C2.5 [PART B] PRICING DATA – DEVELOPMENT OF AN ELECTRICITY MASTER PLAN (EMP) FOR BLOUBERG LM                   

 

The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date. 

 
ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT 

MILESTONE 

PROPOSED 

PROFESSIONAL FEES 

(Excl. VAT) 

 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

TOTAL PROPOSED FEES AND 

OPERATIONAL COSTS FOR 

SCOPE OF WORK (Excl. VAT) 

 

(Rand)   

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF A 
PROJECT STEERING 
COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

Approved PIP and 

PIR 

   

2(A) 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO) 

 

 

 

Approved Report 

which must include 

the updated Asset 

Register, raw 

survey data, 

updated Asset 

Management Plan. 

  

 

 

 

 

 

2(B) 

PROVISIONAL SUM: FOR THE 

DIGITIZATION OF ALL HARD-

COPY “AS-BUILT” DATA TO 

BOTH AUTOCAD AND PDF 

FORMATS 

Digitized As-Built” 

Data to both 

AutoCAD, Pdf and 

GIS Formats. All 

“As-built” data to 

be linked to GIS.   

 

 

N/A 

 

 

N/A 
R250, 000.00 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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3 

FUTURE ELECTRICITY 

DEMAND ASSESSMENT 

 

Approved Report   

 

4 

INSTITUTIONAL 

ARRANGEMENTS AND 

REQUIRED AUTHORIZATIONS 

 

Approved Report   

 

5 

PROJECT PRIORITIZATION 
AND COST ESTIMATES 
(EXISTING AND FUTURE) 
 

Approved Report    

6 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

 

Approved Report   

 

7 
RISK MANAGEMENT 

 

Approved Report   
 

8 

REGISTRATION OF THREE 

(3X) IDENTIFIED AND 

PRIORITIZED PROJECTS 

WITH THE MUNICIPAL 

INFRASTRUCTURE GRANT 

(MIG) AND WITH THE 

INTEGRATED NATIONAL 

ELECTRIFICATION 

PROGRAMME (INEP) 

 

MIG/ INEP Notices 
of Registration 
(NOR) 

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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9 

PREPARATION OF THREE (3) 

PROJECTS TO DETAILED 

DESIGNS 

Approved Reports    

10 

WORKSHOP A DRAFT EMP 

TO PSC AND RELEVANT 

STAKEHOLDERS AND/OR 

DEPARTMENTS WITHIN THE 

MUNICIPALITY 

Decision Record   

 

11 

COMPILE AND SUBMIT AN 

ELECTRICTY MASTER PLAN 

(EMP) WITH ANNEXURES, 

CHARTS, GRAPHS, MAPS, 

GIS SHAPE FILES, AND 

HYDRAULIC ANALYSIS AND 

SIMULATION SOFTWARE 

INPUT AND OUTPUT FILES 

 

Approved Report: 
 
 

  

 

12 

SUPPORT FOR THE 

ADOPTION OF THE 

ELECTRICTY MASTER PLAN 

(EMP) BY THE MUNICIPAL 

COUNCIL 

Council Resolution 
on adoption of 
EMP 
 
Letter of 
confirmation of 
project completion 
to DBSA 

 

  

 

13 

PROJECT CLOSE-OUT 

REPORT 

 

Approved Report   

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR DEVELOPMENT OF AN ELECTRICITY MASTER 

PLAN (EMP) OF BLOUBERG LM TO BE CARRIED 

FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.9 

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C2.5 [PART C] PRICING DATA – DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) FOR BLOUBERG LM                   

 

The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date.  
 

ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT 

MILESTONE 

PROPOSED 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL COSTS 

FOR SCOPE OF WORK 

(Excl. VAT) 

(Rand)   

1 

STAKEHOLDER ENGAGEMENT 
AND ESTABLISHMENT OF A 
PROJECT STEERING 
COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

N/A. Already included 

in section C2.3 [Part F] 

above. 

N/A. Already included in 

section C2.3 [Part F] above. 

N/A. Already included in 

section C2.3 [Part F] above. 

N/A. Already included in 

section C2.3 [Part F] above. 

  2 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO) 

 

 

Approved Report 

which must include the 

updated Asset 

Register, raw survey 

data, updated Asset 

Management Plan.  

  
 

 

 

 

 

  3 

DETERMINE THE ELECTRICITY 

BALANCE OF THE 

MUNICIPALITY, PROVIDE 

CHECK METERS (TO 

DETERMINE LOSSES PER 

FEEDER) 

Provision of check 

meters per feeder 

 

 

N/A 

 

 

N/A 
R350, 000.00 

4 

FUTURE DEMAND 

ASSESSMENT 

 

Approved Report   

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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5 

INSTITUTIONAL 

ARRANGEMENTS AND 

REQUIRED AUTHORIZATIONS 

 

Approved Report   

 

6 

PROJECT PRIORITIZATION AND 
COST ESTIMATES (EXISTING 
AND FUTURE) 
 

Approved Report    

7 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

 

Approved Report   

 

8 

RISK MANAGEMENT 

 

 

Approved Report   

 

9 

REGISTRATION OF THREE (3X) 

IDENTIFIED AND PRIORITIZED 

ENERGY EFFICIENCY AND 

DEMAND SIDE MANAGEMENT 

PROJECTS WITH THE 

MUNICIPAL INFRASTRUCTURE 

GRANT (MIG) 

MIG/ INEP Notice of 
Registration (NOR) 

   

10 

PREPARATION OF THREE (3) 

PROJECTS TO DETAILED 

DESIGNS 

 

Approved Reports    

11 

WORKSHOP A DRAFT MPNRE 

TO PSC AND RELEVANT 

STAKEHOLDERS AND/OR 

Decision Record   

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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DEPARTMENTS WITHIN THE 

MUNICIPALITY 

12 

COMPILE AND SUBMIT A 

MANAGEMENT PLAN TO 

REDUCE NON-REVENUE 

ELECTRICTY (MPNRE) WITH 

ANNEXURES, CHARTS, 

GRAPHS, MAPS, GIS SHAPE 

FILES, AND SIMULATION 

SOFTWARE INPUT AND 

OUTPUT FILES 

Approved Report 
 
 

  

 

13 

SUPPORT FOR THE ADOPTION 

OF THE MANAGEMENT PLAN 

TO REDUCE NON-REVENUE 

ELECTRICTY (MPNRE) BY THE 

MUNICIPAL COUNCIL 

Council Resolution on 
adoption of MPNRE 
 
 

 

  

 

14 PROJECT CLOSE-OUT REPORT 

Approved MPNRE 
Report 
and a letter of 
confirmation of project 
completion to DBSA 
 

  

 

TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-

REVENUE ELECTRICITY (MPNRE) OF BLOUBERG LM TO BE 

CARRIED FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.9  

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C2.6 [PART A] PRICING DATA – DEVELOPMENT OF A ROADS AND STORMWATER MASTER PLAN (RSWMP) FOR GOVAN MBEKI LM                   

 
The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date. 
 

ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT MILESTONE PROPOSED 

PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL 

COSTS FOR SCOPE OF 

WORK (Excl. VAT) 

(Rand)   

1 

STAKEHOLDER ENGAGEMENT AND 
ESTABLISHMENT OF A PROJECT 
STEERING COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

Approved PIP and PIR    

2(A) 

EXISTING SITUATION ASSESSMENT 

(UNDERSTANDING THE STATUS 

QUO) 

 

 

Approved Report which 

must include the updated 

Asset Register, raw 

survey data, updated 

Asset Management Plan.  

   

 

 

 

 

2(B) 

PROVISIONAL SUM: FOR THE 

DIGITIZATION OF ALL HARD-COPY 

“AS-BUILT” DATA TO BOTH 

AUTOCAD AND PDF FORMATS 

Digitized As-Built” Data 

to both AutoCAD, Pdf 

and GIS Formats. All 

“As-built” data to be 

linked to GIS.   

 

 

N/A 

 

 

N/A R250, 000.00 

3 
FUTURE ROADS AND STORMWATER 

DEMAND ASSESSMENT 

Approved Report   
 

4 
INSTITUTIONAL ARRANGEMENTS 

AND REQUIRED AUTHORIZATIONS 

Approved Report   
 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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5 
PROJECT PRIORITIZATION AND 
COST ESTIMATES (EXISTING AND 
FUTURE) 

Approved Report    

6 
FUNDING AND IMPLEMENTATION 

ARRANGEMENTS 

Approved Report   
 

7 
RISK MANAGEMENT 

 

Approved Report   
 

8 

REGISTRATION OF THREE (3X) 

IDENTIFIED AND PRIORITIZED 

ROADS AND STORMWATER 

PROJECTS WITH MUNICIPAL 

INFRASTRUCTURE GRANT (MIG) 

MIG Notice of 
Registration (NOR) 

  

 

9 
PREPARATION OF THREE (3) 

PROJECTS TO DETAILED DESIGNS. 

Approved Reports   
 

10 

WORKSHOP A DRAFT RSWMP TO 

PSC AND RELEVANT 

STAKEHOLDERS AND/OR 

DEPARTMENTS WITHIN THE 

MUNICIPALITY 

Decision Record   

 

11 

ROADS AND STORMWATER MASTER 

PLAN (RSWMP) WITH ANNEXURES, 

CHARTS, GRAPHS, MAPS, GIS 

SHAPE FILES, AND HYDRAULIC 

(FLOOD LINE) ANALYSIS AND 

SIMULATION SOFTWARE INPUT AND 

OUTPUT FILES 

Approved Report: 
 
 

  

 

12 
SUPPORT FOR THE ADOPTION OF 

THE ROADS AND STORMWATER 

Council Resolution on 
adoption of RSWMP 
 

  
 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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2.6 [PART B] PRICING DATA – DEVELOPMENT OF AN INTEGRATED WASTE MANAGEMENT PLAN (IWMP) FOR GOVAN MBEKI LM 

 

The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date. 
 

MASTER PLAN BY THE MUNICIPAL 

COUNCIL 

Letter of confirmation of 
project completion to 
DBSA 

 

13 
PROJECT CLOSE-OUT REPORT 

 

Approved Report   
 

TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF THE ROADS AND STORMWATER MASTER PLAN 

(RSWMP) OF GOVAN MBEKI LM TO BE CARRIED FORWARD TO 

OVERALL COST SUMMARY IN SCHEDULE C2.10 

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 

 

139 
 

ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT 

MILESTONE 

PROPOSED 

PROFESSIONAL FEES 

(Excl. VAT) 

 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

TOTAL PROPOSED FEES AND 

OPERATIONAL COSTS FOR 

SCOPE OF WORK (Excl. VAT) 

 

(Rand)   

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF A 
PROJECT STEERING 
COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

Approved PIP and 

PIR 

   

  2 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO) 

 

 

Approved Report 

which must include 

the updated Asset 

Register, raw 

survey data, 

updated Asset 

Management Plan. 

  

 

 

 

 

 

  3 

DEVELOPMENT OF 

STRATEGIC OBJECTIVES 

 

Approved Report  

 

 

 

 

 

 

4 

FUTURE DEMAND 

ASSESSMENT 

 

Approved Report   

 

5 

INSTITUTIONAL 

ARRANGEMENTS AND 

REQUIRED AUTHORIZATIONS 

 

Approved Report   

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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6 

PROJECT PRIORITIZATION 
AND COST ESTIMATES 
(EXISTING AND FUTURE) 
 

Approved Report    

7 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

 

Approved Report   

 

8 

ENVIRONMENTAL, 

COMMUNICATION AND 

PUBLIC PARTICIPATION 

 

Public Participation   

 

9 

REGISTRATION OF TWO (2X) 

IDENTIFIED AND 

PRIORITIZED PROJECTS 

WITH MUNICIPAL 

INFRASTRUCTURE GRANT 

(MIG) 

 

MIG/ INEP Notice 
of Registration 
(NOR) 

  

 

10 

PREPARATION OF TWO (2) 

PROJECTS TO DETAILED 

DESIGNS 

 

 

Approved Reports   

 

11 

WORKSHOP A DRAFT IWMP 

TO PSC AND RELEVANT 

STAKEHOLDERS AND/OR 

DEPARTMENTS WITHIN THE 

MUNICIPALITY 

Decision Record   

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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12 

COMPILE AND SUBMIT AN 

INTEGRATED WASTE 

MANAGEMENT PLAN (IWMP) 

WITH ANNEXURES, CHARTS, 

GRAPHS, MAPS, GIS SHAPE 

FILES, AND SIMULATION 

SOFTWARE INPUT AND 

OUTPUT FILES 

Approved Report 
 
 

  

 

13 

SUPPORT FOR THE 

ADOPTION OF THE 

INTEGRATED WASTE 

MANAGEMENT PLAN (IWMP) 

BY THE MUNICIPAL COUNCIL 

Council Resolution 
on adoption of 
IWMP 
 
 

 

  

 

14 

PROJECT CLOSE-OUT 

REPORT 

 

Approved Report 
and a letter of 
confirmation of 
project completion 
to DBSA 
 

  

 

TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR DEVELOPMENT OF AN INTEGRATED WASTE 

MANAGEMENT PLAN (IWMP) OF GOVAN MBEKI LM TO 

BE CARRIED FORWARD TO OVERALL COST SUMMARY 

IN SCHEDULE C2.10 

  

 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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C2.6 [PART C] PRICING DATA – DEVELOPMENT OF AN ELECTRICITY MASTER PLAN (EMP) FOR GOVAN MBEKI LM                   

 

The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date. 

 
ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT 

MILESTONE 

PROPOSED 

PROFESSIONAL FEES 

(Excl. VAT) 

 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

 

(Rand) 

TOTAL PROPOSED FEES AND 

OPERATIONAL COSTS FOR 

SCOPE OF WORK (Excl. VAT) 

 

(Rand)   

1 

STAKEHOLDER 
ENGAGEMENT AND 
ESTABLISHMENT OF A 
PROJECT STEERING 
COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

Approved PIP and 

PIR 

   

2(A) 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO) 

 

 

 

Approved Report 

which must include 

the updated Asset 

Register, raw 

survey data, 

updated Asset 

Management Plan. 

  

 

 

 

 

 

2(B) 

PROVISIONAL SUM: FOR THE 

DIGITIZATION OF ALL HARD-

COPY “AS-BUILT” DATA TO 

BOTH AUTOCAD AND PDF 

FORMATS 

Digitized As-Built” 

Data to both 

AutoCAD, Pdf and 

GIS Formats. All 

“As-built” data to 

be linked to GIS.   

 

 

N/A 

 

 

N/A 
R250, 000.00 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 
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3 

FUTURE ELECTRICITY 

DEMAND ASSESSMENT 

 

Approved Report   

 

4 

INSTITUTIONAL 

ARRANGEMENTS AND 

REQUIRED AUTHORIZATIONS 

 

Approved Report   

 

5 

PROJECT PRIORITIZATION 
AND COST ESTIMATES 
(EXISTING AND FUTURE) 
 

Approved Report    

6 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

 

Approved Report   

 

7 
RISK MANAGEMENT 

 

Approved Report   
 

8 

REGISTRATION OF THREE 

(3X) IDENTIFIED AND 

PRIORITIZED PROJECTS 

WITH THE MUNICIPAL 

INFRASTRUCTURE GRANT 

(MIG) AND WITH THE 

INTEGRATED NATIONAL 

ELECTRIFICATION 

PROGRAMME (INEP) 

 

MIG/ INEP Notices 
of Registration 
(NOR) 
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9 

PREPARATION OF THREE (3) 

PROJECTS TO DETAILED 

DESIGNS 

Approved Reports    

10 

WORKSHOP A DRAFT EMP 

TO PSC AND RELEVANT 

STAKEHOLDERS AND/OR 

DEPARTMENTS WITHIN THE 

MUNICIPALITY 

Decision Record   

 

11 

COMPILE AND SUBMIT AN 

ELECTRICTY MASTER PLAN 

(EMP) WITH ANNEXURES, 

CHARTS, GRAPHS, MAPS, 

GIS SHAPE FILES, AND 

HYDRAULIC ANALYSIS AND 

SIMULATION SOFTWARE 

INPUT AND OUTPUT FILES 

 

Approved Report: 
 
 

  

 

12 

SUPPORT FOR THE 

ADOPTION OF THE 

ELECTRICTY MASTER PLAN 

(EMP) BY THE MUNICIPAL 

COUNCIL 

Council Resolution 
on adoption of 
EMP 
 
Letter of 
confirmation of 
project completion 
to DBSA 

 

  

 

13 

PROJECT CLOSE-OUT 

REPORT 

 

Approved Report   
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TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) 

FOR DEVELOPMENT OF AN ELECTRICITY MASTER 

PLAN (EMP) OF GOVAN MBEKI LM TO BE CARRIED 

FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.10 
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C2.6 [PART D] PRICING DATA – DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) FOR GOVAN MBEKI 
LM                   

 

The detailed description of the scope of work or key deliverable are outlined in section C3.1 of this tender document. 
Please Note: The maximum duration for the completion of all Key Deliverables in the Scope of Work is Fifteen (15) months from the Start Date.  
 

ID SCOPE OF WORK / KEY 

DELIVERABLE(S)  

PAYMENT 

MILESTONE 

PROPOSED 

PROFESSIONAL FEES 

(Excl. VAT) 

(Rand) 

OPERATIONAL COSTS 

@5% OF PROFESSIONAL 

FEES (Excl. VAT) 

(Rand) 

TOTAL PROPOSED FEES 

AND OPERATIONAL COSTS 

FOR SCOPE OF WORK 

(Excl. VAT) 

(Rand)   

1 

STAKEHOLDER ENGAGEMENT 
AND ESTABLISHMENT OF A 
PROJECT STEERING 
COMMITTEE: (PSC) IN THE 
MUNICIPALITY 

N/A. Already included 

in section C2.3 [Part F] 

above. 

N/A. Already included in 

section C2.3 [Part F] above. 

N/A. Already included in 

section C2.3 [Part F] above. 

N/A. Already included in 

section C2.3 [Part F] above. 

  2 

EXISTING SITUATION 

ASSESSMENT 

(UNDERSTANDING THE 

STATUS QUO) 

 

 

Approved Report 

which must include the 

updated Asset 

Register, raw survey 

data, updated Asset 

Management Plan.  

  
 

 

 

 

 

  3 

DETERMINE THE ELECTRICITY 

BALANCE OF THE 

MUNICIPALITY, PROVIDE 

CHECK METERS (TO 

DETERMINE LOSSES PER 

FEEDER) 

 

Provision of check 

meters per feeder 

 

 

N/A 

 

 

N/A 

R350, 000.00 
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4 

FUTURE DEMAND 

ASSESSMENT 

 

 

 

Approved Report   

 

5 

INSTITUTIONAL 

ARRANGEMENTS AND 

REQUIRED AUTHORIZATIONS 

 

 

Approved Report   

 

6 

PROJECT PRIORITIZATION AND 
COST ESTIMATES (EXISTING 
AND FUTURE) 
 
 

Approved Report    

7 

FUNDING AND 

IMPLEMENTATION 

ARRANGEMENTS 

 

Approved Report   

 

8 

RISK MANAGEMENT 

 

 

 

Approved Report   

 

9 

REGISTRATION OF THREE (3X) 

IDENTIFIED AND PRIORITIZED 

ENERGY EFFICIENCY AND 

DEMAND SIDE MANAGEMENT 

PROJECTS WITH THE 

MUNICIPAL INFRASTRUCTURE 

GRANT (MIG) 

MIG/ INEP Notice of 
Registration (NOR) 
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10 

PREPARATION OF THREE (3) 

PROJECTS TO DETAILED 

DESIGNS 

 

Approved Reports    

11 

WORKSHOP A DRAFT MPNRE 

TO PSC AND RELEVANT 

STAKEHOLDERS AND/OR 

DEPARTMENTS WITHIN THE 

MUNICIPALITY 

Decision Record   

 

12 

COMPILE AND SUBMIT A 

MANAGEMENT PLAN TO 

REDUCE NON-REVENUE 

ELECTRICTY (MPNRE) WITH 

ANNEXURES, CHARTS, 

GRAPHS, MAPS, GIS SHAPE 

FILES, AND SIMULATION 

SOFTWARE INPUT AND 

OUTPUT FILES 

Approved Report 
 
 

  

 

13 

SUPPORT FOR THE ADOPTION 

OF THE MANAGEMENT PLAN 

TO REDUCE NON-REVENUE 

ELECTRICTY (MPNRE) BY THE 

MUNICIPAL COUNCIL 

Council Resolution on 
adoption of MPNRE 
 
 

 

  

 

14 PROJECT CLOSE-OUT REPORT 

Approved MPNRE 
Report 
and a letter of 
confirmation of project 
completion to DBSA 
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TOTAL FEES AND OPERATIONAL COSTS (Excl. VAT) FOR 

DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON-

REVENUE ELECTRICITY (MPNRE) OF GOVAN MBEKI LM TO 

BE CARRIED FORWARD TO OVERALL COST SUMMARY IN 

SCHEDULE C2.10  
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C2.7 PRICING DATA:  OVERALL COST SUMMARY: DEVELOPMENT OF ROADS AND 
STORMWATER MASTER PLAN (RSWMP), ELECTRICITY MASTER PLAN (EMP), AND A 
MANAGEMENT PLAN TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) OF 
AMAHLATHI LOCAL MUNICIPALITY. 

 

C2.7: AMAHLATHI LOCAL MUNICIPALITY 

SCHEDULE No.               SUMMARIZED DESCRIPTION OF SCOPE OF 
WORK  

TOTAL PROPOSED FEES 
AND OPERATIONAL COSTS  
(Rand)   

C2.3 [PART A] ROADS AND STORMWATER MASTER PLAN 
(RSWMP) 

 

 

C2.3 [PART B] ELECTRICITY MASTER PLAN (EMP)  

 

C2.3 [PART C] MANAGEMENT PALN TO REDUCE NON-
REVENUE ELECTRICITY (MPNRE) 

 

 

Sub-Total of Pricing for Proposed Fees and Operational Costs for 
development of the RSWMP, EMP and MPNRE for Amahlathi LM 
(Excl. VAT) 

 

VAT @ 15% 
 

TOTAL PROPOSED FEES AND OPERATIONAL COSTS FOR THE 
DEVELOPMENT OF THE RSWMP, EMP AND MPNRE (Incl. VAT) 

 
 

TOTAL TENDER PRICE (Incl. VAT) FOR THE PROJECT CARRIED 
FORWARD TO C1.1 FORM OF OFFER AND ACCEPTANCE – 
AMAHLATHI LM 

 

 

I, the undersigned, do hereby declare that the above is a proper pricing data forming part of my/our 
tender submission for RFP219/2024: Development of Roads and Stormwater Master Plan 
(RSWMP), Electricity Master Plan (EMP) and, a Management Plan to Reduce Non-Revenue 
Electricity (MPNRE) of Amahlathi Local Municipality.  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

SIGNED ON BEHALF OF TENDERER: ……………………............................. Date:......................… 
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C2.8 PRICING DATA:  OVERALL COST SUMMARY: ROADS AND STORMWATER MASTER 
PLAN (RSWMP), ELECTRICITY MASTER PLAN (EMP), AND A MANAGEMENT PLAN TO 
REDUCE NON-REVENUE ELECTRICITY (MPNRE) OF WALTER SISULU LOCAL 
MUNICIPALITY. 

 

C2.8: WALTER SISULU LOCAL MUNICIPALITY 

SCHEDULE No.               SUMMARIZED DESCRIPTION OF SCOPE OF 
WORK  

TOTAL PROPOSED FEES 
AND OPERATIONAL COSTS 
(Rand)   

C2.4 [PART A] ROADS AND STORMWATER MASTER PLAN 
(RSWMP) 

 

 

C2.4 [PART B] ELECTRICITY MASTER PLAN (EMP)  

 

C2.4 [PART C] MANAGEMENT PALN TO REDUCE NON-
REVENUE ELECTRICITY (MPNRE) 

 

 

Sub-Total of Pricing for Proposed Fees and Operational Costs for 
development of the RSWMP, EMP and MPNRE (Excl. VAT) 

 

VAT @ 15% 
 

TOTAL PROPOSED FEES AND OPERATIONAL COSTS FOR THE 
DEVELOPMENT OF RSWMP, EMP AND MPNRE (Incl. VAT) 

 
 

TOTAL TENDER PRICE (Incl. VAT) FOR THE PROJECT CARRIED 
FORWARD TO C1.1 FORM OF OFFER AND ACCEPTANCE – 
WALTER SISULU LM 

 

 

I, the undersigned, do hereby declare that the above is a proper pricing data forming part of my/our 
tender submission for RFP219/2024: Development of Roads and Stormwater Master Plan 
(RSWMP), Electricity Master Plan (EMP) and, a Management Plan to Reduce Non-Revenue 
Electricity (MPNRE) of Walter Sisulu Local Municipality.  
 

 

 

 

 

 

 

 

 

 

 

 

 
 

SIGNED ON BEHALF OF TENDERER: ……………………............................. Date:......................… 
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C2.9 PRICING DATA:  OVERALL COST SUMMARY: DEVELOPMENT OF ROADS AND 
STORMWATER MASTER PLAN (RSWMP), ELECTRICITY MASTER PLAN (EMP), AND A 
MANAGEMENT PLAN TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) OF 
BLOUBERG LOCAL MUNICIPALITY. 

 

C2.9: BLOUBERG LOCAL MUNICIPALITY 

SCHEDULE No.               SUMMARIZED DESCRIPTION OF SCOPE OF 
WORK  

TOTAL PROPOSED FEES 
AND OPERATIONAL COSTS  
(Rand)   

C2.5 [PART A] ROADS AND STORMWATER MASTER PLAN 
(RSWMP) 

 

 

C2.5 [PART B] ELECTRICITY MASTER PLAN (EMP)  

 

C2.5 [PART C] MANAGEMENT PALN TO REDUCE NON-
REVENUE ELECTRICITY (MPNRE) 

 

 

Sub-Total of Pricing for Proposed Fees and Operational Costs for 
development of the RSWMP, EMP and MPNRE (Excl. VAT) 

 

VAT @ 15% 
 

TOTAL PROPOSED FEES AND OPERATIONAL COSTS FOR THE 
DEVELOPMENT OF RSWMP, EMP AND MPNRE (Incl. VAT) 

 
 

TOTAL TENDER PRICE (Incl. VAT) FOR THE PROJECT CARRIED 
FORWARD TO C1.1 FORM OF OFFER AND ACCEPTANCE – 
BLOUBERG LM 

 

 

I, the undersigned, do hereby declare that the above is a proper pricing data forming part of my/our 
tender submission for RFP219/2024: Development of Roads and Stormwater Master Plan 
(RSWMP), Electricity Master Plan (EMP) and, a Management Plan to Reduce Non-Revenue 
Electricity (MPNRE) of Blouberg Local Municipality.  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

SIGNED ON BEHALF OF TENDERER: ……………………............................. Date:......................… 
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C2.10 PRICING DATA:  OVERALL COST SUMMARY: DEVELOPMENT OF ROADS AND 
STORMWATER MASTER PLAN (RSWMP), INTEGRATED WASTE MANAGEMENT PLAN 
(IWMP), ELECTRICITY MASTER PLAN (EMP), AND A MANAGEMENT PLAN TO REDUCE 
NON-REVENUE ELECTRICITY (MPNRE) OF GOVAN MBEKI LOCAL MUNICIPALITY. 

 

C2.10: GOVAN MBEKI LOCAL MUNICIPALITY 

SCHEDULE No.               SUMMARIZED DESCRIPTION OF SCOPE OF 
WORK  

TOTAL PROPOSED FEES 
AND OPERATIONAL COSTS  
(Rand)   

C2.6 [PART B] ROADS AND STORMWATER MASTER PLAN 

(RSWMP) 

 

 

C2.6 [PART C] INTEGRATED WASTE MANAGEMENT PLAN 

(IWMP) 

 

 

C2.6 [PART D] ELECTRICITY MASTER PLAN (EMP)  

 

C2.6 [PART E] MANAGEMENT PALN TO REDUCE NON-

REVENUE ELECTRICITY (MPNRE) 

 

 

Sub-Total of Pricing for Proposed Fees and Operational Costs for 
development of the RSWMP, IWMP, EMP and MPNRE (Excl. VAT) 

 

VAT @ 15% 
 

TOTAL PROPOSED FEES AND OPERATIONAL COSTS FOR THE 
DEVELOPMENT OF RSWMP, IWMP, EMP AND MPNRE (Incl. VAT) 

 
 

TOTAL TENDER PRICE (Incl. VAT) FOR THE PROJECT CARRIED 
FORWARD TO C1.1 FORM OF OFFER AND ACCEPTANCE – 
GOVAN MBEKI LM 

 

 

I, the undersigned, do hereby declare that the above is a proper pricing data forming part of my/our 
tender submission for RFP219/2024: Development of Roads and Stormwater Master Plan 
(RSWMP), Integrated Waste Management Plan (IWMP), Electricity Master Plan (EMP) and, a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) of Govan Mbeki Local 
Municipality.  
 

 

 

 

 

 

 

 

 
 

SIGNED ON BEHALF OF TENDERER: ……………………............................. Date:......................… 
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C3.1 Scope of Work 
 
 
 

C3.1.1 INTRODUCTION         

C3.1.2 MUNICIPALITIES BACKGROUND 

C3.1.3  PROJECT OBJECTIVES 

C3.1.4 SCOPE OF WORK 

C3.1.5 PROJECT DELIVERABLE 

C3.1.6 IMPLEMENTATION TIME FRAME 

C3.1.7 REPORTING 

C3.1.8 ACCOUNTABILITY 

C3.1.9 PROJECT STEERING COMMITTEE 

C.3.1.10 CONTACT PERSON        

 

C3.1.1 INTRODUCTION 

 

The Development Bank of Southern Africa (DBSA) is supporting and assisting the South African 

Government to eradicate water, sanitation, roads, and electricity infrastructure backlogs in South Africa 

through the planning and implementation of municipal infrastructure projects funded by Conditional 

Grants (e.g. Municipal Infrastructure Grant, the Integrated National Electrification Programme, etc.) in 

various municipalities.  

 

The successful implementation of the projects funded by conditional infrastructure grants (e.g. MIG, 

WSIG and INEP) is expected to contribute significantly to the achievement of three of the South African 

Government national outcomes namely: 

a) Outcome 6: An efficient, competitive, and responsive economic infrastructure network. 

b) Outcome 8: Sustainable human settlements and an improved quality of household life.  

c) Outcome 9: A responsive, accountable, effective, and efficient local government. 

 

In cognizance of the above role of DBSA, the Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki 

Local Municipalities requested support from DBSA with the development of various infrastructure 

master plans in the water, sanitation, roads, stormwater, electricity, and integrated waste management 

sectors. The infrastructure master plans will assist the municipalities with the identification, alignment, 

prioritization, and implementation of the projects towards the achievement of the National Government 

Outcomes. 
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C3.1.2 MUNICIPAL BACKGROUND 

 

The Government`s Medium Term Strategic Framework (MTSF) has prioritized the implementation of 

programmes to create economic and social infrastructure at an increased pace and scale throughout 

the country especially at the municipal level. In this context, municipal infrastructure development 

programmes to provide basic services has been prioritized through various programmes such as 

various grant funding mechanisms such as Municipal Infrastructure Grant (MIG), Integrated National 

Electrification Programme (INEP), Regional Bulk Infrastructure Grant (RBIG), etc. 

 

C3.1.2.1 Amahlathi Local Municipality (ALM) 

 

The Amahlathi Local Municipality is a Category B municipality situated in the Amathole District 

Municipality of the Eastern Cape Province. It is bordered by the Chris Hani District to the north, Buffalo 

City Metro to the south, Mnquma and Great Kei to the east, and Raymond Mhlaba to the west. It is an 

administrative area, and one of six municipalities in the district. Per StatsSA 2016 data, the ALM has a 

population of 101,826 and 24,577 households in its area. The main towns in the ALM jurisdiction are 

Cathcart, Kei Road, Keiskammahoek, and Stutterheim. It should be noted that the population of ALM 

has decreased from 122 778 to 101 826 based on the new boundaries as per the 2016 Community 

survey done by StatsSA. This came because of the number of Wards that have been reduced from 20 

to 15 by the Demarcation board. About 13 villages have been moved to Buffalo City Metro Municipality 

and 10 villages to Intsika Yethu Municipality. The population is unevenly distributed among the 15 

wards.  

 

ALM has powers and functions for the provision of electricity and is licensed by the National Electricity 

Regulator of South Africa (NERSA) to supply electricity to the consumers. It is also responsible for the 

provision of roads and storm water services. The ALM does not have an up-to-date Electricity Master 

Plan (EMP). The existing EMP is long outdated by about ten (10) years and needs to be 

comprehensively reviewed. The ALM does not have a Roads and Storm Water Master Plan (RSWMP). 

 

C3.1.2.2 Walter Sisulu Local Municipality (WSLM) 

 

Walter Sisulu Local Municipality (WSLM) is a category B municipality in the Eastern Cape Province. It 

is one of the three local municipalities under the Joe Gqabi District Municipality. It was established by 

the amalgamation of the Gariep and Maletswai Local Municipalities in August 2016. Per StatsSA 2016 

data, the WSLM has a population of 87,263 and 23,706 households in its area. WSLM jurisdiction 

consist of five towns namely, Aliwal North, Jamestown, Burgersdorp (which is the political and of 

administrative capital), Steynsburg and Venterstad. The key road networks are the R58 (connecting the 

Eastern, Western and the Northern Cape provinces) and the N6 (connecting the Eastern Cape, Free 

State, Gauteng and other provinces) both run through our area. 

 

WSLM has powers and functions for the provision of electricity and is licensed by the National Electricity 

Regulator of South Africa (NERSA) to supply electricity to the consumers. It is also responsible for the 

provision of roads and storm water services. The WSLM does not have an Electricity Master Plan 

(EMP). It also does not have a Roads and Storm Water Master Plan (RSWMP).  

 

In the absence of the infrastructure master plans (EMP and RSWMP) cited above, the municipality’s 

ability to identify, align and prioritize infrastructure projects in a strategic manner in its Integrated 
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Development Plan (IDP) has been significantly constrained and impaired. Planning for new 

infrastructure projects, for refurbishment / upgrading, and for the maintenance of existing infrastructure 

are done in an ad-hoc, unsystematic, inconsistent, reactive, and inefficient manner. Moreover, due to 

the lack of the EMP and RSWMP, the WSLM does not have an objective and realistic picture of its long-

term infrastructure investment needs in the electricity, roads and storm water infrastructure sectors. In 

summary, the lack of these infrastructure master plans has significantly undermined efforts to create 

an efficient, competitive, and responsive electricity, roads, and storm water infrastructure network in the 

WSLM area. 

 

C3.1.2.3 Blouberg Local Municipality (BLM)  

 

The Blouberg Local Municipality is a Category B municipality situated within the Capricorn District of 

the Limpopo Province, in the northern part of South Africa, bordering Zimbabwe and Botswana. It is the 

largest of four municipalities in the district, making up almost half of its geographical area. 

 

Blouberg is home to some of the most spectacular rock climbing in South Africa. It is famous for its big-

wall natural climbing, with route lengths up to 350m. The vegetation ranges from subtropical savanna 

at the base, to alpine near the summit. It takes its name from the Blouberg (blue mountains), a mountain 

range located to the west of the western end of the Soutpansberg Mountain Range, north-west of the 

town of Vivo. 

 

Blouberg is a hot area with annual rainfall varying between 380 and 550mm. Most rainfall is experienced 

during the summer months. Evapotranspiration during the rainy season is very high. The area is prone 

to frequent drought, which has an adverse effect on the local economy. The only perennial river is the 

Mogalakwena River, which feeds the Glen Alpine Dam, the only source of pipeline water in the area. 

 

Blouberg Local Municipality was originally established in the year 2000 after the amalgamation of the 

then Bochum- My-Darling TLC, Alldays –Buysdorp TLC and other portions of Moletji- Matlala TLC. This 

municipality is one of the four municipalities constituting Capricorn District municipality. Other 

municipalities constituting the Capricorn District municipality are Lepelle- Nkumpi, Mole mole and 

Polokwane. The municipality covers an area of about 9,248.44km2 (this includes the newly 

incorporated areas). The total population is estimated at 172 601 with the total number of Households 

at 43 747. Average household size is 5.72 (Source: Community Survey, 2016). 

 

BLM is predominantly rural in character with 90% of the population residing in rural areas.  Due to the 

limited revenue base and high levels of unemployment and poverty, the municipality struggle to address 

current and future required infrastructure developments in the electricity, roads and storm water sectors. 

Despite the powers and functions assigned to the Blouberg local municipality in terms of Notice of 

Establishment (Notice No 307) published in the Provincial Government Notice of 2000 and in terms of 

section 84(2) of the Municipal Systems Act of 2000 the municipality does not have the infrastructure 

master plans in place for these sectors, BLM experience challenges in service delivery and is unable 

to anticipate and address future required infrastructure developments in the electricity, roads and storm 
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water sectors. It is also unable to provide effective operations and maintenance (O&M) on the existing 

infrastructure. 

 

C3.1.2.4 Govan Mbeki Local Municipality (GMLM) 

 

Govan Mbeki Local Municipality (GMLM) is a Category B municipality situated in the Gert Sibande 

District in Mpumalanga Province. Per StatsSA 2016 data, the GMLM has a population of 340,091 and 

108,894 households with an annual population growth rate of 0.50%.  

 

The GMLM have the status of Water Service Authority (WSA) and Water Service Provider (WSP) as 

per the Water Services Act (No 108 of 1997), have powers and functions for the provision of water, 

electricity, integrated waste management, roads, and storm water services. The municipality is 

experiencing significant challenges with service delivery within their municipal area, and they do not 

have the long-term infrastructure plans in these sectors which they need to be able to identify, align 

and prioritize projects in a credible Integrated Development Plan (IDP).  

  

Overall, the development of the various infrastructure master plans outlined above will assist the GMLM 

to identify and prioritize projects for preparation, funding, and implementation support by the DBSA and 

by third Parties. Furthermore, the various infrastructure master plans will assist to unlock the economic 

development potential of the municipality. Once the recommendations in the various infrastructure 

master plans (WSMP, MPNRW, EMP, MPRNE, IWMP and RSWMP) are fully implemented, a total of 

123,527 households are expected to benefit from new and improved water, sanitation, electricity, roads, 

stormwater, and integrated waste management services. An estimated amount of R400 million is 

expected to be unlocked for infrastructure development over the medium term. This is based on the 

R486 million in infrastructure grant fiscal allocations that the three municipalities are expected to 

receive over the current MTEF.  

 

C3.1.2.5 Summarized Municipal Problem Statement  

 

Overall, in the absence of the various infrastructure master plans cited above, the ability of the 

respective municipalities to identify, align and prioritize infrastructure projects in a strategic manner in 

their Integrated Development Plan (IDP) has been significantly constrained and impaired. Planning for 

new infrastructure projects, for refurbishment / upgrading, and for the maintenance of existing 

infrastructure are done in an ad-hoc, unsystematic, inconsistent, reactive, and inefficient manner. 

Moreover, due to the lack of the long-term infrastructure master plans, the municipalities do not have 

an objective and realistic picture of their long-term infrastructure investment needs in the various 

infrastructure sectors. In summary, the lack of these infrastructure master plans has significantly 

undermined efforts to create an efficient, competitive, and responsive water, sanitation, electricity, 

integrated waste management, roads, and storm water infrastructure network in the respective 

municipal areas. 

 

 

C3.1.3 PROJECT GOALS AND OBJECTIVES 

 

C3.1.3.1 Project Goals 

The main goal of appointing the Professional Service Providers (PSP) is to provide appropriate 

technical resources for the development of the long-term infrastructure master plans namely; Roads 
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and Stormwater Master Plan (RSWMP), Integrated Waste Management Plan (IWMP), Electricity 

Master Plan (EMP) and a Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support 

of Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. A secondary goal is to 

equip the municipalities with strategic information to facilitate strategically focused actions for 

implementing the key infrastructure initiatives budgeted for in the IDP, while addressing both financial, 

inherent risks, institutional requirements, and sustainability.  

 

 

C3.1.3.1 Project Objectives 

 

The objectives of the project are to: 

a) Develop the long-term infrastructure master plans in the respective municipalities namely; Roads 

and Stormwater Master Plan (RSWMP), Integrated Waste Management Plan (IWMP), Electricity 

Master Plan (EMP) and a Management Plan to Reduce Non-Revenue Electricity (MPNRE). 

b) Assist the municipalities to improve service delivery and to eradicate service delivery backlogs in 

the various infrastructure sectors.   

c) Assist the municipalities to establish a holistic and integrated infrastructure planning and 

implementation delivery approach within the respective municipal areas of jurisdiction.  

d) Facilitate the channelling of the municipalities’ investments in a manner that will improve 

sustainable economic development and hence improve municipal revenues in the long run.  

e) Unlock and catalyse third party funding (e.g. from local business, from commercial banks, from the 

private sector, etc.) to support the implementation of the projects identified in the master plans.  

f) Enable the municipalities to unlock the development potential of the municipalities. 

g) Achieve a cost effective, integrated, and sustainable infrastructure development in the 

municipalities. Provide the municipalities with a clear picture of their infrastructure investment 

needs. 

 

C3.1.4 SCOPE OF WORK 

 

C3.1.4.1 General 
 

The professional services required for the development of the RSWMP, IWMP, EMP and MPNRE is 

expected to undertake stakeholder engagement, conduct assessments, and compile an 

implementation strategy, with clear goals and objectives, which will be followed by a Business Plan 

that details the objectives in such a way that clear direction is given to implementation of the 

recommendations on priority projects. In particular: 

 

▪ The various infrastructure master plans must include the evaluation and analysis of existing 

documents, the determination of existing backlogs, current demands, and capacity.  

▪ It will include a funding model and a programme for the implementation of all the projects 

identified and prioritized.  
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▪ It will also be necessary to evaluate the long-term viability of existing infrastructure to cope 

with expansion and augmentation, and to identify new infrastructure required, and to propose 

timelines regarding when such infrastructure will be required.  

▪ The assessments will address the primary and secondary networks, and the primary and 

secondary equipment needed to deliver a reliable, safe, and affordable service to all existing 

and future consumers within the area.  

▪ The service provider is required to make recommendations in the infrastructure master plan 

aimed at assisting the municipality with acquiring land, registering servitudes, undertaking an 

Environmental Impact Assessment (EIA) and with the development of detailed designs for 

construction of the identified priority projects over the short, medium, and long term.  

▪ The various infrastructure master plan reports should contain the narrative (text) 

supplemented by graphs, charts, maps, GIS, etc. 

 

C.3.1.4.2 Stakeholder Engagement and Consultations 

 

The PSP is expected to continuously liaise and consult with the following stakeholders for purposes of 

information and data collection, sustained buy-in, and unblocking of bottlenecks during the course of 

the Project.  

• Amahlathi Local Municipality 

• Walter Sisulu Local Municipality 

• Blouberg Local Municipality 

• Govan Mbeki Local Municipality 

• Department of Water and Sanitation [National and Provincial (regional) offices]. 

• Department of Energy 

• Department of Cooperative Governance and Traditional Affairs (National and Provincial)  

• Department of Roads and Transport (Provincial and National) 

• District Municipalities within which the local municipalities fall. 

• Municipal Infrastructure Support Agency (MISA). 

• The Development Bank of Southern Africa (DBSA), i.e. the Employer 

 
The successful PSP is to ensure that they fully engage the stakeholders to ensure that any information 

that will assist on the development of the various infrastructure master plans are made available. It is 

the duty of the PSP to escalate any lack of co-operation to the DBSA so that bottle necks are unblocked 

well in time. 

 

C.3.1.4.3. Scope of Work 

 

The Services expected from the PSP are detailed in the scope of work outlined below. The detailed 

scope of works and deliverables (outputs) to be executed by the PSP are provided in the frameworks 

for the development of various infrastructure master plans as outlined in the below sections of this 

document. The scope of work for the infrastructure master plans RSWMP, IWMP, EMP and MPNRE 

have been prepared in accordance with relevant sector Department guidelines on the preparation of 

these plans.  

 

The PSP will be required to prepare the RSWMP, IWMP, EMP and MPNRE by covering all tasks and 

sub-deliverables as detailed in the Framework outlined below.   
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C.3.1.5. SCOPE OF WORK FOR THE DEVELOPMENT OF A ROADS AND STORM WATER 

MASTER PLAN (RSWMP) – MINIMUM REQUIREMENTS. 

 
FRAMEWORK FOR THE DEVELOPMENT OF A ROADS AND STORM WATER MASTER PLAN 
(RSWMP) 
 

1. INTRODUCTION  

 
The purpose of the Roads and storm Water Master Plan is to compile an implementation 
strategy, with goals and objectives, which will be followed by a Business Plan detailing the 
objectives in such a way that clear direction is given to implementation of the 
recommendations on priority projects. 
   

• The Master Plan must include the evaluation and analysis of existing documents, the 

determination of existing backlogs, current demands, and capacity.   

• It will include a funding model and a programme for the implementation of all the 

projects identified and prioritized.   

• It will also be necessary to evaluate the long-term viability of existing infrastructure to 

cope with expansion and augmentation, and to identify new infrastructure required, 

and to propose timelines regarding when such infrastructure will be required.   

• The assessments will address the primary and secondary networks, and the primary 

and secondary equipment needed to deliver a reliable, safe and affordable service to 

all existing and future consumers within the area.   

• The service provider is required to make recommendations in the Master Plan aimed 

at assisting the municipality with acquiring land, registering servitudes, undertaking 

an Environmental Impact Assessment (EIA) and with the development of detailed 

designs for construction of the identified priority projects over the short, medium, and 

long term.   

• The Master Plan report should contain the narrative (text) supplemented by graphs, 

charts, maps, GIS, etc.  

• For clarity, the respective roads and storm water master plans should be presented 

(shown) separately in separate documents.  

  

  

2. SUMMARIZED FRAMEWORK FOR ROADS AND STROM WATER MASTER PLAN   

    

2.1 Executive Summary  

  

2.2 Stakeholder Engagement and Establishment of the Project Steering Committee (PSC)  

The process of developing the master plan will involve officials, political representatives, 
organized local business and the communities from grass roots level, and applicable spheres 
of government. Therefore, as part of the scope of work, the appointed professional services 
provider must make provision for an inclusive participation process involving all the parties 
mentioned. The technical process will rely on the participation of relevant officials and political 
representatives from the municipalities, provincial and national government regarding 
technical inputs and the decision-making process.   

  

  

 

 

2.3 Existing Situation Assessment (Understanding the Status Quo)  
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a) Acquisition and collation of plans of existing roads and storm water systems and 

the topographic details of the immediate and surrounding areas. The existing situation  

assessment will include site visits to critical roads and storm water infrastructure networks 
to validate existing information.  
  

b) Determination of existing flood lines.   

  

c) Identification of the sector plans, programmes, projects and initiatives in all spheres 

of government that will affect the development and viability of the roads and 

transportation service under consideration.  

  

d) Evaluation and analysis of the visions, sector strategies, sector plans and targets 

outlined in various source documents which will be made available to the appointed 

Service Provider by the municipality, or which the service provider can source by itself. 

Purpose is to ensure alignment and integration.   

  

The sector strategies and plans which are to be considered (including all existing master 
plans), are for water and sanitation, Roads and transport, Storm water, Electricity and 
Energy, Solid waste, Municipal amenities, Integrated housing (human settlements). Other 
municipal planning and strategy documents include but are not limited to Environmental 
strategies and plans, Local Economic Development strategies and plans, social services 
strategies and plans, Urban Renewal Strategy. Typical national documentation to be 
consulted will include the National Spatial Development Framework, the National Growth 
and Development Strategy, and the National Economic Development Framework.   
  

It is essential that the above plans are read in conjunction with the Integrated 
Development Plan (IDP) and the Spatial Development Framework (SDF) to ensure that 
they support the growth direction proposed for the municipality or highlight areas that 
need to be reconsidered in terms of the SDF. Proposals should also be formulated so that 
they align with applicable national and provincial programmes, projects, and initiatives.  
  

e) Identification of new and proposed developments (at Municipal, District, Provincial, 
and National levels) and their impact regarding the currently existing and future 
required roads and storm water infrastructure.  
  

f) Establishment of the current demand:   

i. Carry out traffic counts to determine the existing road loading conditions.  

ii. Determine the capacity of the storm water network.  

 
g) Preparation or updating of the Asset Register and GIS and determine conditions, 

remaining useful life, efficiency levels, reliability, and carrying capacity. Specifically 

determine road network conditions, capacity and the need for OM and refurbishment, and 

update the pavement management system (PMS) and the building management system 

(BMS) where relevant. 

 

h) Preparation or updating of the respective roads and storm water Infrastructure 

Asset Management Plans.  

  

i) Assessment and definition of socio-economic status quo i.e. consumer and user 

profiles and affordability.   
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j) Assessment and establishment of levels of service.  

  

k) Assessment and determination of existing roads and storm water infrastructure 

backlogs.  

  

2.4 Future Demand Assessment   

  

a) Determination of future demand - by considering growth patterns, spatial development, 

land use and the levels of service required within the framework of existing legislation and 

policy. This includes the identification and assessment of new developments required to 

meet future demand.  

  

b) Determination of the anticipated load growth, transportation models, including 

intermodal models, and the need to upgrade or expand the network.  

  

c) Determination of the anticipated load growth, and all factors required to determine 

the capacity for new storm water system, the necessity for upgrades to existing 

systems, determination of new flood lines, retention pond sittings, etc.  

  

d) Determination of any network changes that could increase capacity, including 

geometric and structural changes.   

  

e) Compilation of a traffic forecast model which can be updated on a continuous basis as 

patterns change or new areas are developed.  

  

f) Compilation of a flow forecast model which can be updated on a continuous basis as 

storm water inflow and the runoff patterns change.  

  

g) Considerations for the use of alternative technologies and materials to achieve cost 

reductions, ease of operations and maintenance or protection of the environment.  

  

h) An analysis (at local level) of the regional demand for the roads and storm water 

infrastructure should also be studied to determine whether partnerships can be 

negotiated to share in the formulation of proposals for major developments which could 

be handled more cost-effectively or efficiently on a regional basis, such as through routes, 

etc.  

  

  

2.5 Institutional Arrangements and Required Authorizations  

  

a) Review of existing institutional arrangements and formulation of proposals to 

develop systems and procedures and to build capacity as required to operate and 

maintain the roads and storm water infrastructure.   

b) Assessment, determination, and recommendations on institutional arrangements 

for provision of through routes, etc. in the municipal area.  

c) Provide recommendations to facilitate:  

i. Provision of land and servitudes for roads infrastructure. ii.  Wayleave 

applications from/to national, provincial, authorities and agencies where applicable.  

 iii.  Environmental Impact Assessments where required.  
 

2.6 Project Prioritization and Cost Estimates   
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a) Determination of capacity increases to be achieved through refurbishment, 
upgrades and demand management and the cost estimates (Capital and Operational) 
thereof.  
  

b) Determination of the extensions and new infrastructure required to address 

backlogs and the cost estimates (Capital and Operational) thereof.  

  

c) Determination of priorities and the phasing of projects and programmes for:  

i. Short term development (One-Year Projects and Budget Plan)  

ii. Medium term development (Three to Five Year Capital and Operational Plan)  

iii. Long term development (20 Years and above Capital and Operational Plan)  

  

d) Formulation of a project prioritization model addressing short-, medium- and long-

term strategic plans.  

  

e) Long-, medium- and short-term plans covering expansion, operations and 

maintenance, costings, possible funding sources, land, servitudes and staffing 

requirements.  

  

  

2.7 Funding and Implementation Arrangements   

  

a) Identification, assessment, and recommendations on:  

i. Sources of funding, including tariff structuring, levies, investment, or payment models 

to raise sufficient funds for development.  

ii. Methods of delivery, including community participation, traditional service provider 

models and public-private or public-public partnerships where appropriate.  

iii. Critical material, equipment, skills, and labour requirements to be sourced in other 

regions or internationally as a potential input to supply chain management  

   
2.8 Risk Management   

Conduct risk analysis to identify critical assets, the impact of their failure, the level of 
exposure to risk, and to determine alternative services, sources or mitigation measures as the 
case may be. 
 
 

2.9 Registration of priority projects with Municipal Infrastructure Grant (MIG)   

Undertake all necessary activities, prepare and submit all necessary technical reports, MIG 
Registration documents, etc., in accordance with the relevant sector Departments 
requirements, address all ensuing queries, and obtain Notice of Registration for MIG 
Registration. 

 

  

ANNEXURES, MAPS, CHARTS, ETC.  
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Project Closure: The appointed professional services provider is expected to:  

a) Workshop the draft Master Plans with the Municipality and Incorporate Comments.  

b) Prepare and facilitate the update of the Roads and Stormwater section in the master plan.   

c) Facilitate adoption of the Master Plan by the Council of the Municipality.  

d) Support the municipality with the development of the confirmation of the projects (new) in the IDP.  

e) Support the municipality with the development of the confirmation of the projects unlocked (new) 

projects in the IDP using DBSA prescribed format  

  

  

 
C.3.1.6. SCOPE OF WORK FOR THE DEVELOPMENT OF AN INTEGRATED WASTE 

MANAGEMENT PLAN (IWMP) – MINIMUM REQUIREMENTS. 

 
FRAMEWORK FOR THE DEVELOPMENT OF AN INTEGRATED WASTE MANAGEMENT PLAN 
(IWMP) 
 
 

1. INTRODUCTION  

The purpose of the Integrated Waste Management Plan (IWMP) is to compile an implementation 
strategy, with goals and objectives, which will be followed by a Business Plan detailing the objectives 
in such a way that clear direction is given to implementation of the recommendations on priority 
projects. 
  

• The IWMP must include the evaluation and analysis of existing documents, the 

determination of existing backlogs, current demands, and capacity of the existing 

waste management system (for management, collection, transportation, treatment, 

disposal, etc. of waste) in the municipality.   

• It will include a funding model and a programme for the implementation of all the 

integrated waste management projects identified and prioritized.   

• It will also be necessary to evaluate the long-term viability of existing infrastructure to 

cope with expansion and augmentation, and to identify new infrastructure required, 

and to propose timelines regarding when such infrastructure will be required.   

• The assessments will address the primary and secondary waste management 

systems, and the primary and secondary equipment needed to deliver a reliable, safe 

and affordable service to all existing and future consumers within the area.   

• The service provider is required to make recommendations in the IWMP aimed at 

assisting the municipality with acquiring land, registering servitudes, undertaking an 

Environmental Impact Assessment (EIA) and with the development of detailed 

designs for construction of the identified priority projects over the short, medium, and 

long term.   

• The IWMP report should contain the narrative (text) supplemented by graphs, charts, 

maps, GIS, etc.  
  

The IWMP must be developed in accordance with the latest edition of the Guidelines for the 

Development of Integrated Waste Management Plans (IWMPs) published by the Department of 

Environmental Affairs and Tourism – to which reference should be made. The Service provider is 
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expected to obtain written confirmation from the Department of Environmental Affairs that the IWMP 

developed for the municipality meets the standards required by the Department’s guidelines. In terms 

of these guidelines, the IWMP report must (as a minimum) contain all relevant information under the 

following general outline (framework) for Integrated Waste Management Plans:  

  

2. EXECUTIVE SUMMARY  

  

3. STAKEHOLDER ENGAGEMENT AND ESTABLISHMENT OF THE PROJECT STEERING 

COMMITTEE (PSC)  

The process of developing the IWMP will involve officials, political representatives, organized 
local business and the communities from grass roots level, and applicable spheres of 
government. Therefore, as part of the scope of work, the appointed professional services provider 
must make provision for an inclusive participation process involving all the parties mentioned. The 
technical process will rely on the participation of relevant officials and political representatives 
from the municipalities, provincial and national government regarding technical inputs and the 
decision-making process.   

   

4. SCOPE OF IWMP  

4.1 Overall Aim and Goals of the IWMP  
4.2 Geographic Area and Activities to be Addressed.  
   

5. EXISTING SITUATION ASSESSMENT  

5.1. Policy and Legislation  
5.2. Demographics (Population and Development profiles)  
5.3. Waste Quantities and Characteristics   

5.3.1 Waste Generation per Capita - Domestic, Commercial, Industrial, etc.  
5.3.2 Estimating Future Waste Generation Rates and Quantities.  

5.4. Existing Waste Management Strategies, Systems and Practices  
5.4.1 Waste Collection  
5.4.2 Waste Recycling  
5.4.3 Waste Treatment and Disposal  

5.5. Economics and Financing of Waste Management   
5.6. Organisational Structure and Institutional Matters  
5.7. Key Stakeholders  
5.8. Desired End State   

5.8.1 Setting Strategic Goals, Targets, and Indicators  
5.8.2 Identification, Evaluation and Prioritization of Needs and Alternatives  
5.8.3 Selection of Preferred Alternatives  

5.9. Summary of Existing Situation Analysis  
  

  

6. DEVELOPMEMT OF STRATEGIC OBJECTIVES   

6.1 General  
6.2 Waste Prevention, Minimisation and Recycling  
6.3 Waste Collection and Transportation  
6.4 Waste Treatment and Disposal  
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7. IMPLEMENTATION INSTRUMENTS  

7.1. Policy Instruments  
7.2. Partnerships  
7.3. Legislative Instruments: Development and Enforcement of By-Laws  
7.4. Funding Mechanisms   

7.4.1 Funding Mechanism for Integrated Waste Management Plans and its Updates  
7.4.2 Funding Mechanism for Waste Prevention, Minimization and Recycling  
7.4.3 Funding Mechanism for Waste Collection and Transportation  
7.4.4 Funding Mechanism for Waste Treatment and Disposal  
7.4.5 Comparative Economic Analysis  

7.5. Financial Management  
  

  

8. ENVIRONMENT, COMMUNICATION AND PUBLIC PARTICIPATION   

8.1 Environmental Impact Assessment Process  
8.2 Public Awareness and Communication  
8.3 Public Information  
8.4 Public Participation  
  

  

9. IMPLEMENTATION, MONITORING AND REVIEW  

9.1 Implementation Programme  
9.2 Monitoring of the Implementation of the IWM Plan  
9.3 Evaluation and Review of IWM Plan  
  

 

10. REGISTRATION OF PRIORITY PROJECTS WITH MUNICIPAL INFRASTRUCTURE GRANT 

(MIG) 

Prepare and submit all necessary technical reports, MIG Registration documents, etc., in 
accordance with the relevant sector Departments requirements, address all ensuing queries, and 
obtain Notice of Registration for MIG Registration. 

 

 

11. APPROVAL PROCESS FOR IWM PLAN   

  

ANNEXURES, MAPS, CHARTS, ETC.  

  

12. REGISTRATION OF TWO PRIORITY PROJECTS WITH MIG: The Service Provider is expected 

to undertake all activities including the preparation and submission of the technical reports (and 

critical specialist studies) in accordance with the requirements of the relevant Sector Department, 

to achieve the successful registration of two (2) prioritized Integrated Waste Management 

Projects with MIG (or with other relevant conditional grant funding for IWM from the fiscus), and 

receipt of a formal Notice of Registration from the relevant Sector Department. The two (2) priority 

projects are those identified by the Municipality during the development of the IWMP.    
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PROJECT CLOSURE: 

  

The appointed professional services provider is expected to: 

  

a) Workshop the draft IWMP with the Municipality and Incorporate Comments.  

b) Prepare and facilitate the IWMP Outflow Report section in the IDP.  

c) Facilitate adoption of the IWMP by the Council of the Municipality. 

d) Support the municipality with the development of the confirmation of the projects (new) in the IDP 

e) Support the municipality with the development of the confirmation of the projects unlocked (new) 
projects in the IDP using DBSA prescribed format.  

f) Registration of two prioritized IWMP projects with MIG (or with other relevant conditional grant 

funding for IWMP from the fiscus).  

g) Incorporate the Project closure reports into the municipal reporting process  
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C.3.1.7 SCOPE OF WORK FOR THE DEVELOPMENT OF AN ELECTRICITY MASTER PLAN 

(EMP) AND A MANAGEMENT PLAN TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) – 

MINIMUM REQUIREMENTS. 

 
FRAMEWORK FOR THE DEVELOPMENT OF AN ELECTRICITY MASTER PLAN (EMP) AND A 
MANAGEMENT PLAN TO REDUCE NON-REVENUE ELECTRICITY (MPNRE) 
 
1. General 

The professional services required for the development of the EMP and MPNRE is expected to 
undertake stakeholder engagement, conduct assessments, and compile an implementation strategy, 
with clear goals and objectives, which will be followed by a Business Plan that details the objectives in 
such a way that clear direction is given to implementation of the recommendations on priority projects. 
In particular: 

▪ The EMP must include the evaluation and analysis of existing documents, the determination of 
existing backlogs, current demands, and capacity.  

▪ It will include a funding model and a programme for the implementation of all the projects identified 
and prioritized.  

▪ It will also be necessary to evaluate the long-term viability of existing infrastructure to cope with 
expansion and augmentation, and to identify new infrastructure required, and to propose timelines 
regarding when such infrastructure will be required.  

▪ The assessments will address the primary and secondary networks, and the primary and secondary 
equipment needed to deliver a reliable, safe, and affordable service to all existing and future 
consumers within the area.  

▪ The service provider is required to make recommendations in the Master Plan aimed at assisting 
the municipality with acquiring land, registering servitudes, undertaking an Environmental Impact 
Assessment (EIA) and with the development of detailed designs for construction of the identified 
priority projects over the short, medium, and long term.  

▪ The EMP and MPNRE reports should contain the narrative (text) supplemented by graphs, charts, 
maps, GIS, etc. 

 
2. Summary of the Key Deliverables of the Scope of Work  

The key deliverables expected from the development of the EMP and MPNRE are summarized in the 
Table below.   
 
Table 1: Summary of Key Deliverables of the Project Scope 

 PROJECT SCOPE KEY DELIVERBALES DESCRIPTION 

Development of an 
Electricity Master Plan 
(EMP)  

Asset Management Plan 
(including, a Register and 
Valuation) 

This is a register of electrical 
infrastructure assets and the valuation 
of the register based on reasonable 
equipment replacement cost taking 
depreciation into account.   

Electricity Master Plan 
(EMP)  

This is a long-term master plan (over at 
least 20 years’ time horizon) for the 
electricity infrastructure. 
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Development of a 
Management Plan to 
Reduce Non-Revenue 
Electricity (MPNRE) 

Management Plan to 
Reduce Non-Revenue 
Electricity (MPNRE) 

A Management Plan for Non-Revenue 
Electricity, addressing the Electricity 
Distributor Statutory Requirements and 
both National Treasury and Auditor 
Generals’ findings and 
recommendations 

 
 
3. SCOPE OF WORK – ELECTRICITY MASTER PLAN (EMP)  

 

3.1 EXECUTIVE SUMMARY  

 
3.2 STAKEHOLDER ENGAGEMENT AND ESTABLISHMENT OF THE PROJECT 

STEERING COMMITTEE (PSC)  
The process of developing the Electricity Master Plan (EMP) will involve officials, political 
representatives, organized local business and the communities from grass roots level, and 
applicable spheres of government. Therefore, as part of the scope of work, the appointed 
professional services provider must make provision for an inclusive participation process 
involving all the parties mentioned. The technical process will rely on the participation of 
relevant officials and political representatives from the municipalities, provincial and national 
government regarding technical inputs and the decision-making process.  

 
 

3.3 EXISTING SITUATION ASSESSMENT (UNDERSTANDING THE STATUS QUO)–[PART 1] 

a) Acquisition, collation, and assessment of information on the existing electricity 
infrastructure network, systems and assets including the following information:  
i. Geographic information - the details of the locations and coverage of the electricity 

infrastructure.  
ii. Identification and classification of network assets including bulk supply and feed-in 

points, distribution, and associated reticulation systems.  
iii. Standards, criteria for design, etc.  
iv. Investments in the network and refurbishments done.  
v. Network models applicable to the type and design of the distribution network.  
vi. Present load data.  

 
b) Field verification & Data creation  

The activity is to collect all data needed for the asset register and valuation. It includes 
field data capture of all electricity network infrastructure. This will include by not limited 
to:  
i. Main substations and substation equipment. 
ii. MV Network routes: Overhead lines and MV/LV transformers field captured.  
iii. Underground cables, Street Lights and Miniature substations  
iv. Service Connections and customer meters 

 
Field verification will include visual assessment of condition and exclude technical 
testing.  All data field collected and created from existing information sources will be 
made available in a report and will include spatial datasets for the assets field visited.  
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c) Existing Infrastructure Assessment: Obtain all relevant information, as-built 
drawings, etc. of the electricity infrastructure network and associated facilities and 
undertake relevant site visits to:  

i. Confirm and validate the existence of key network installations.  
ii. Conduct an existing condition assessment of the entire electricity infrastructure 

network assets in the Municipality to establish the composition, age, quality, general 
condition, remaining useful life, and network modelling thereof using available 
information or, in the absence of such available information, conducting the 
assessment from scratch,  

iii. Obtain a general assessment of the status, frequency, and adequacy of metering 
and meter readings for bulk supplies in the municipal area. 

 
 

d) Asset Management Plan Including Register Compilation & Valuation (Key 
Deliverable) 
Develop a register of electrical infrastructure assets and valuate the register based on 
reasonable equipment replacement cost taking depreciation into account. This work 
will require and not limited to: 

 
All data collected (field and desktop) to be classified into an asset hierarchy including 
a specific asset type and shall be depicted in a structured diagram with the following 
detailed information: 

 

• Expected useful lives to be assigned to asset types based on municipality 
experience and similar environments.  

• Reasonable current day replacement costs to be created for the different asset 
types based on client procurement data, and/or information from similar 
environments.  

• An asset valuation to be developed based on straight line depreciation taking 
asset condition into account.  

• The results to be compiled into an asset register database  
 

An Asset Management Plan report will be provided to the municipality. Where asset 
ages and/or asset condition cannot be confirmed from field collected nameplate 
information, the equipment age will be estimated based on surrounding equipment and 
information received from municipality.  

 
e) Preparation or updating of the Asset Register and GIS - after determining existing 

conditions, remaining useful life, efficiency levels, reliability, and carrying capacity, 
etc. per section 2.3(e) above. Specifically determine electricity network conditions, 
capacity and the need for OM and refurbishment, and update the asset register 
where relevant.  

 
3.4 EXISTING SITUATION ASSESSMENT (UNDERSTANDING THE STATUS QUO) – [PART 

2] 

a) Identification of the sector plans, programmes, projects and initiatives in all 
spheres of government that will affect the development and viability of the electricity 
service in the municipality under consideration. These will include national and 
provincial imperatives and prioritized plans,  

 
b) Evaluation and analysis of the visions, sector strategies, sector plans and 

targets outlined in various source documents which will be made available to the 
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appointed Service Provider by the municipality, or which the service provider can 
source by itself. Purpose is to ensure alignment and integration.  

 
The sector strategies and plans which are to be considered (including all existing master plans), 
are for water and sanitation, Roads and transport, Storm water, Electricity and Energy, Solid 
waste, Municipal amenities, Integrated housing (human settlements) sectors. They will include 
Growth and Development Strategies, Spatial Development Frameworks (SDF), Integrated 
Development Plan (IDP), Service Delivery and Budget Implementation Plan (SDBIP), and the 
Government’s Medium-Term Strategic Framework (MTSF). Other planning and strategy 
documents include but are not limited to Environmental strategies and plans, Municipal Growth 
and Development Plans, Local Economic Development strategies and plans, Urban Renewal 
Strategy. Typical national documentation to be consulted will include the National Spatial 
Development Framework, the National Growth and Development Strategy, National 
Development Plan, and the National Economic Development Framework.  

 
It is essential that the above plans are read in conjunction with the Integrated Development 
Plan (IDP) and the Spatial Development Framework (SDF) to ensure that they support the 
growth direction proposed for the municipality or highlight areas that need to be reconsidered 
in terms of the SDF. Proposals should also be formulated so that they align with applicable 
national and provincial programmes, projects, and initiatives.  

 
c) Assessment and definition of socio-economic status quo i.e., consumer and 

user profiles and affordability.  
 

d) Assessment of the factors that trigger demand for electricity infrastructure in 
the municipal area: These factors will include (to mention a few) economic growth, 
demographics, location of the municipality, land use and availability, water and 
energy security, safety, health and security, disaster management etc.  

 
e) Establishment of the current delivery capacity and demand: 

  

• Existing Bulk Supply System: Delivery capacity in terms of growth of consumer 
base, purchase agreements, distribution networks, internal municipal generation 
capacity (where applicable), quantification of limitations or restrictions affecting 
normal operations, current level of delivery into the distribution system, etc.  

• Existing Distribution System: Overall delivery capacity in terms of feed-in points, 
distribution and reticulation system at various high-voltage levels, Shortcomings 
(if any) in the level of supply due to current, voltage, continuity or quality of supply 
issues, Shortcomings (if any) in operations due to switching, transformers and 
cable loads, etc., Design limitations and Shortcomings in current operations, etc.  

• Current Capacity: Establish the current capacity of the electricity distribution 
system relative to the age, condition, and environment of the infrastructure.  

• Current Demand: Determination and verification of the current load on the 
network, maximum demand allowed by ESKOM (bulk supplier), assessment of 
any “dormant demand”, spare capacity, etc.  

 
f) Assessment and establishment of levels of service – minimum, basic, 

intermediate, and full levels as applicable to various consumers.  
 

g) Assessment and Determination of Existing Electricity Infrastructure Backlogs  
Assessment of electricity infrastructure backlogs must be undertaken vis-à-vis the 
applicable levels of service. Recommendations for upgrades, improvements and 
refurbishments that have not been acted on must be reviewed to determine whether 
they are still relevant or should be reassessed.  
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h) Energy Efficiency Levels and Losses.  

Electricity Balance: The municipality’s electricity balance must be established using 
an approved methodology to determine the level of non-revenue electricity, technical 
losses, and non-technical losses. In addition: 
  

• The performance of service delivery, judged from consumer complaints, must be 
assessed to determine the underlying causes of these complaints.  

• Furthermore, the effectiveness of operations and maintenance, judged from 
evaluation of the Service Delivery and Budget Implementation Plan (SDBIP) 
against unplanned repair/ replacements, must be determined and assessed.  

 
i) Identification of new and proposed developments and their impact in terms of 

existing and new electricity infrastructure.  
 

j) Existing Institutional Arrangements, By-Laws, Policies, Tariff Setting and O&M  

• Identify and assess the existing roles and responsibilities and the effectiveness 
thereof, regarding the provision of electricity services in the municipality including 
associated responsibilities such as meter readings, revenue collection, 
operations, and maintenance of electricity services infrastructure, etc.  

• Assess the adequacy and currency of the by-laws, policies, tariff setting, asset 
management planning, and budgeting for operations and maintenance by the 
municipality in relation to the sustenance of electricity services provision and its 
associated infrastructure  

 
3.5 FUTURE DEMAND ASSESSMENT   

• Determination of future demand - by considering growth patterns, economic 
development, spatial development, land use and the levels of service required within 
the framework of existing legislation and policy. This includes the identification and 
assessment of new developments required to meet future demand for electricity 
services.  

• Determination of the anticipated load growth, distribution networks, additional bulk 
supply capacities, and the need (necessity) to upgrade or expand the electricity 
infrastructure.  

• Determination of any network changes that could increase capacity, including network 
re-configurations and other changes.  

• Compilation of an electricity distribution forecast model which can be updated on a 
continuous basis as demand patterns change or new areas are developed.  

• Considerations for the use of alternative technologies and materials to achieve cost 
reductions, climate change mitigation, energy efficiency, sustainability, ease of 
operations and maintenance or protection of the environment.  

• An analysis (at local level) of the regional demand for electricity infrastructure should 
also be studied to determine whether partnerships can be negotiated to share in the 
formulation of proposals for major developments which could be handled more cost-
effectively or efficiently on a regional basis, etc.  

 
 

3.6 INSTITUTIONAL ARRANGEMENTS AND REQUIRED AUTHORIZATIONS  

• Review of existing institutional arrangements and formulation of proposals to develop 
systems and procedures and to build capacity as required to operate and maintain the 
electricity infrastructure.  
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• Assessment, determination, and recommendations on institutional arrangements for 
provision of through routes, etc. in the municipal area.  

• Provide recommendations to facilitate:  
i. Provision of land and servitudes for electricity infrastructure.  
ii. Wayleave applications from/to national, provincial, authorities and agencies 
where applicable.  
iii. Environmental Impact Assessments where required.  

 
3.7 PROJECT PRIORITIZATION AND COST ESTIMATES  

• Determination of capacity increases to be achieved through refurbishment, upgrades 
and demand management and the cost estimates (Capital and Operational) thereof.  

• Determination of the extensions and new infrastructure required to address backlogs 
and the cost estimates (Capital and Operational) thereof.  

• Determination of priorities and the phasing of projects and programmes for:  

• Short term development (One-Year Projects and Budget Plan)  

• Medium term development (Three to Five Year Capital and Operational Plan)  

• Long term development (20 Years and above Capital and Operational Plan)  

• Formulation of a project prioritization model addressing short-, medium- and long-term 
strategic plans.  

• Long-, medium- and short-term plans covering expansion, operations and 
maintenance, costings, possible funding sources, land, servitudes, and staffing 
requirements.  

 
3.8 FUNDING AND IMPLEMENTATION ARRANGEMENTS  

Identification, assessment, and recommendations on:  

• Sources of funding, including tariff structuring, levies, investment, or payment models to 
raise sufficient funds for development.  

• Methods of delivery, including community participation, traditional service provider 
models and public-private or public-public partnerships where appropriate.  

• Critical material, equipment, skills, and labour requirements to be sourced in other 
regions or internationally as a potential input to supply chain management  

 
3.9 RISK MANAGEMENT  

Conduct risk analysis to identify critical assets, the impact of their failure, the level of 
exposure to risk, and to determine alternative services, sources or mitigation measures as the 
case may be  

 
3.10 PREPARATION OF IDP OUTFLOW REPORT (to incorporate the master plan 

recommendations into the IDP), Consolidation and Submission of the Draft EMP 

Report to various council committees for input and approval. Workshop the draft Electricity 

Master Plan with the Municipality and incorporate comments. 

 

 
3.11 SUBMISSION OF THE FINAL EMP REPORT with Annexures, Maps, Charts, etc. 

 
 
4. SCOPE OF WORK - DEVELOPMENT OF A MANAGEMENT PLAN TO REDUCE NON- 
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REVENUE ELECTRICITY 

 
The DBSA has been collaborating with key electricity sector stakeholders at national, provincial, 
and municipal spheres to support and assist selected municipalities regarding: 

• The development of Management Plans for the reduction of non-revenue electricity 
through various electricity conservation and electricity demand management (EC&EDM) 
measures. The aim is to achieve the reduction of technical and non-technical electricity 
losses in the municipal electricity network 

• The reduction of electricity consumption through the formulation and implementation of 
Energy Efficiency and Demand Side Management (EE&DSM) measures in the municipal 
area.  

• The mobilization of resources for the implementation of the strategies and initiatives 
aimed at achieving EC&EDM and EE&DSM. 

 
The scope of work Terms of Reference (ToR) outlined herein for the development of a strategic 
management plan to reduce non-revenue electricity and to promote energy efficient practices has 
been presented as a guide to taking the first steps in addressing non-revenue electricity and 
energy inefficiency. It defines the minimum quantum of the tasks and deliverables expected from 
any appointed Professional Service Providers (PSP) responsible for the development of the 
strategic business plan. It is anticipated that once the indicative scope of work is covered, it will 
assist in the reduction of non-revenue electricity in a programmatic, holistic, systematic, balanced, 
and measurable in the municipality. 

 
The appointed PSP is expected to execute the following minimum scope of work in the 
identified Municipalities: 
 

4.1 Stakeholder Engagement and Situational Assessment:  

a) Stakeholder Engagement: Engage with relevant stakeholders such as the Municipality, 
Department of Energy (DOE), ESKOM, NERSA, Provincial COGTA, Non-Governmental 
Organizations (NGOs), etc. and obtain inputs, information, etc. and views regarding the 
reduction of electricity losses, EC&EDM, electricity demand side management (EDSM), 
and regarding previous work done on these matters in the municipality.  

b) Existing Situational Assessment, Information and Documentation: Obtain all 
relevant existing documentation and information on EC&EDM in the municipality and 
assess the information therein - including such relevant information such as: 
 
i. Previous assessment reports regarding the initiative to reduce electricity losses in the 

municipality. 

ii. The history, approach, and results of implementation of EC&EDM in the municipality 

iii. The historical electricity load/phase balance of the municipality over the past MTEF 
showing the historical electricity loss levels compiled using an approved methodology 
(e.g., Load Factor Effect). 

iv.   The completeness and adequacy of the measurement and monitoring system for 

 The electricity load / phase balance in the municipality. 

v.   The completeness and adequacy of metering of electricity use in the Municipality 

vis-à-vis the various categories of users,  

vi.  The adequacy, effectiveness, and efficiency of the institutional arrangements 

  regarding meter installations and meter readings for bulk and reticulation supplies 
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vii.  The adequacy, effectiveness, and efficiency of the financial management systems 
of the municipality regarding billings, historical payment levels, collections, cost 
recovery, implementation of credit control policies, ring-fencing of electricity accounts, 
free basic electricity, credit control and debtor management, revenue enhancement, 
customer account management, etc. 

viii.  The integrity, completeness, and accuracy of the municipality’s electricity customer 
           database in the municipal financial system vis-à-vis its existing spatial development, 
            development, actual number of end users, etc. 

ix. The adequacy and effectiveness of any existing efforts by the relevant Department 
or directorate of the municipality regarding the implementation of effective community 
and end-user awareness campaigns and initiatives designed to influence and change 
community behaviour and attitudes towards minimization of non-technical electricity 
losses, payment for services, appreciation and use of electricity, care of end-user 
infrastructure and facilities, etc. 

 
4.2 Existing Infrastructure Assessment: Obtain all relevant information, as-built drawings, 

etc. of the electricity infrastructure network and associated facilities and undertake relevant 

site visits to: 

 
a) Confirm and validate the existence of key network installations. 

b) Obtain a general assessment of the entire electricity infrastructure network in the 

Municipality to establish the composition, age, quality, general condition, and network 

modelling thereof using available information or, in the absence of such available 

information, conducting the assessment from scratch, 

c) Obtain a general assessment of the status, frequency, and adequacy of metering and 

meter readings for bulk supplies in the municipal area. 

d) Identify and assess the existing roles and responsibilities and the effectiveness 

thereof, regarding the provision of electricity services in the municipality including 

associated responsibilities such as meter readings, revenue collection, operations, 

and maintenance of electricity services infrastructure, etc. 

e) Assess the adequacy and currency of the by-laws, policies, tariff setting, asset 

management planning, and budgeting for operations and maintenance by the 

municipality in relation to the sustenance of electricity services provision and its 

associated infrastructure. 

 
4.3 Determine the Electricity Balance of the Municipality:  

 
a) Establish the Electricity Balance of the municipality and the total electricity losses 

using an approved methodology (e.g. Load Factor Effect). The level of total electricity 

losses is to be expressed as a percentage of total bulk purchases, Rands, and mega-

volt amperes (MVA). 

b) Provide an interpretation of the Electricity Balance of the Municipality in terms of: 

How much electricity is being lost? Where is it being lost from? and, why is it being 

lost? 
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4.4 Formulate Specific Technical, Financial, Institutional, and Social Strategies and 

Initiatives (Projects) – i.e., initiatives that can be introduced to reduce non-revenue 

electricity and improve the performance of the electricity service.  

 
In terms of the specific technical, financial, institutional, and social strategies and initiatives 
(projects) that can be introduced to reduce the electricity losses, provide a 
clear indication of the: 
 

a) Prioritization of the strategies and initiatives within the context of a programme to 
reduce the electricity losses - after due consideration of potential impact, “quick 
wins”, availability of funding, and the technical capacity of the municipality.   

b) Scope of work or deliverables for each specific strategy or initiative 

c) Roles and responsibilities within the municipality regarding technical, financial, 
social, institutional, and social work components 

d) Estimate of required resources (human, skills, financial, etc.) for the implementation 
of each strategy or initiative to reduce the electricity losses 

e) Funding options for the implementation of the specific strategies or initiatives to 
reduce the electricity losses 

f) Provisional implementation schedule (timelines) for the specific strategies or 
initiatives 

g) Risk and risk mitigation measures regarding the implementation of the specific 
strategies or initiatives to reduce the electricity losses 

h) Innovative procurement and implementation options for the effective and efficient 
delivery of the specific strategies or initiatives  

i) Recommendations for the sustenance, institutionalization, and mainstreaming of 
the specific strategies and initiatives as an on-going programme within the 
municipality vis-à-vis the required technical, financial, and institutional resources. 

 
4.5 Compile and Submit a Management Plan to Reduce Non-Revenue Electricity in the 

Municipality:  

Compile and submit a Management Plan that highlights the findings of sections 1), 2), 
and 3) above and outlining inter alia: 

 
a) The results and findings of stakeholder engagement, existing situational 

assessment, documentation, and information obtained, challenges encountered,  
etc. 

b) The electricity balance of the municipality indicating the current (baseline) 
      electricity loss level (expressed as a percentage of total bulk purchases, Rands, 
      and mega-volt amperes MVA), and the adequacy of the measurement and 
      monitoring system thereof  
c) The specific technical, financial, institutional, and social strategies and initiatives 

(projects) that can be introduced to reduce the electricity losses, together with a 
clear indication of the: 
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i) Prioritization of the strategies and initiatives within the context of a programme to 

reduce the electricity losses - after due consideration of potential impact, “quick 

wins”, availability of funding, and the technical capacity of the municipality.   

ii) Scope of work or deliverables for each specific strategy or initiative 

iii) Roles and responsibilities within the municipality regarding technical, financial, 

social, institutional, and social work components 

iv) Estimate of required resources (human, skills, financial, etc.) for the 

implementation of each strategy or initiative to reduce the electricity losses 

v) Funding options for the implementation of the specific strategies or initiatives to 

reduce the electricity losses 

vi) Provisional implementation schedule (timelines) for the specific strategies or 

initiatives 

vii) Risk and risk mitigation measures regarding the implementation of the specific 

strategies or initiatives to reduce the electricity losses 

viii) Innovative procurement and implementation options for the effective and efficient 

delivery of the specific strategies or initiatives  

ix) Recommendations for the sustenance, institutionalization, and mainstreaming of 

the specific strategies and initiatives as an on-going programme within the 

municipality vis-à-vis the required technical, financial, and institutional resources. 

During the assignment, attend Project Steering Committee (PSC) meetings at the municipality 
(or at the DBSA where required) and report to the municipality, the DBSA, and key 
stakeholders, at agreed regular intervals, and in an approved format, the progress with the 
compilation of the strategic business plan for the reduction of electricity losses in the 
municipality. 

 
5. Scope of Work - Registration of Three Identified Electricity Infrastructure Projects with 

MIG / INEP 

The Service Provider is expected to undertake all activities including the preparation and 
submission of the technical reports (and critical specialist studies) in accordance with the 
requirements of the relevant Sector Department, to achieve the successful registration of 
three (3) prioritized Electricity Infrastructure Projects with MIG/INEP, and to achieve receipt of 
a formal Notice of Registration from the relevant Sector Department. The three (3) priority 
projects are those identified by the Municipality during the development of the EMP. They are 
to be either bulk or reticulation infrastructure and are to have an average estimated project 
value not exceeding R50 million.  

 

5.1 INTRODUCTION 

a) Project Title 
b) Project Name 
c) Location of Project 
d) Project Objectives 
e) Purpose of Report 
f) Overview of Regional Planning Studies 
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5.2 NEED DETERMINATION 

a) Demographics – Current Population and Growth Projections 
b) Demand / Need Parameters – Service Levels, Power Supply Ratings, Quality. 

 
5.3 TECHNICAL / EMGINEERING VIABILITY 

a) Options Considered – Source, Infrastructure, Service Reliability. 
b) Technical / Engineering Considerations – Planning Norms / Design Parameters, Existing 

Infrastructure, Proposed Infrastructure (Physical Design Considerations, Bill of Quantities 
/ Cost estimates). 
 

5.4 INSTITUTIONAL SUSTAINABILITY 

a) Community Structures – Organization and Leadership Profiles, Level of Community 
Awareness and Development, Income Level and Sources of Income, Community 
Involvement 

b) Licensed Electricity Distributor – Responsibility, Status and Proficiency, Consumer / 
Customer Relationship 

c) Electricity Service Provider – Section 78 Determination, Status and Proficiency, 
Consumer / Customer Relationship 

d) Legal Requirements – Registration with relevant Sector Department, Project Registration 
(DEA), etc. 
 

5.5 ECONOMIC / SOCIO-ECONOMIC ANALYSIS 

a) Infrastructure – Initial Capital Investment Cash Flow, Long-Term Operation and 
Maintenance Cost, Replacement / Refurbishment Cycle Cost 

b) Social and Socio-Economic Opportunities 
c) Training, Facilitation and Capacity Building Scope of Work 
d) Labour Based Construction 
e) Cost Estimates 
f) Net Present Value / Socio-Economic Quantification 

 
5.6 FINANCIAL VIABILITY 

a) Funding Sources – for Capital Investment, Long-term Operation and Maintenance, Cost 
Recovery, Deficit Funding 

b) Cash Flow Forecast 
c) Project Milestone Schedule 

 
5.7 ENVIRONMENTAL ACCEPTABILITY 

a) Natural Environment Impact Assessment Scoping Exercise (where applicable) 
b) Social Environment – Relocation Considerations (where applicable), Socio-Economic 

Opportunity Maximization  
c) Environmental Management Plan  

 
5.8 CONCLUSION  

Optimal Project Choice 
 

5.9 RECOMMENDATIONS 
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6. PROJECT CLOSE-OUT REPORT 

The minimum scope of work includes the following: 
 
 

Project Closure: The appointed professional services provider is expected to: 
a) Workshop the draft EMP and MPNRE with the Municipality and Incorporate Comments. 
b) Prepare and facilitate the EMP and MPNRE Outflow Report section in the IDP  
c) Facilitate adoption of the EMP and MPNRE by the Council of the Municipality. 
d) Support the municipality with the development of the confirmation of the projects unlocked (new) 

projects in the IDP using DBSA prescribed format 
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C.3.1.5 PROJECT DELIVERABLES 
 

C.3.1.5.1 Project Implementation Plan 

Within two weeks after the appointment, the successful Professional Service Provider will be required 

to provide an Implementation Plan for the duration of the project. The Implementation Plan among 

others will include the activities that are listed in the scope of work including brief description and 

individual duration that shall not exceed the total contract period. A schedule of submission of each part 

of the scope of work must also be included in the plan.  

 

Furthermore, the Professional Service Provider will be required to provide the progress and final 

payments schedule that will be aligned to the implementation plan deliverables / milestones.  

 

C.3.1.5.2 Monthly Progress Reports  

The successful Professional Service Provider will be required to provide regular progress report in 

accordance with the timeframe as stipulated in Table 4 below. Progress Report must give a summary 

of the following information: 

i. Amount of time spent by each team project member on a specific task. 

ii. Total amount of time and cost to date. 

iii. Time cost since the previous report. 

iv. Percentage of work completed per specific task and the overall percentage completion.  

v. Other information that will be determined by either PSC or Service Provider. 

vi. Risks and mitigations and 

vii. Lessons learnt.   

 

C.3.1.5.3 Development of the RSWMP, IWMP, EMP and MPNRE and INEP/MIG Registration 

The successful Service Provider will be required to develop and submit to the DBSA and to the 

beneficiary municipalities (ALM, WSLM, BLM, and GMLM) copies of the completed Reports in 

accordance with the scope of work.  

 

The final reports are to be submitted as follows: 

i. Three original printed/hard copies and one (editable & non-editable) full electronic copies saved 

on External Hard Drive (external hard drive) submitted to DBSA. 

ii. Three original printed/hard copies and one (editable & non-editable) full electronic copies saved 

on External Hard Drive (External hard drive) submitted to the Respective Municipalities.  

 

 

C.3.1.6 IMPLEMENTATION TIME FRAMES, ASSUMPTIONS, RISKS AND DEPENDENCIES 

 

C3.1.6.1 Implementation Time Frames 

The DBSA anticipates this project to be completed and approved within fifteen (15) months from the 

Start Date which was outlined in the earlier sections of this report.  

   

It is the responsibility of the PSP to provide all necessary resources required for the execution and 

successful completion of the scope of work within that period. 

C3.1.6.2 Underlying Assumptions  

The success of the envisaged services to be provided depends on the following assumptions:  
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a) There is full buy-in, ownership and support from the Municipalities regarding the support being 

provided  

b) The Sector Departments – Provincial and National COGTA, National Treasury, etc. provides 

full and sustained facilitation and assistance to the infrastructure planning and project 

implementation support provision.  

c) There is ongoing and sustained involvement and cooperation of all stakeholders including the 

local communities.  

d) Effective inter-departmental planning and co-ordination is established through a Program 

Steering Committee. 

 

C3.1.6.3 Risks and Risk Mitigation  

The PSP is responsible to identify relevant risks to the project and is expected to factor these risks into 

the Pricing Schedule and to take steps to mitigate these risks during providing the technical support. 

These risks may include:  

a) Limited information for the development of various infrastructure master plan. 

b) Lack of infrastructure data and information from the Municipality and other stakeholders.  

c) Insufficient stakeholder involvement.  

d) Protracted delays by municipalities and other stakeholders in providing available information. 

e) Unclear information and parameters from relevant stakeholders. 

 

C.3.1.7 REPORTING 

The PSP will report directly to the Project Leader/Manager of the DBSA and during the preparation of 

various infrastructure master plans, the progress and final reports will be submitted to Project 

Leader/Manager and the municipality via the Project Steering Committee (PSC). All interim progress 

reports will be presented and discussed in the PSC between the Service Provider, stakeholders and 

role-players in the manner shown on Table 4 below: 

 

Table 4: Schedule of Report Submissions and Meetings  

No Description Time frame Stakeholder/Role-player 

1. An initial Project Briefing between 

the appointed Service Provider, 

Municipality & DBSA 

One week after 

appointment 

PSC (DBSA, LM, PSP, 

COGTA, MISA, etc.) 

2. Project Implementation Master 

Plans 

One week after 

appointment 

PSC (DBSA, LM, PSP, 

COGTA, MISA, etc.) 

3. Draft Infrastructure Master Plans 

(for comment) 

Two months prior to 

completion 

PSC (DBSA, LM, PSP, 

COGTA, MISA, etc.) 

4 Progress Reports On a monthly basis PSC (DBSA, LM, PSP, 

COGTA, MISA, etc.) 

5 Final Infrastructure Master Plans One month prior to 

completion 

PSC (DBSA, LM, PSP, 

COGTA, MISA, etc.) 

6 Completion of Close Out Reports  End of contract completion 

date 

 

PSC (DBSA, LM, PSP, 

COGTA, MISA, etc.) 

 

C.3.1.8 ACCOUNTABILITY  

During the execution of this contract, the successful Service Provider will be required to work closely 

with the municipality’s relevant departments staff and DBSA – Project Manager. The PSP will report to 



 

 

 
The 

Tender 

Tender No. RFP219/2024:  
Development of Roads and Stormwater Master Plan (RSWMP), Integrated 
Waste Management Plan (IWMP), Electricity Master Plan (EMP) and a 
Management Plan to Reduce Non-Revenue Electricity (MPNRE) in support of 
Amahlathi, Walter Sisulu, Blouberg, and Govan Mbeki Local Municipalities. 

 

184 
 

the PSC in accordance with meeting schedule as provided in Table 4 and any others that the Service 

Provider will deem necessary for the execution of the project. The DBSA will be responsible and 

accountable for the day-to-day activities of the Service Provider appointed and issue written instruction 

on behalf of the PSC. 

 

C.3.1.9 PROJECT STEERING COMMITTEE 

Project Steering Committee (PSC) to be established to provide governance to the Project, promote 

effective cooperation between the parties, secure the involvement of key stakeholders, and to provide 

a forum for monitoring progress. The Terms of reference to be developed and adopted at the first 

sitting of the committee. 

  

C.3.1.9.1 Functions of the PSC 

This is to provide oversight for the operational issues associated with the provision of infrastructure 

planning support to under-resourced municipalities. The PSC is responsible for monitoring projects 

budget, progress, benefits realized and monitoring risks, quality, and timeliness of delivery. The PSC`s 

scope in terms of its functions is further elaborated below. 

C.3.1.9.2 Role of the PSC 

 These include the following: - 

a) To provide oversight on the implementation of the Programme, the associated projects, and on 

the achievement of outcomes. 

b) Develop a framework for the joint identification by the Parties of priority municipalities to be 

provided with infrastructure planning support. 

c) Ensure the scope of the Programme and projects aligns with the requirements of the stakeholder 

groups. 

d) Provide guidance on the operational issues of the Programme and projects. 

e) Provide oversight over the expenditure incurred and outputs achieved in order meet stakeholder 

expectations. 

f) Address any issue that has major implications for the Programme and projects. 

g) Monitor Programme scope and manage Programme scope changes. 

h) Reconcile differences in opinion and approach, and resolve disputes arising from them 

i) Make recommendation to the stakeholders for decision making.  

j) Approval of the payment Milestone 

k) Monitor compliance to legislation and statutory regulations in projects implementation. 

l) Monitor and evaluate Programme implementation and progress (both physical and financial).  

m) Provide guidance in addressing challenges and bottlenecks as they arise 

n) Oversee projects closure  
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C.3.1.9.3 Minutes & related documents 

All proceedings and resolutions adopted at a particular meeting shall be recorded as Minutes. These 

Minutes shall be signed by the Chair. The PSP shall provide secretariat support, by assisting in the 

recording, compiling, and distributing Minutes and other related documents. 

C.3.1.9.4 Frequency of Meetings 

The Project Steering Committee shall meet every month and shall be held virtually and at the municipal 

offices when required.  

C.3.1.10 CONTACT PERSON 

Technical queries to be directed to the DBSA technical team through the DBSA Procurement Unit via 

email to scmqueries@dbsa.org and the tender reference number is to be quoted. 
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C4.1 Site Information 
 

The indicative location of the Project Site is shown in the figure below: 

 

C4.1.1 AMAHLATHI LOCAL MUNICIPALITY 

 

C4.1.2  WALTER SISULU LOCAL MUNICIPALITY 
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C4.1.3 BLOUBERG LOCAL MUNICIPALITY 

 
 

C4.1.4 GOVAN MBEKI LOCAL MUNICIPALITY 
 

 


